
                     ENKASITI MIXED DAY BOARDING JUNIOR SCHOOL 

P.O BOX 177, 00242 

Kitengela, Kenya 
Web: https://enkasitiprimary.sc.ke/ 

Email: enkasitiprimaryschool2019@gmail.com 
 Cell Phone: 0725870194 

 

 
 

5TH August, 2024 

 

ENKASITI MIXED DAY BOARDING JUNIOR SCHOOL invites tenders from interested eligible 

bidders for the following works; 

 

S/NO Tender No. Tender Description Eligibility 

001 

ENK/M/JS/01/2024-2025 

PROPOSED CONSTRUCTION OF 

6NO. CBC CLASSROOM AT 

ENKASITI PRIMARY SCHOOL  

Open 

 

Further information may be obtained from;  

Enkasiti Mixed Day Boarding Junior School 

On Namanga Road, 9km from Kitengela town 

Just past the late Professor George Saitoti’s home 

P.O. Box 177-00242 

Kitengela 

Email: enkasitiprimaryschool2019@gmail.com 

Website: https://enkasitiprimary.sc.ke/ 

  Complete set of tender documents may be obtained from the above address  

Duly completed tender documents enclosed in plain envelope clearly marked tender name and tender 

number should be addressed and dropped in the tender box at 

The Principal 

Enkasiti Mixed Day Boarding Junior School  

On Namanga Road, 9km from Kitengela town 

P.O. Box 177-00242 

Kitengela 

 

on or before 12th August, 2024 at 10:00 A.M. Tenders will be opened immediately thereafter in the 

presence of tenderers and /or their representatives who choose to attend.  

 

  

  

TENDER INVITATION NOTICE 



 

 

 

ENKASITI MIXED DAY BOARDING JUNIOR 

SCHOOL 

P.O BOX 177 – 00242 

KITENGELA 

 

 

 

QUOTATION NO. ENK/M/JS/01/2024-2025 

 

 

          PROPOSED CONSTRUCTION OF 6 NO. CBC CLASSROOM AT 

ENKASITI MIXED DAY BOARDING JUNIOR SCHOOL 

 

 

 

 

 

 

 

 

 

                     ENKASITI MIXED DAY BOARDING 

JUNIOR SCHOOL 

P.O BOX 177, 00242 

Kitengela, Kenya 
Web: https://enkasitiprimary.sc.ke/ 

          Email: enkasitiprimaryschool2019@gmail.com 
                               Cell Phone: 0725870194 

 

  

 

 



 

INVITATION TO TENDER 

PROCURING ENTITY: ENKASITI MIXED DAY BOARDING JUNIOR SCHOOL 

P.O. BOX 177 – 00242 

KITENGELA 

PROPOSED CONSTRUCTION OF CBC CLASSROOM 

1. The Enkasiti Mixed Day Boarding Junior School invites sealed tenders for 

Proposed Construction of 6 NO. CBC Classroom Tendering will be conducted 

under open competitive method (National) using a standardized tender document. 

Tendering is open to All 

2. Qualified and interested tenderers may obtain further information and inspect the 

Tender Documents during office hours 0800 to 1700 hours at the address given 

below. 

3.  Tender documents may be obtained electronically from the 

Website(s)……N/A…………Tender documents obtained electronically will be free 

of charge.  

4. Tender documents may be viewed and downloaded for free from the websites 

………N/A………..Tenderers who download the tender document must forward 

their particulars immediately to ……N/A………. facilitate any further clarification or 

addendum. 

5. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders 

shall remain valid for 120 days from the date of opening of tenders or as indicated in 

the advertisement. 

6. The Tenderer shall chronologically serialize all pages of the tender documents 

submitted. 

7. Completed tenders must be delivered to the address below on or before as indicated 

in the tender invitation 

Electronic Tenders will NOT be permitted. 

8. Tenders will be opened immediately after the deadline date and time specified above 

or any deadline date and time specified later. Tenders will be publicly opened in the 

presence of the Tenderers' designated representatives who choose to attend at the 

address below. 

9. Late tenders will be rejected. 

10. The addresses referred to above are: 

 



A. Address for obtaining further information and for purchasing tender 

documents  

Enkasiti Mixed Day Boarding Junior School 

On Namanga Road, 9km from Kitengela town 

Just past the late Professor George Saitoti’s home 

P.O. Box 177-00242 

Kitengela 

Email: enkasitiprimaryschool2019@gmail.com 

Website: https://enkasitiprimary.sc.ke/ 

B. Address for Submission of Tenders. 

The Principal 

Enkasiti Mixed Day Boarding Junior School  

On Namanga Road, 9km from Kitengela town 

P.O. Box 177-00242 

Kitengela 

Email: enkasitiprimaryschool2019@gmail.com 

Website: https://enkasitiprimary.sc.ke/ 

C. Address for Opening of Tenders. 

Enkasiti Mixed Day Boarding Junior School  

On Namanga Road, 9km from Kitengela town 

Just past the late Professor George Saitoti’s home 

P.O. Box 177-00242 

Kitengela 

Email: enkasitiprimaryschool2019@gmail.com 

Website: https://enkasitiprimary.sc.ke/ 

 

D. Authorized Official 

Name:  Rashid M. Abdallah 

Designation- Principal 

Signature  

  

Date  

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

PART 1: TENDERING PROCEDURES 
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SECTION I - INSTRUCTION TO TENDERERS 

Note:  The tenderer must comply with the following conditions and instructions and failure to 

do so is liable to result in rejection of the tender. 

A. GENERAL PROVISIONS 

1. Scope of Tender 

1. The Procuring Entity as defined in the Appendix to Conditions of Contract invites 
tenders for Works Contract as described in the tender documents. The name, 
identification, and number of lots (contracts) of this Tender Document are specified 
in the TDS. 

2. Throughout this tendering document: 

1.2.1 The term “in writing” means communicated in written form (e.g., by mail, e-
mail, fax, including if specified in the TDS, distributed or received through the 
electronic-procurement system used by the Procuring Entity) with proof of 
receipt; 

1.2.2 if the context so requires, “singular” means “plural” and vice versa; 

1.2.3 “Day” means calendar day, unless otherwise specified as “Business Day”. A 
Business Day is any day that is an official working day of the Procuring Entity. 
It excludes official public holidays. 

 

2. Fraud and Corruption 

3. The Procuring Entity requires compliance with the provisions of the Public 
Procurement and Asset Disposal Act, 2015, Section 62 “Declaration not to engage in 
corruption”. The tender submitted by a person shall include a declaration that the 
person shall not engage in any corrupt or fraudulent practice and a declaration that the 
person or his or her sub-contractors are not debarred from participating in public 
procurement proceedings. 

4. The Procuring Entity requires compliance with the provisions of the Competition Act 
2010, regarding collusive practices in contracting. Any tenderer found to have 
engaged in collusive conduct shall be disqualified and criminal and/or civil sanctions 
may be imposed. To this effect, Tenders shall be required to complete and sign the 
“Certificate of Independent Tender Determination” annexed to the Form of Tender. 

5. Tenderers shall permit and shall cause their agents (whether declared or not), 
subcontractors, sub-consultants, service providers, suppliers, and their personnel, to 
permit the Procuring Entity to inspect all accounts, records and other documents 
relating to any initial selection process, pre-qualification process, tender submission, 
proposal submission, and contract performance (in the case of award), and to have 
them audited by auditors appointed by the Procuring Entity. 

6. Unfair Competitive Advantage - Fairness and transparency in the tender process 
require that the firms or their Affiliates competing for a specific assignment do not 
derive a competitive advantage from having provided consulting services related to 
this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and make 
available to all the firms together with this tender document all in formation that would 
in that respect give such firm any unfair competitive advantage over competing firms 
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3. Eligible Tenderers 

a. A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution 

subject to ITT 3.8, or an individual or any combination of such entities in the form of a 

joint venture (JV) under an existing agree mentor with the intent to enter in to such an 

agreement supported by a letter of intent. In the case of a joint venture, all members shall 

be jointly and severally liable for the execution of the entire Contract in accordance with 

the Contract terms. The JV shall nominate a Representative who shall have the authority 

to conduct all business for and on behalf of any and all the members of the JV during 

the tendering process and, in the event the JV is awarded the Contract, during contract 

execution. Members of a joint venture may not also make an individual tender, be a 

subcontractor in a separate tender or be part of another joint venture for the purposes of 

the same Tender. The maximum number of JV members shall be specified in the TDS. 

 

b. Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. 

Child, Parent, Brother or Sister of a Spouse, their business associates or agents and 

firms/organizations in which they have a substantial or controlling interest shall not be 

eligible to tender or be awarded a contract. Public Officers are also not allowed to 

participate in any procurement proceedings. 

 

c. A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of 

interest shall be disqualified. A tenderer may be considered to have a conflict of interest 

for the purpose of this tendering process, if the tenderer: 

  

a. Directly or indirectly controls, is controlled by or is under common control with another 

tenderer; 

b. Receives or has received any direct or indirect subsidy from another tenderer; 

c. Has the same legal representative as another tenderer; 

d. Has a relationship with another tenderer, directly or through common third parties, that 

puts it in a position to influence the tender of another tenderer, or influence the decisions 

of the Procuring Entity regarding this tendering process; 

e. Any of its affiliates participated as a consultant in the preparation of the design or 

technical specifications of the goods or works that are the subject of the tender; 

f. Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity 

as a consultant for Contract implementation; 

g. Would be providing goods, works, or non-consulting services resulting from or directly 

related to consulting services for the preparation or implementation of the contract 

specified in this Tender Document; 

h. Has a close business or personal relationship with senior management or professional 

staff of the Procuring Entity who has the ability to influence the bidding process and: 

i. Are directly or indirectly involved in the preparation of the Tender document or 

specifications of the Contract, and/or the Tender evaluation process of such contract; or 

ii. May be involved in the implementation or supervision of such Contract unless the 

conflicts teeming from such relationship has been resolved in a manner acceptable to 

the Procuring Entity throughout the tendering process and execution of the Contract. 
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d. A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A 

tenderer that is proven to have been involved in any of these practices shall be 

automatically disqualified 

e. A Tenderer (either individually or as a JV member) shall not participate in more than one 

Tender, except for permitted alternative tenders. This includes participation as a 

subcontractor in other Tenders. Such participation shall result in the disqualification of all 

Tenders in which the firm is involved. Members of a joint venture may not also make an 

individual tender, be a sub-contractor in a separate tender or be part of another joint 

venture for the purposes of the same Tender. A firm that is not a tenderer or a JV member 

may participate as a subcontractor in more than one tender. 

f. A Tenderer may have the nationality of any country, subject to the restrictions pursuant to 

ITT3.9. A Tenderer shall be deemed to have the nationality of a country if the Tenderer is 

constituted, incorporated or registered in and operates in conformity with the provisions 

of the laws of that country, as evidenced by its articles of incorporation (or equivalent 

documents of constitution or association) and its registration documents, as the case may 

be. This criterion also shall apply to the determination of the nationality of proposed sub-

contractors or sub-consultants for any part of the Contract including related Services. 

g. A Tenderer that has been debarred from participating in public procurement shall be 

ineligible to tender or be awarded a contract. The list of debarred firms and individuals is 

available from the website of PPRA www.ppra.go.ke. 

h. A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible 

to tender and be awarded Contract(s) only if it is determined by the Procuring Entity to 

meet the following conditions, i.e., if it is: 

i. A legal public entity of Government and/or public administration, 

ii. Financially autonomous and not receiving any significant subsidies or 

budget support from any public entity or Government, and; 

iii. Operating under commercial law and vested with legal rights and 

liabilities similar to any commercial enterprise to enable it compete 

with firms in the private sector on an equal basis. 

i. Firms and individuals shall be ineligible if their countries of origin are: 

a. As a matter of law or official regulations, Kenya prohibits commercial 

relations with that country; 

b. By an act of compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United Nations, 

Kenya prohibits any import of goods or contracting of works or services 

from that country, or any payments to any country, person, or entity in 

that country. 

  

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring 

Entity, as the Procuring Entity shall reasonably request. 

 

j. Foreign tenderers are required to source at least forty (40%) percent of their contract 

inputs (in supplies, local sub-contracts and labour) from citizen suppliers and contractors. 

To this end, a foreign tenderer shall provide in its tender documentary evidence that this 

requirement is met. Foreign tenderers not meeting this criterion will be automatically 
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disqualified. Information required to enable the Procuring Entity determine if this 

condition is met shall be provided for this purpose in “SECTIONI II - EVALUATION 

AND QUALIFICATION CRITERIA, Item 9”. 

k. Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign 

tenderer, If it is registered in Kenya and has less than 51 percent ownership by nationals 

of Kenya and if it does not subcontract to foreign firms or individuals more than 10 

percent of the contract price, excluding provisional sums. JVs are considered as foreign 

tenderers if the individual member firms registered in Kenya have less 51 percent 

ownership by nationals of Kenya. The JV shall not subcontract to foreign firms more than 

10 percent of the contract price, excluding provisional sums. 

l. The National Construction Authority Act of Kenya requires that all local and foreign 

contractors be registered with the National Construction Authority and be issued with a 

Registration Certificate before they can undertake any construction works in Kenya.  

m. The Competition Act of Kenya requires that firms wishing to tender as Joint Venture 

undertakings which may prevent, distort or lessen competition in provision of services 

are prohibited unless they are exempt in accordance with the provisions of Section 25 of 

the Competition Act, 2010. JVs will be required to seek for exemption from the 

Competition Authority. Exemption shall not be a condition for tender, but it shall be a 

condition of contract award and signature. A JV tenderer shall be given opportunity to 

seek such exemption as a condition of award and signature of contract. Application for 

exemption from the Competition Authority of Kenya may be accessed from the website 

www.cak.go.ke. 

n. A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled 

his/her tax obligations by producing valid tax compliance certificate or tax exemption 

certificate issued by the Kenya Revenue Authority. 

 

4. Eligible Goods, Equipment and Services 

a. Goods, equipment and services to be supplied under the Contract may have their origin 

in any country that is not ineligible under ITT 3.9. At the Procuring Entity's request, 

Tenderers may be required to provide evidence of the origin of Goods, equipment and 

services. 

b. Any goods, works and production processes with characteristics that have been 

declared by the relevant national environmental protection agency or by other 

competent authority as harmful to human beings and to the environment shall not be 

eligible for procurement 

 

5. Tenderer’s Responsibilities 

a. The tenderer shall bear all costs associated with the preparation and submission of 

his/her tender, and the Procuring Entity will in no case be responsible or liable for those 

costs. 

b. The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and 

examine and inspect the Site of the Works and its surroundings and obtain all 

information that may be necessary for preparing the tender and entering into a contract 

for construction of the Works. The costs of visiting the Site shall beat the tenderer's own 

expense. 
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c. The Tenderer and any of its personnel or agents will be granted permission by the 

Procuring Entity to enter upon its premises and lands for the purpose of such visit. The 

Tenderer shall indemnify the Procuring Entity again stall liability arising from death or 

personal injury, loss of or damage to property, and any other losses and expenses 

incurred as a result of the examination and inspection 

d. The Tenderer shall provide in the Form of Tender and Qualification Information, a 

preliminary description of the proposed work method and schedule, including charts as 

necessary or required. 

 

B. CONTENTS OF TENDER DOCUMENTS 

 

6. Sections of Tender Document 

a. The tender document consists of Parts 1, 2, and 3, which includes all the sections specified 

below, and which should be read in conjunction with any Addenda issued in accordance 

with ITT 10. 

 

PART 1: Tendering Procedures  

Section I – Instructions to Tenderers  

Section II – Tender Data Sheet (TDS) 

Section III- Evaluation and Qualification Criteria  

Section IV – Tendering Forms 

 

PART 2: Works' Requirements  
Section V - Bills of Quantities  

Section VI - Specifications  

Section VII – Drawings 

 

PART 3: Conditions of Contract and Contract Forms 

Section VIII - General Conditions (GCC)  

Section IX - Special Conditions of Contract  

Section X- Contract Forms 

 

b. The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract 

documents. Unless obtained directly from the Procuring Entity, the Procuring Entity is 

not responsible for the completeness of the Tender document, responses to requests for 

clarification, the minutes of a pre-arranged site visit and those of the pre-Tender meeting 

(if any), or Addenda to the Tender document in accordance with ITT 10. In case of any 

contradiction, documents obtained directly from the Procuring Entity shall prevail. 

c. The Tenderer is expected to examine all instructions, forms, terms, and specifications in 

the Tender Document and to furnish with its Tender all information and documentation as 

is required by the Tender document. 

7. Clarification of Tender Document, Site Visit, Pre-Tender Meeting 

a. A Tenderer requiring any clarification of the Tender Document shall contact the Procuring 

Entity in writing at the Procuring Entity's address specified in the TDS or raise its enquiries 

during the pre-Tender meeting if provided for in accordance with ITT 7.2. The Procuring 
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Entity will respond in writing to any request for clarification, provided that such request 

is received no later than the period specified in the TDS prior to the deadline for 

submission of tenders. The Procuring Entity shall forward copies of its response to all 

tenderers who have acquired the Tender documents in accordance with ITT 7.4, including 

a description of the inquiry but without identifying its source. If so specified in the TDS, 

the Procuring Entity shall also promptly publish its response at the web page identified in 

the TDS. Should the clarification result in changes to the essential elements of the Tender 

Documents, the Procuring Entity shall amend the Tender Documents following the 

procedure under ITT 8 and ITT 22.2. 

 

b. The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and 

examine and inspect the site(s) of the required contracts and obtain all information that 

may be necessary for preparing a tender. The costs of visiting the Site shall be at the 

Tenderer's own expense. The Procuring Entity shall specify in the TDS if a pre-arranged 

Site visit and or a pre-tender meeting will be held, when and where. The Tenderer's 

designated representative is invited to attend a pre-arranged site visit and a pre-tender 

meeting, as the case may be. The purpose of the site visit and the pre-tender meeting will 

be to clarify issues and to answer questions on any matter that may be raised at that stage. 

  

c. The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity 

not later than the period specified in the TDS before the meeting. 

 

d. Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, 

including the text of the questions asked by Tenderers and the responses given, together 

with any responses prepared after the meeting, will be transmitted promptly to all 

Tenderers who have acquired the Tender Documents. Minutes shall not identify the source 

of the questions asked. 

 

e. The Procuring Entity shall also promptly publish anonymized (no names) Minutes of the 

pre-arranged site visit and those of the pre-tender meeting at the web page identified in the 

TDS. Any modification to the Tender Documents that may become necessary as a result 

of the pre-arranged site visit and those of the pre-tender meeting shall be made by the 

Procuring Entity exclusively through the issue of an Addendum pursuant to ITT 8 and not 

through the minutes of the pre-Tender meeting. Non-attendance at the pre-arranged site 

visit and the pre-tender meeting will not be a cause for disqualification of a Tenderer. 

8. Amendment of Tender Documents 

a. At any time prior to the deadline for submission of Tenders, the Procuring Entity may 

amend the Tender Documents by issuing addenda. 

b. Any addendum issued shall be part of the Tender Documents and shall be communicated 

in writing to all who have obtained the Tender Documents from the Procuring Entity. The 

Procuring Entity shall also promptly publish the addendum on the Procuring Entity's 

website in accordance with ITT 7.5. 

c. To give Tenderers reasonable time in which to take an addendum into account in preparing 

their Tenders, the Procuring Entity should extend the dead line for the submission of 

Tenders, pursuant to ITT 22.2. 
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C. PREPARATION OF TENDERS 

 

9. Cost of Tendering 

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, 

and the Procuring Entity shall not be responsible or liable for those costs, regardless of the 

conduct or outcome of the tendering process. 

 

10. Language of Tender  

The Tender, as well as all correspondence and documents relating to the tender exchanged by 

the tenderer and the Procuring Entity, shall be written in the English Language. Supporting 

documents and printed literature that are part of the Tender may be in another language 

provided they are accompanied by an accurate and notarized translation of the relevant 

passages into the English Language, in which case, for purposes of interpretation of the Tender, 

such translation shall govern. 

11. Documents Comprising the Tender 

a. The Tender shall comprise the following: 

a. Form of Tender prepared in accordance with ITT 12; 

b. Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and 

ITT 14; 

c. Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d. Alternative Tender, if permissible, in accordance with ITT 13; 

e. Authorization: written confirmation authorizing the signatory of the Tender to 
commit the Tenderer, in accordance with ITT20.3; 

f. Qualifications: documentary evidence in accordance with ITT 17 establishing 
the Tenderer's qualifications to perform the Contract if its Tender is accepted; 

g. Conformity: a technical proposal in accordance with ITT 16; 

h. Any other document required in the TDS 

b. In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include 

a copy of the Joint Venture Agreement entered into by all members. Alternatively, a 

letter of intent to execute a Joint Venture Agreement in the event of a successful Tender 

shall be signed by all members and submitted with the Tender, together with a copy of 

the proposed JV Agreement. Change of membership and conditions of the JV prior to 

contract signature will render the tender liable for disqualification. 

 

12. Form of Tender and Schedules 

a. The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared 
using the relevant forms furnished in Section IV, Tendering Forms. The forms must be 
completed without any alterations to the text, and no substitutes shall be accepted 
except as provided under ITT 20.3. All blank spaces shall be filled in with the 
information requested. The Tenderer shall chronologically serialize all pages of the 
tender documents submitted. 
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b. The Tenderer shall furnish in the Form of Tender information on commissions and 
gratuities, if any, paid or to be paid to agents or any other party relating to this Tender. 

 

13. Alternative Tenders 

a. Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

b. When alternative times for completion are explicitly invited, a statement to that effect 
will be included in the TDS, and the method of evaluating different alternative times 
for completion will be described in Section III, Evaluation and Qualification Criteria. 

c. Except as provided under ITT 13.4 below, Tenderers wishing to offer technical 
alternatives to the requirements of the Tender Documents must first price the Procuring 
Entity's design as described in the Tender Documents and shall further provide all 
information necessary for a complete evaluation of the alternative by the Procuring 
Entity, including drawings, design calculations, technical specifications, breakdown of 
prices, and proposed construction methodology and other relevant details. Only the 
technical alternatives, if any, of the Tenderer with the Winning Tender conforming to 
the basic technical requirements shall be considered by the Procuring Entity. 

d. When specified in the TDS, Tenderers are permitted to submit alternative technical 
solutions for specified parts of the Works, and such parts will be identified in the TDS, 
as will the method for their evaluating, and described in Section VII, Works' 
Requirements. 

 

14. Tender Prices and Discounts 

a. The prices and discounts (including any price reduction) quoted by the Tenderer in the 
Form of Tender and in the Bill of Quantities shall conform to the requirements specified 
below. 

b. The Tenderer shall fill in rates and prices for all items of the Works described in the Bill 
of Quantities. Items against which no rate or price is entered by the Tenderer shall be 
deemed covered by the rates for other items in the Bill of Quantities and will not be paid 
for separately by the Procuring Entity. An item not listed in the priced Bill of Quantities 
shall be assumed to be not included in the Tender, and provided that the Tender is 
determined substantially responsive notwithstanding this omission, the average price of 
the item quoted by substantially responsive Tenderers will be added to the Tender price 
and the equivalent total cost of the Tender so determined will be used for price 
comparison. 

c. The price to be quoted in the Form of Tender, in accordance with ITT 12.1, 
shall be the total price of the Tender, including any discounts offered. 

d. The Tenderer shall quote any discounts and the methodology for their application in the 
Form of Tender, in accordance with ITT 12.1. 

e. It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are 
not subject to adjustment during the performance of the Contract in accordance with the 
provisions of the Conditions of Contract, except in cases where the contract is subject 
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to fluctuations and adjustments, not fixed price. In such a case, the Tenderer shall furnish 
the indices and weightings for the price adjustment formulae in the Schedule of 
Adjustment Data and the Procuring Entity may require the Tenderer to justify its 
proposed indices and weightings. 

f. Where tenders are being invited for individual lots (contracts)or for any combination of 
lots (packages), tenderers wishing to offer discounts for the award of more than one 
Contract shall specify in their Tender the price reductions applicable to each package, 
or alternatively, to individual Contracts within the package. Discounts shall be 
submitted in accordance with ITT 14.4, provided the Tenders for all lots (contracts) are 
opened at the same time. 

g. All duties, taxes, and other levies payable by the Contractor under the Contract, or for 
any other cause, as of the date 30 days prior to the deadline for submission of Tenders, 
shall be included in the rates and prices and the total Tender Price submitted by the 
Tenderer 

15. Currencies of Tender and Payment 

a. The currency (ies) of the Tender and the currency (ies) of payments shall be the same. 

b. Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be 
quoted by the Tenderer in the Bill of Quantities, entirely in Kenya shillings. 

a. A Tenderer expecting to incur expenditures in other currencies for inputs to the Works 
supplied from outside Kenya (referred to as “the foreign currency requirements”) shall 
(if so, allowed in the TDS) indicate in the Appendix to Tender the percentage(s) of the 
Tender Price (excluding Provisional Sums), needed by the Tenderer for the payment of 
such foreign currency requirements, limited to no more than two foreign currencies. 

b. The rates of exchange to be used by the Tenderer in arriving at the local currency 
equivalent and the percentage(s) mentioned in (a) above shall be specified by the 
Tenderer in the Appendix to Tender and shall be based on the exchange rate provided by 
the Central Bank of Kenya on the date 30 days prior to the actual date of tender opening. 
Such exchange rate shall apply for all foreign payments under the Contract. 

c. Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's 
satisfaction, their local and foreign currency requirements, and to substantiate that the 
amounts included in the unit rates and prices and shown in the Schedule of Adjustment 
Data in the Appendix to Tender are reasonable, in which case a detailed breakdown of 
the foreign currency requirements shall be provided by Tenderers. 

16. Documents Comprising the Technical Proposal 

The Tenderer shall furnish a technical proposal including a statement of work methods, 

equipment, personnel, schedule and any other information as stipulated in Section IV, Tender 

Forms, and insufficient detail to demonstrate the adequacy of the Tenderer's proposal to meet 

the work's requirements and the completion time. 

 

17. Documents Establishing the Eligibility and Qualifications of the Tenderer 

a. Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to 
establish Tenderer's eligibility in accordance with ITT 4. 

b. In accordance with Section III, Evaluation and Qualification Criteria, to establish its 
qualifications to perform the Contract the Tenderer shall provide the information 
requested in the corresponding information sheets included in Section IV, Tender Forms. 
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c. If a margin of preference applies as specified in accordance with ITT 33.1, nation al 
tenderers, individually or in joint ventures, applying for eligibility for national preference 
shall supply all information required to satisfy the criteria for eligibility specified in 
accordance with ITT 33.1. 

d. Tenderers shall be asked to provide, as part of the data for qualification, such information, 
including details of ownership, as shall be required to determine whether, according to the 
classification established by the Procuring Entity, a particular contractor or group of 
contractors’ qualifies for a margin of preference. Further the information will enable the 
Procuring Entity identify any actual or potential conflict of interest in relation to the 
procurement and/or contract management processes, or a possibility of collusion between 
tenderers, and thereby help to prevent any corrupt influence in relation to the procurement 
process or contract management. 

e. The purpose of the information described in ITT 17.4 above overrides any claims to 
confidentiality which a tenderer may have. There can be no circumstances in which it 
would be justified for a tenderer to keep information relating to its ownership and control 
confidential where it is tendering to undertake public sector work and receive public sector 
funds. Thus, confidentiality will not be accepted by the Procuring Entity as a justification 
for a Tenderer's failure to disclose, or failure to provide required information on its 
ownership and control. 

f. The Tenderer shall provide further documentary proof, information or authorizations that 
the Procuring Entity may request in relation to owner ship and control which in formation 
on any changes to the information which was provided by the tenderer under ITT 6.4. The 
obligations to require this information shall continue for the duration of the procurement 
process and contract performance and after completion of the contract, if any change to 
the information previously provided may reveal a conflict of interest in relation to the 
award or management of the contract 

g. All information provided by the tenderer, pursuant to these requirements must be 
complete, current and accurate as at the date of provision to the Procuring Entity. In 
submitting the information required pursuant to these requirements, the Tenderer shall 
warrant that the information submitted is complete, current and accurate as at the date of 
submission to the Procuring Entity. 

h. If a tenderer fails to submit the information required by these requirements, its tender will 
be rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, to 
verify to a reasonable degree the information submitted by a tenderer, pursuant to these 
requirements, then the tender will be rejected. 

i. If information submitted by a tenderer, pursuant to these requirements, or obtained by the 
Procuring Entity (whether through its own enquiries, through notification by the public or 
otherwise), shows any conflict of interest which could materially and improperly benefit 
the tenderer in relation to the procurement or contract management process, then: 

a. If the procurement process is still ongoing, the tenderer will bed is qualified from the 

procurement process, 

b. if the contract has been awarded to that tenderer, the contract award will be set as 
depending the outcome of (iii), 

c. the tenderer will be referred to the relevant law enforcement authorities for investigation 
of whether the tenderer or any other person shave committed any criminal offence. 

j. If a tenderer submits information pursuant to these requirements that is in complete, in 
accurate or out-of-date, or attempts to obstruct the verification process, then the 
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consequences ITT 17.8 will ensue unless the tenderer can show to the reasonable 
satisfaction of the Procuring Entity that any such act was not material, or was due to 
genuine error which was not attributable to the intentional act, negligence or recklessness 
of the tender 

18. Period of Validity of Tenders 

a. Tenders shall remain valid for the Tender Validity period specified in the TDS. The 
Tender Validity period starts from the date fixed for the Tender submission deadline (as 
prescribed by the Procuring Entity in accordance with ITT 22). At ender valid for a shorter 
period shall be rejected by the Procuring Entity as non-responsive. 

b. In exceptional circumstances, prior to the expiration of the Tender validity period, the 
Procuring Entity may request Tenderers to extend the period of validity of their Tenders. 
The request and the responses shall be made in writing. If a Tender Security is requested 
in accordance with ITT 19, it shall also be extended for thirty (30) days beyond the 
deadline of the extended validity period. A Tenderer may refuse the request without 
forfeiting its Tender security. A Tenderer granting the request shall not be required or 
permitted to modify its Tender 

19. Tender Security 

a. The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or 
a Tender Security as specified in the TDS, in original form and, in the case of a Tender 
Security, in the amount and currency specified in the TDS. A Tender-Securing 
Declaration shall use the form included in Section IV, Tender Forms. 

b. If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a 
demand guarantee in any of the following forms at the Tenderer's option: 

I) cash; 

ii) a bank guarantee; 

iii) a guarantee by an insurance company registered and licensed by the Insurance 
Regulatory Authority listed by the Authority; 

(iii) a guarantee issued by a financial institution approved and licensed by the Central Bank 
of Kenya, from a reputable source, and an eligible country. 

c. If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing 
bank shall have a correspondent bank located in Kenya to make it enforceable. The Tender 
Security shall be valid for thirty (30) days beyond the original validity period of the 
Tender, or beyond any period of extension if requested under ITT 18.2. 

d. If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any 
Tender not accompanied by a substantially responsive Tender Security or Tender-Securing 
Declaration shall be rejected by the Procuring Entity as non-responsive. 

e. If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful 
Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing 
the Contract and furnishing the Performance Security and any other documents required 
in the TDS. The Procuring Entity shall also promptly return the tender security to the 
tenderers where the procurement proceedings are terminated, all tenders were determined 
non-responsive or a bidder declines to extend tender validity period. 
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f. The Tender Security of the successful Tenderer shall be returned as promptly as possible 
once the successful Tenderer has signed the Contract and furnished the required 
Performance Security, and any other documents required in the TDS. 

g. The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified 
by the Tenderer on the Form of Tender, or any extension there to provide by the 
Tenderer; or 

b) if the successful Tenderer fails to: - 

i) sign the Contract in accordance with ITT47; or 

ii) furnish a Performance Security and if required in the TDS, and any other 
documents required in the TDS. 

h. Where tender securing declaration is executed, the Procuring Entity shall recommend to 
the PPRA to debars the Tenderer from participating in public procurement as provided in 
the law. 

i. The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of 
the JV that submits the Tender. If the JV has not been legally constituted into a legally 
enforceable JV at the time of tendering, the Tender Security or the Tender-Securing 
Declaration shall be in the names of all future members as named in the letter of intent 
referred to in ITT 4.1 and ITT 11.2. 

j. A tenderer shall not issue a tender security to guarantee itself. 

 

20. Format and Signing of Tender 

 

a. The Tenderer shall prepare one original of the documents comprising the Tender as 
described in ITT 11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted 
in accordance with ITT 13, shall be clearly marked “ALTERNATIVE.” In addition, the 
Tenderer shall submit copies of the Tender, in the number specified in the TDS and clearly 
mark them “COPY.” In the event of any discrepancy between the original and the copies, 
the original shall prevail. 

b. Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is 
confidential to their business. This may include proprietary information, trade secrets, or 
commercial or financially sensitive information. 

c. The original and all copies of the Tender shall be typed or written in indelible ink and shall 
be signed by a person duly authorized to sign on behalf of the Tenderer. This authorization 
shall consist of a written confirmation as specified in the TDS and shall be attached to the 
Tender. The name and position held by each person signing the authorization must be 
typed or printed below the signature. All pages of the Tender where entries or amendments 
have been made shall be signed or initialled by the person signing the Tender. 

d. In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of 
the JV on behalf of the JV, and so as to be legally binding on all the members as evidenced 
by a power of attorney signed by their legally authorized representatives. 
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e. Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or 
initialled by the person signing the Tender. 

 

D. SUBMISSION AND OPENING OF TENDERS 

21. Sealing and Marking of Tenders 

a. The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed 
package, or in a single sealed container bearing the name and Reference number of the 
Tender, addressed to the Procuring Entity and a warning not to open before the time and 
date for Tender opening date. Within the single envelope, package or container, the 
Tenderer shall place the following separate, sealed envelopes: 

a. in an envelope or package or container marked “ORIGINAL”, all documents comprising 

the Tender, as described in ITT 11; and 

b. in an envelope or package or container marked “COPIES”, all required copies of the 

Tender; and 

c. if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 

i. in an envelope or package or container marked “ORIGINAL –ALTERNATIVE 

TENDER”, the alternative Tender; and 

ii. in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, 

all required copies of the alternative Tender. 

The inner envelopes or packages or containers shall: 

a. bear the name and address of the Procuring Entity, 

b. bear the name and address of the Tenderer; and 

c. bear the name and Reference number of the Tender. 

b. If an envelope or package or container is not sealed and marked as required, the Procuring 
Entity will assume no responsibility for the misplacement or premature opening of the 
Tender. Tenders misplaced or opened prematurely will not be accepted. 

 

22. Deadline for Submission of Tenders 

a. Tenders must be received by the Procuring Entity at the address specified in the TDS and 
no later than the date and time also specified in the TDS. When so specified in the TDS, 
tenderers shall have the option of submitting their Tenders electronically. Tenderers 
submitting Tenders electronically shall follow the electronic Tender submission 
procedures specified in the TDS. 

b. The Procuring Entity may, at its discretion, extend the deadline for the submission of 
Tenders by amending the Tender Documents in accordance with ITT 8, in which case all 
rights and obligations of the Procuring Entity and Tenderers previously subject to the 
deadline shall thereafter be subject to the deadline as extended. 

 

23. Late Tenders 

The Procuring Entity shall not consider any Tender that arrives after the deadline for 

submission of tenders, in accordance with ITT 22. Any Tender received by the Procuring 
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Entity after the deadline for submission of Tenders shall be declared late, rejected, and 

returned unopened to the Tenderer. 

 

24. Withdrawal, Substitution and Modification of Tenders 

a. A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by 
sending a written notice, duly signed by an authorized representative, and shall include a 
copy of the authorization in accordance with ITT 20.3, (except that withdrawal notices do 
not require copies). The corresponding substitution or modification of the Tender must 
accompany the respective written notice. All notices must be: 

a. prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals 
notices do not require copies), and in addition, the respective envelopes shall be clearly 
marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION;” and 

b. received by the Procuring Entity prior to the deadline prescribed for submission 
of Tenders, in accordance with ITT 22. 

b. Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned 

unopened to the Tenderers. 

c. No Tender may be withdrawn, substituted, or modified in the interval between the 

deadline for submission of Tenders and the expiration of the period of Tender validity 

specified by the Tenderer on the Form of Tender or any extension thereof. 

 

25. Tender Opening 

a. Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly 

open and read out all Tenders received by the deadline, at the date, time and place 

specified in the TDS, in the presence of Tenderers' designated representatives who 

chooses to attend. Any specific electronic Tender opening procedures required if 

electronic Tendering is permitted in accordance with ITT 22.1, shall be as specified in 

the TDS. 

b. First, envelopes marked “WITHDRAWAL” shall be opened and read out and the 

envelopes with the corresponding Tender shall not be opened but returned to the 

Tenderer. No Tender withdrawal shall be permitted unless the corresponding withdrawal 

notice contains a valid authorization to request the withdrawal and is read out at Tender 

opening. 

c. Next, envelopes marked “SUBSTITUTION” shall be opened and read out and 

exchanged with the corresponding Tender being substituted, and the substituted Tender 

shall not be opened, but returned to the Tenderer. No Tender substitution shall be 

permitted unless the corresponding substitution notice contains a valid authorization to 

request the substitution and is read out at Tender opening. 

d. Next, envelopes marked “MODIFICATION” shall be opened and read out with the 

corresponding Tender. No Tender modification shall be permitted unless the 

corresponding modification notice contains a valid authorization to request the 

modification and is read out at Tender opening. 
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e. Next, all remaining envelopes shall be opened one at a time, reading out: the name of the 

Tenderer and whether there is a modification; the total Tender Price, per lot (contract) if 

applicable, including any discounts and alternative Tenders; the presence or absence of a 

Tender Security or Tender-Securing Declaration, if required; and any other details as the 

Procuring Entity may consider appropriate. 

f. Only Tenders, alternative Tenders and discounts that are opened and read out at Tender 

opening shall be considered further for evaluation. The Form of Tender and pages of the 

Bill of Quantities (to be decided on by the tender opening committee) are to be initialled 

by the members of the tender opening committee attending the opening. 

g. At the Tender Opening, the Procuring Entity shall neither discuss the merits of any 

Tender nor reject any Tender (except for late Tenders, in accordance with ITT 23.1). 

h. The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a 

minimum: - 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or 

modification; 

b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if new as required; 

e) number of pages of each tender document submitted. 

i. The Tenderers' representatives who are present shall be requested to sign the minutes. 

The omission of a Tenderer's signature on the minutes shall not invalidate the contents 

and effect of the minutes. A copy of the tender opening register shall be distributed to all 

Tenderers. 

E. EVALUATION AND COMPARISON OF TENDERS 

26. Confidentiality 

a. Information relating to the evaluation of Tenders and recommendation of contract award 
shall not be disclosed to Tenderers or any other persons not officially concerned with the 
Tender process until information on Intention to Award the Contract is transmitted to all 
Tenderers in accordance with ITT 43. 

b. Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders 
or Contract award decisions may result in the rejection of its tender. 

c. Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, 
if a tenderer wishes to contact the Procuring Entity on any matter related to the tendering 
process, it shall do so in writing. 

27. Clarification of Tenders 

a. To assist in the examination, evaluation, and comparison of the tenders, and qualification 
of the tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a 
clarification of its tender, given a reasonable time for a response. Any clarification 
submitted by a tenderer that is not in response to a request by the Procuring Entity shall 
not be considered. The Procuring Entity's request for clarification and the response shall 
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be in writing. No change, including any voluntary increase or decrease, in the prices or 
substance of the tender shall be sought, offered, or permitted, except to confirm the 
correction of arithmetic errors discovered by the Procuring Entity in the evaluation of the 
tenders, in accordance with ITT 31. 

b. If a tenderer does not provide clarifications of its tender by the date and time set in the 
Procuring Entity's request for clarification, its Tender may be rejected. 

28. Deviations, Reservations and Omissions 

a. During the evaluation of tenders, the following definitions apply: - 

a. “Deviation” is a departure from the requirements specified in the tender document; 
b. “Reservation” is the setting of limiting conditions or withholding from complete 

acceptance of the requirements specified in the tender document; and 

c. “Omission” is the failure to submit part or all of the information or documentation 

required in the Tender document. 

29. Determination of Responsiveness 

a. The Procuring Entity's determination of a Tender's responsiveness is to be based on the 
contents of the tender itself, as defined in ITT 11. 

b. A substantially responsive Tender is one that meets the requirements of the Tender 
document without material deviation, reservation, or omission. A material deviation, 
reservation, or omission is one that, if accepted, would: 

i. Affect in any substantial way the scope, quality, or performance of the Works specified 

in the Contract; 

ii. limit in any substantial way, inconsistent with the tender document, the Procuring 
Entity's rights or the tenderer's obligations under the proposed contract; 

iii. if rectified, would unfairly affect the competitive position of other tenderers presenting 
substantially responsive tenders. 

c. The Procuring Entity shall examine the technical aspects of the tender submitted in 
accordance with ITT 16, to confirm that all requirements of Section VII, Works' 
Requirements have been met without any material deviation, reservation or omission. 

d. If a tender is not substantially responsive to the requirements of the tender document, it 
shall be rejected by the Procuring Entity and may not subsequently be made responsive 
by correction of the material deviation, reservation, or omission. 

30. Non-Material and Non-Conformities 

a. Provided that a tender is substantially responsive, the Procuring Entity may waive any 
non-conformities in the tender. 

b. Provided that a Tender is substantially responsive, the Procuring Entity may request that 
the tenderer submit the necessary information or documentation, within a reasonable 
period of time, to rectify non-material non- conformities in the tender related to 
documentation requirements. Requesting information or documentation on such non-
conformities shall not be related to any aspect of the price of the tender. Failure of the 
tenderer to comply with the request may result in the rejection of its tender. 
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c. Provided that a tender is substantially responsive, the Procuring Entity shall rectify 
quantifiable non-material non-conformities related to the Tender Price. To this effect, the 
Tender Price shall be adjusted, for comparison purposes only, to reflect the price of a 
missing or non-conforming item or component in the manner specified in the TDS. 

31. Arithmetic Errors 

a. The tender sum as submitted and read out during the tender opening shall be absolute and 
final and shall not be the subject of correction, adjustment or amendment in any way by 
any person or entity. 

 

b. Provided that the Tender is substantially responsive, the Procuring Entity shall 
handle errors on the following basis: - 

a. Any error detected if considered a major deviation that affects the substance of the 
tender, shall lead to disqualification of the tender as non-responsive. 

b. Any errors in the submitted tender arising from a miscalculation of unit price, quantity, 
and subtotal and total bid price shall be considered as a major deviation that affects the 
substance of the tender and shall lead to disqualification of the tender as non-responsive. 
and  

c. if there is a discrepancy between words and figures, the amount in words shall prevail 

c. Tenderers shall be notified of any error detected in their bid during the notification of 
award. 

32. Conversion to Single Currency 

For evaluation and comparison purposes, the currency (ies) of the Tender shall be 

converted in to a single currency as specified in the TDS. 

33. Margin of Preference and Reservations 

a. A margin of preference may be allowed only when the contract is open to international 
competitive tendering where foreign contractors are expected to participate in the 
tendering process and where the contract exceeds the value/threshold specified in the 
Regulations. 

b. A margin of preference shall not be allowed unless it is specified so in the TDS. 

c. Contracts procured on basis of international competitive tendering shall not be 
subject to reservations exclusive to specific groups as provided in ITT 33.4. 

d. Where it is intended to reserve a contract to a specific group of businesses (these groups 
are Small and Medium Enterprises, Women Enterprises, Youth Enterprises and 
Enterprises of persons living with disability, as the case may be), and who are 
appropriately registered as such by the authority to be specified in the TDS, a procuring 
entity shall ensure that the invitation to tender specifically indicates that only businesses 
or firms belonging to the specified group are eligible to tender. No tender shall be reserved 
to more than one group. If not so stated in the Invitation to Tender and in the Tender 
documents, the invitation to tender will be open to all interested tenderers. 

34. Nominated Subcontractors 

a. Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any 
specific elements of the Works by subcontractors selected/nominated by the Procuring 
Entity. In case the Procuring Entity nominates a subcontractor, the subcontract agreement 
shall be signed by the Subcontractor and the Procuring Entity. The main contract shall 
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specify the working arrangements between the main contractor and the nominated 
subcontractor. 

b. Tenderers may propose sub-contracting up to the percentage of total value of contracts or 
the volume of works as specified in the TDS. Subcontractors proposed by the Tenderer 
shall be fully qualified for their parts of the Works. 

c. Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for 
the Works unless their specialized parts of the Works were previously designated so by 
the Procuring Entity in the TDS a scan be met by subcontractors referred to hereafter as 
'Specialized Subcontractors', in which case, the qualifications of the Specialized 
Subcontractors proposed by the Tenderer may be added to the qualifications of the 
Tenderer 

35. Evaluation of Tenders 

a. The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section 
III, Evaluation and Qualification Criteria No other evaluation criteria or methodologies 
shall be permitted. By applying the criteria and methodologies the Procuring Entity shall 
determine the Lowest Evaluated Tender in accordance with ITT 40 

b. To evaluate a Tender, the Procuring Entity shall consider the following: 

a) price adjustment in accordance with ITT 31.1 (iii); excluding provisional sums and 
contingencies, if any, but including Daywork items, where priced competitively; 

b) price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single 
currency in accordance with ITT 32; 

d) price adjustment due to quantifiable non material non-conformities in accordance with 

ITT 30.3; and 

e) any additional evaluation factors specified in the TDS and Section III, Evaluation and 
Qualification Criteria. 

c. The estimated effect of the price adjustment provisions of the Conditions of Contract, 
applied over the period of execution of the Contract, shall not be considered in Tender 
evaluation. 

d. Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender 
for one or more lots (contracts). Each lot or contract will be evaluated in accordance with 
ITT 35.2. The methodology to determine the lowest evaluated tenderer or tenderers base 
done lot (contract) or based on a combination of lots (contracts), will be specified in 
Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts, 
tenderer will be will be required to prepare the Eligibility and Qualification Criteria Form 
for each Lot. 

 

36. Comparison of Tenders 

The Procuring Entity shall compare the evaluated costs of all substantially responsive 

Tenders established in accordance with ITT 35.2 to determine the Tender that has the 

lowest evaluated cost. 
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37. Abnormally Low Tenders and Abnormally High Tenders 

Abnormally Low Tenders 

a. An Abnormally Low Tender is one where the Tender price, in combination with other 
elements of the Tender, appears so low that it raises material concerns as to the capability 
of the Tenderer in regards to the Tenderer's ability to perform the Contract for the offered 
Tender Price or that genuine competition between Tenderers is compromised. 

b. In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity 
shall seek written clarifications from the Tenderer, including detailed price analyses of its 
Tender price in relation to the subject matter of the contract, scope, proposed 
methodology, schedule, allocation of risks and responsibilities and any other requirements 
of the Tender document. 

c. After evaluation of the price analyses, in the event that the Procuring Entity determines 
that the Tenderer has failed to demonstrate its capability to perform the Contract for the 
offered Tender Price, the Procuring Entity shall reject the Tender. 

Abnormally High Tenders 

d. An abnormally high tender price is one where the tender price, in combination with other 
constituent elements of the Tender, appears unreasonably too high to the extent that the 
Procuring Entity is concerned that it (the Procuring Entity) may not be getting value for 
money or it may be paying too high a price for the contract compared with market prices 
or that genuine competition between Tenderers is compromised. 

e. In case of an abnormally high price, the Procuring Entity shall make a survey of the market 
prices, check if the estimated cost of the contract is correct and review the Tender 
Documents to check if the specifications, scope of work and conditions of contract are 
contributory to the abnormally high tenders. The Procuring Entity may also seek written 
clarification from the tenderer on the reason for the high tender price. The Procuring Entity 
shall proceed as follows: 

i. If the tender price is abnormally high based on wrong estimated cost of the contract, the 
Procuring Entity may accept or not accept the tender depending on the Procuring Entity's 
budget considerations. 

ii. If specifications, scope of work and/or conditions of contract are contributory to the 
abnormally high tender prices, the Procuring Entity shall reject all tenders and may 
retender for the contract based on revised estimates, specifications, scope of work and 
conditions of contract, as the case may be. 

f. If the Procuring Entity determines that the Tender Price is abnormally too high because 
genuine competition between tenderers is compromised (often due to collusion, 
corruption or other manipulations), the Procuring Entity shall reject all Tenders and shall 
institute or cause competent Government Agencies to institute an investigation on the 
cause of the compromise, before retendering. 

38. Unbalanced and/or Front-Loaded Tenders 

a. If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated 
price is seriously unbalanced and/or frontloaded, the Procuring Entity may require the 
Tenderer to provide written clarifications. Clarifications may include detailed price 
analyses to demonstrate the consistency of the tender prices with the scope of works, 
proposed methodology, schedule and any other requirements of the Tender document. 
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b. After the evaluation of the information and detailed price analyses presented by the 
Tenderer, the Procuring Entity may as appropriate: 

a. accept the Tender; 

b. require that the total amount of the Performance Security be increased at the expense of 
the Tenderer to a level not exceeding a 30% of the Contract Price; 

c. agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying 
too much for undelivered works; 

d. reject the Tender 

39. Qualifications of the Tenderer 

a. The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that 
is selected as having submitted the lowest evaluated cost and substantially responsive 
Tender, meets the qualifying criteria specified in Section III, Evaluation and Qualification 
Criteria. 

b. The determination shall be based upon an examination of the documentary evidence of 
the Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The 
determination shall not take into consideration the qualifications of other firms such as the 
Tenderer's subsidiaries, parent entities, affiliates, subcontractors (other than Specialized 
Sub-contractors if permitted in the Tender document), or any other firm(s) different from 
the Tenderer. 

c. An affirmative determination shall be a prerequisite for award of the Contract to the 
Tenderer. A negative determination shall result in disqualification of the Tender, in which 
event the Procuring Entity shall proceed to the Tenderer who offers a substantially 
responsive Tender with the next lowest evaluated price to make a similar determination of 
that Tenderer's qualifications to perform satisfactorily. 

40. Lowest Evaluated Tender 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine 

the Lowest Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer 

that meets the Qualification Criteria and whose Tender has been determined to be: 

a. Most responsive to the Tender document; and 

b. The lowest evaluated price. 

41. Procuring Entity’s Right to Accept Any Tender and To Reject Any or all Tenders 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the 

Tender process and reject all Tenders at any time prior to Contract Award, without there 

by incurring any liability to Tenderers. In case of annulment, all Tenders submitted and 

specifically, Tender securities, shall be promptly returned to the Tenderers. 

 

F. AWARD OF CONTRACT 

 

42. Award Criteria 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has 

been determined to be the Lowest Evaluated Tender. 
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43. Notice of Intention to Enter into a Contract 

Upon award of the contract and Prior to the expiry of the Tender Validity Period the 

Procuring Entity shall issue a Notification of Intention to Enter into a Contract/Notification 

of award to all tenderers which shall contain, at a minimum, the following information: 

a. the name and address of the Tenderer submitting the successful tender; 

b. the Contract price of the successful tender; 

c. a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is 

addressed was unsuccessful, unless the price information in (c) above already reveals the 

reason; 

d. the expiry date of the Standstill Period; and 

e. instructions on how to request a debriefing and/ or submit a complaint during the stand 

still period 

 

44. Standstill Period 

a. The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days 
to allow any dissatisfied tender to launch a complaint. Where only one Tender is 
submitted, the Standstill Period shall not apply. 

b. Where a Standstill Period applies, it shall commence when the Procuring Entity has 
transmitted to each Tenderer the Notification of Intention to Enter into a Contract with the 
successful Tenderer 

 

45. Debriefing by The Procuring Entity 

a. On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract 
referred to in ITT 43, an unsuccessful tenderer may make a written request to the 
Procuring Entity for a debriefing on specific issues or concerns regarding their tender. The 
Procuring Entity shall provide the debriefing within five days of receipt of the request. 

b. Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer 
shall bear its own costs of attending such a debriefing meeting. 

 

46. Letter of Award 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period 

specified in ITT 42.1, upon addressing a complaint that has been filed with in the Standstill 

Period, the Procuring Entity shall transmit the Letter of Award to the successful Tenderer. 

The letter of award shall request the successful tenderer to furnish the Performance 

Security within 21 days of the date of the letter. 

 

47. Signing of Contract 

a. Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract 
and upon the parties meeting their respective statutory requirements, the Procuring Entity 
shall send the successful Tenderer the Contract Agreement. 
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b. Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer 
shall sign, date, and return it to the Procuring Entity. 

c. The written contract shall be entered into within the period specified in the notification 
of award and before expiry of the tender validity period. 

 

48. Performance Security 

a. Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring 
Entity, the successful Tenderer shall furnish the Performance Security and, any other 
documents required in the TDS, in accordance with the General Conditions of Contract, 
subject to ITT 38.2 (b), using the Performance Security and other Forms included in 
Section X, Contract Forms, or another form acceptable to the Procuring Entity. A foreign 
institution providing a bank guarantee shall have a correspondent financial institution 
located in Kenya, unless the Procuring Entity has agreed in writing that a correspondent 
bank is not required 

b. Failure of the successful Tenderer to submit the above-mentioned Performance Security 
and other documents required in the TDS or sign the Contract shall constitute sufficient 
grounds for the annulment of the award and forfeiture of the Tender Security. In that event 
the Procuring Entity may award the Contract to the Tenderer offering the next Best 
Evaluated Tender. 

c. Performance security shall not be required for contracts estimated to cost less than the 
amount specified in the Regulations. 

 

49. Publication of Procurement Contract 

Within fourteen days after signing the contract, the Procuring Entity shall publish the 

awarded contract at its notice boards and websites; and on the Website of the Authority. 

At the minimum, the notice shall contain the following information: 

a. name and address of the Procuring Entity; 

b. name and reference number of the contract being awarded, a summary of its scope and the 

selection method used; 

c. the name of the successful Tenderer, the final total contract price, the contract duration; 

d. dates of signature, commencement and completion of contract; 

e. names of all Tenderers that submitted Tenders, and their Tender prices as readout at 

Tender opening. 

 

50. Procurement Related Complaint 

 

The procedures for making Procurement-related Complaints are as specified in the TDS. 
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SECTION II – TENDER DATA SHEET (TDS) 

 
SECTION II – Tender Data Sheet (TDS) 

The following specific data shall complement, supplement or amend the provisions in the 

Instructions to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall 

prevail over those in the ITT. 

A. GENERAL 

ITT1.1 

 
The Name of the Contract is: PROPOSED CONSTRUCTION 6NO. CBC 

CLASSROOM AT ENKASITI MIXED DAY BOARDING JUNIOR 

SCHOOL 
 
The Reference Number of the Contract is: ENK/M/JS/01/2024-2025 
 
The Number and Identification of Lots (Contracts) Comprising this Tender are: 
None 

ITT2.3 

The Information Made Available on Competing Firms is as Follows 

i Tender document  

ii Bill of Quantities 

ITT2.4 

The firms that provided consulting services for the contract being tendered for 

are: N/A 

 

ITT3.1 Maximum Number of Members in the Joint Venture (JV) Shall Be Five 

B. CONTENTS OF TENDER DOCUMENT 

ITT7.1 

i. The Tenderer will submit any request for clarifications in writing at the 

address P.O. Box 177 -00242 Kitengela or email 

enkasitiprimaryschool2019@gmail.com 

To reach the Procuring Entity no later than the date of submission of 

the tenders. 

ii. The Procuring Entity shall publish its response at the website 

___________________ 

ITT7.2 

i. A pre-arranged pretender visit shall NOT take place at the following 

date, time and place. 

Date; N / A 

Time; 

Place; 

ii. A pre-tender meeting shall NOT take place at the following date, time 

and place. 

Date; N / A 

Time; 

Place; 

 

ITT7.3 
The tenderer will submit any question in writing to reach the procuring entity 

not later than 5 working days before the Tender Opening Date. 

ITT7.5 
The procuring entity website where minutes of the pre-tender meeting and the 

pre-arranged pretender will be published is ________________ 
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ITT9.1 

For Clarification of Tender purposes, for obtaining further information and 

for purchasing tender documents, the Procuring Entity's address is: 

Attention: Principal, Enkasiti Mixed Day Boarding Junior School 

Address: P. O. Box 177 – 00242 Kitengela. 

 

 

C. PREPARATION OF TENDERS 

ITT11.1 

(h) 

The Tenderer shall submit the following additional documents in its Tender:  

1. Evidence of Key Personnel Academic & Professional Qualifications 

2. Evidence of completed projects of similar nature, complexity or 

magnitude (Attach certificate of practical completion, contract 

agreements) 

3. Work plan  

4. Evidence of Financial Resources (Bank statements, lines of credit) 

ITT13.1 Alternative tenders shall not be considered 

ITT13.2 Alternative times for completion shall not be permitted 

ITT13.2 Alternative technical solutions shall not be permitted 

ITT14.5 The prices quoted by the Tenderer shall be fixed 

ITT15.2(a

) 
Foreign currency requirements not allowed. 

ITT18.1 The tender validity period shall be 120 days. 

ITT18.3 

(a) The Number of days beyond the expiry of the initial tender validity 

period will be 30 days. 

(b) The Tender price shall be adjusted by the following percentages of 

the tender price: 

i. By 0% the local currency portion of the Contract price adjusted 

to reflect local inflation during the period of extension, and 

ii. By 0%, the foreign currency portion of the Contract price adjusted 

to reflect the international inflation during the period of extension. 

ITT19.1 
A tender security shall not be required.  

A tender-securing declaration shall be required. 

ITT20.1 In addition to the original of the tender, the number of copies is One 

ITT20.3 
The written confirmation of authorization to sign on behalf of the tenderer 

shall consist of a written power of attorney 

D. SUBMISSION AND OPENING OF TENDERS 

ITT22.1 

For tender submission purposes only, the Procuring Entity's address is: 

The Principal 

Enkasiti Mixed Day Boarding Junior School  

On Namanga Road, 9km from Kitengela town 

P.O. Box 177-00242 
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Kitengela 

 

On or Before 12TH August, 2024 at 10:00am 

Tenderers shall NOT submit tenders electronically. 

ITT25.1 

The Tender opening shall take place at the time and the address for 

Opening of Tenders Provided below: 

Enkasiti Mixed Day Boarding Junior School  

On Namanga Road, 9km from Kitengela town 

Just past the late Professor George Saitoti’s home 

P.O. Box 177-00242 

Kitengela 

On 12TH August, 2024 at 10:00am 

 

ITT25.1 

If Tenderers are allowed to submit Tenders electronically, they shall 

follow the electronic tender submission procedures specified below  

  
N/A  

ITT25.5 The number of representatives of the Procuring Entity to sign is N/A 

E. EVALUATION AND COMPARISON OF TENDERS 

ITT30.3 

The adjustment shall be based on the average price of the item or 

component as quoted in other substantially responsive Tenders. If the 

price of the item or component cannot be derived from the price of other 

substantially responsive Tenders, the Procuring Entity shall use its best 

estimate. 

ITT33.2 A margin of preference shall NOT apply. 

ITT33.4 

The invitation to tender is extended to the following group that qualify for 

Reservations 

  
N/A  

 

 

ITT34.1 
At this time, the Procuring Entity does not intend to execute certain specific 

parts of the Works by subcontractors selected in advance. 

ITT34.2 

Contractors may propose subcontracting: Maximum percentage of 

subcontracting permitted is N/A of the total contract amount.  Tenderers 

planning to subcontract more than 10% of total volume of work shall specify, 

in the Form of Tender, the activity (ies) or parts of the Works to be sub 

contracted along with complete details of the subcontractors and their 

qualification and experience. 

ITT34.3 

The parts of the Works for which the Procuring Entity permits Tenderers to 

propose Specialized Subcontractors are designated as follows: N/A 

 

For the above-designated parts of the Works that may require Specialized 

Subcontractors, the relevant qualifications of the proposed Specialized 
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Subcontractors will be added to the qualifications of the Tenderer for the 

purpose of evaluation. 

ITT35.2 

(d) 

Additional requirements apply. These are detailed in the evaluation 

criteria in Section III, Evaluation and Qualification Criteria. 

ITT48.1 

Other documents required in addition to the Performance Security are 

N/A 

 

ITT49.1 

The procedures for making a Procurement-related Complaint are detailed 

in the "Notice of Intention to Award the Contract" herein and are also 

available from the PPRA Website www.ppra.go.ke or email 

complaints@ppra.go.ke. 

If a Tenderer wishes to make a Procurement-related Complaint, the 

Tenderer should submit its complaint following these procedures, in 

writing (by the quickest means available that is by hand either delivery or 

email to; - 

For the attention:  

Title/position:  

Procuring Entity:  

Email address:  

In summary, a Procurement-related Complaint may challenge any of the 

following (among others): 

(i) the terms of the Tender Documents; and 

the Procuring Entity's decision to award the contract 

 

 

SECTION III – EVALUATION AND QUALIFICATION CRITERIA 

1. GENERAL PROVISIONS 

1.1. This section contains the criteria that the Employer shall use to evaluate tender and 

qualify tenderers. No other factors, methods or criteria shall be used other than 

specified in this tender document. The Tenderer shall provide all the information 

requested in the forms included in Section IV, Tendering Forms. The Procuring Entity 

shall use the Standard Tender Evaluation Document for Goods and Works for 

evaluating Tenders. 

1.2. Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate 

the Kenya Shilling equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange 

rate prevailing on the last day of the respective calendar year (in which the 

amounts for that year are to be converted) was originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract 

signature. 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke
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c) Exchange rates shall be taken from the publicly available source identified in 

the ITT 14.3. Any error in determining the exchange rates in the Tender may be 

corrected by the Procuring Entity. 

 

 

1.3. EVALUATION AND CONTRACT AWARD CRITERIA 

The Procuring Entity shall use the criteria and methodologies listed in this Section to 

evaluate tenders and arrive at the Lowest Evaluated Tender. The tender that(i) meets 

the qualification criteria, (ii) has been determined to be substantially responsive to the 

Tender Documents, and (iii) is determined to have the Lowest Evaluated Tender price 

shall be selected for award of contract. 

 

1. For construction turnover or financial data required for each year - Exchange rate 

prevailing on the last day of the respective calendar year (in which the amounts for 

that year is to be converted) was originally established. 

2. Value of single contract - Exchange rate prevailing on the date of the contract 

signature. 

3. Exchange rates shall be taken from the publicly available source identified in the 

ITT 14.3. Any error in determining the exchange rates in the Tender may be 

corrected by the Procuring Entity. 

 

 

2. PRELIMINARY EXAMINATION FOR DETERMINATION OF 

RESPONSIVENESS  

 

This stage shall involve examination of the pre-qualification conditions as set out in the ITT 

and any other conditions stated in the bid document.  

 

The tender shall be complete in all aspects in meeting the requirements provided for in the 

preliminary evaluation criteria outlined below; - 

 

Tenders that do not pass the Preliminary Examination will be considered non- responsive and 

will not be considered further. 
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S/N Mandatory Eligibility criteria Tenderer’s 

Complianc

e (YES or 

NO) 

1 Attach a copy of certificate of incorporation/ business registration  

2 Attach a valid tax compliance certificate  

 

 

3 Attach a copy of KRA pin certificate  

4 Attach a copy of current form CR12 or its equivalent on beneficial ownership 

information. 

` 

5 Attach valid copy of Trading License / Business Permit  

6 Attach evidence of a valid registration with National Construction Authority 
(NCA) category 8 for building works and above with current annual 
practicing license. 

 

7 Duly filled, Signed and Stamped Form of Tender  including the Confidential 
Businesss Questionnaire 

 

8 Duly filled, signed and stamped Certificate Of Independent Tender 
Determination 

 

9 Duly filled, signed and stamped declaration that the bidder is not debarred 
from participating in public procurement Form SD1 

 

10 Duly filled, signed and stamped declaration that the person/tenderer will not 
engage in any corrupt or fraudulent practice Form SD2 

 

11 ALL pages of the tender document including cover page and Bill of Quantities MUST 

be serialized in a sequential order. To begin from the cover page. 
 

 Determination of Responsiveness: Responsiveness/Not 
Responsive (R/NR) 

 

 

  

Note: 

The bidders who do not satisfy any of the above requirements shall be considered Non-

Responsive and their tenders will not be evaluated further. 

 

 

 

 

STAGE 2: TECHNICAL EVALUATION 

 

Assessment for eligibility  

 

The tender document shall be examined based on clause 11.1 of the Instruction to Tenderers. 

 

The tenderers will be required to provide evidence for eligibility of the award of the tender by 

satisfying the employer of their eligibility and their capability and adequacy of resources to 

effectively carry out the subject contract.  

The tenderers shall be required; 
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a) To fill the Standard Forms provided in the bid document for the purposes of providing 

the required information. The tenderers may also attach the required information if 

they so desire; 

A.) TECHNICAL EVALUATION FOR BUILDERS’ WORKS 

 

The award of points for the STANDARD FORMS considered in this section shall be as shown 

below; 

 

The detailed scoring plan shall be as shown in table A below: - 

 

 

 

TABLE A: Assessment for Eligibility 

 

 

S/N Qualification 

Requirements 

Weighting Max 

score 

 

T1 Number of Years in the Business 

of construction and associated 

works. 

 

(Attach evidence in form of 

Contracts, LPOs etc) 

2 marks for Each year up to a maximum of 4 

years 

8 

T2 KEY PERSONNEL  

2b At least 1No. Degree/Diploma holder 

of key personnel in relevant field. 

Attach qualification and 

professional certificates  e.g 

Mechanical, Architectural, civil and 

structural engineering, Quantity 

survey or any degree/diploma in 

building construction 

 More than 1 personnel……….. 8 marks 
 1 personnel …………………5 Marks 
 0 personnel…………………0 mark 

8 

2c At least 2No. Certificate holder of 

key personnel in relevant field. 

Attach qualification and 

professional certificates  e.g 

Mechanical, Architectural, civil and 

structural engineering, Quantity 

survey or any certificate in 

building construction 

 More than 2 personnel ……… 5 Marks 
 1- 2 personnel ………………3 Marks 
 0 personnel………………….0 Mark 

5 

T3 EXPERIENCE   

3a Evidence of having completed 

similar project in the last 5 years 

with a value of at least Kshs 

3,000,000.00. 

 

 

 Project of similar nature, complexity or 

magnitude for  3 million and above -   8 

Marks 

 Project of similar nature and a value 

below 3 million  but above 2 million - 5 

Marks 

16 
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 Projects below 2 Million but above 1 

million - 3 mark 

 

Bidders should attach copies of Completion Certificate or payment vouchers etc 

confirming successful project completion for each reference 

site and contract value. 

 

 

 

3c Schedule of Contractor’s equipment 

(Attach proof of ownership, lease or 

hire) 

 Vehicles(Pickups, tractor, 

lorries/tipper, and closed van 

etc) 

 Equipment (Concrete mixers, 

Concrete vibrators, Wheel 

barrows, tile cutters,  hose pipes 

etc) 

 

 Means of transport (2 vehicles each 5 mks) 
…10 Marks 

 No means of transport – 0 
 

 Has equipment for the work being tendered 
(4 equipment each 2 mks) ….8 Marks  

 
 Has no relevant equipment for the work 

being tendered…..0 

18 

T4 WORK PROGRAM   

 Work program in ( for example a 

Gantt chart format) and work 

methodology clearly describing 

activities with clear timelines 

 Clearly showing all the activities of the 

project with clear timelines - 5 Marks 

 Showing some of the activities with clear 

timeline - 2 marks  

 Without timelines – 0 

5 

T5 FINANCIAL STABILITY: tenderer’s MUST fill financial qualification forms 

attached in this tender document 

 

5c Evidence of Financial Resources 

(Lines of credit, bank statements for 

the last six months..) 

 Has access to line of credit near or above 

the tender sum from reputable bank or 

financial instituition….. 5 Marks 

 Has bank statements for the last six months 

showing availability of adequate financial 

resources……………………… 5 Marks 

10 

 TOTAL TECHNICAL SCORE  70 

  

The pass-mark under the Technical Evaluation is 45. Any bidder who scores below the 

pass mark will be considered non responsive 

 

 

STAGE 3 - FINANCIAL EVALUATION 

Upon completion of the technical evaluation a detailed financial evaluation for the bidder 

(and all their joint venture partners) shall follow.  

(The financial evaluation shall proceed in the manner described in the Public Procurement 

and Disposal Act (2015) of the laws of Kenya and the Public Procurement and Disposal 

Regulations, 2020 specifically section 77. 

            The evaluation shall be in three stages 

a) Determination of Arithmetic Errors for the bidder (and all their joint venture partners); 

b) Comparison of Rates for the bidder (and all their joint venture partners); and 

c) Consistency of the Rates for the bidder (and all their joint venture partners); 
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A) Determination of the Arithmetic Errors 

Arithmetic Errors will be corrected by the Procuring Entity as follows:  

i) In the event of a discrepancy between the amount as stated in the form of Tender 

and the corrected tender figure in the Main summary of the Bills of Quantities, the 

amount as stated in the Form of tender shall prevail. Pursuant to Section 82 of the 

Public Procurement and Asset Disposal Act 2015, the tender sum as submitted and 

read out during the tender opening shall be absolute and final and shall not be the 

subject of correction, adjustment or amendment in any way by any person or entity; 

ii) Error correction factor :Pursuant to regulation 74(2) of the Public Procurement and 

Asset Disposal Regulations 2020,Any errors in the submitted tender arising from a 

MISCALCULATION of UNIT PRICE,QUANTITY,SUBTOTAL and TOTAL 

BID PRICE shall be considered as a MAJOR  DEVIATION that affects the 

substance of the tender and shall lead to DISQUALIFICATION of the tender as 

NON-RESPONSIVE. 
 

B) Comparison of rates for the bidder 

Items that are underpriced or overpriced may indicate potential for non-delivery and front 

loading respectively. The committee shall promptly write to the tenderer asking for detailed 

breakdown of costs for any of the quoted items, relationship between those prices, proposed 

construction/installation methods and schedules.  

 

The evaluation committee shall evaluate the responses and make an appropriate 

recommendation to the procuring entity’s tender committee giving necessary evidence. Such 

recommendations may include but not limited to: 

 

a) Recommend no adverse action to the tenderer after a convincing response; 

b) Employer requiring that the amount of the performance bond be raised at the 

expense of the successful tenderer to a level sufficient to protect the employer 

against potential financial losses; 

c) Recommend non-award based on the response provided and the available 

demonstrable evidence that the scope, quality, completion timing, 

administration of works to be undertaken by the tenderer, would adversely be 

affected or the rights of the employer or the tenderers obligations would be 

limited in a substantial way. 

 

 

C) Consistency of the Rates 

The evaluation committee will compare the consistency of rates for similar items and note all 

inconsistencies of the rates for similar items. 

 

 

STAGE 4 - DUE DELIGENEC &RECOMMENDATION FOR AWARD 

 

 

Particulars of post – qualification if applicable. The Client, ENKASITI MIXED DAY 

BOARDING JUNIOR SCHOOL, may inspect the premises and under due 

diligence to seek further clarification/confirmation if necessary, to confirm authenticity 

/compliance of any condition of the tender /qualifications of the tenderer in line with 

Section 83 of the Public Procurement and Asset Disposal Act ,2015  
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Award Criteria:   

The firm achieving the lowest evaluated price will be recommended for the award of 

contract in line with Section 86 of the Public Procurement and Disposal Act,2015 
 

 

 

3. TENDER EVALUATION (ITT 35) 

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria 

shall apply: 

 

(i) Alternative Completion Times, if permitted under ITT13.2, will be 

evaluated as follows: 

………n/a…………………………………………………………….. 

(ii) Alternative Technical Solutions for specified parts of the Works, if 

permitted under ITT 13.4, will be evaluated as follows: 

……………n/a…………………………………………………………. 

(iii) Other Criteria; if permitted under ITT 35.2(j): 

…………………………n/a……………………………………………… 

 

4. MULTIPLE CONTRACTS 

4.1 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are 

evaluated on basis of Lots and a lowest evaluated tenderer identified for each Lot. The 

Procuring Entity will select one Option of the two Options listed below for award of Contracts. 

 

OPTION 1 

(i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot, 

provided the tenderer meets the Eligibility and Qualification Criteria for that Lot. 

  

(ii) If a tenderer wins more than one Lot, the tender will be awarded a contract for all won 

Lots, provided the tenderer meets the aggregate Eligibility and Qualification Criteria 

for all the won Lots. The tenderer will be awarded only the combinations for which 

the tenderer qualifies and the others will be considered for award to second lowest the 

tenderers. 

 

OPTION2 

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and 

determine the combination with the lowest evaluated price. Tenders will then be awarded to 

the Tenderer or Tenderers in the combination provided the tenderer meets the aggregate 

Eligibility and Qualification Criteria for all the won Lots. 
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5. ALTERNATIVE TENDERS (ITT 13.1)  

 

 Alternative Tenders (ITT 13.1)  

 

 An alternative if permitted under ITT 3.1, will be evaluated as follows: 

 

The Procuring Entity shall consider Tenders offered for alternatives as specified in Part 2 - 

Works’ requirements. Only the technical alternatives, if any, of the Tenderer with the Best 

Evaluated Tender conforming to the basic technical requirements shall be considered by the 

Procuring Entity. 

6. MARGIN OF PREFERENCE; is not applicable 

 

7. Post qualification and Contract ward (ITT 39), more specifically, 

 

(a) In case the tender was subject to post-qualification, the contract shall be awarded to 

the lowest evaluated tenderer, subject to confirmation of pre-qualification data, if so 

required. 

 

(b) In case the tender was not subject to post-qualification, the tender that has been 

determined to be the lowest evaluated tenderer shall be considered for contract 

award, subject to meeting each of the following conditions. 

 

(i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets, 

unencumbered real assets, lines of credit, and other financial means (independent 

of any contractual advance payment) sufficient to meet the construction cash flow 

of Kenya Shillings……N/A……………………. 

(ii) Minimum average annual construction turnover of Kenya 

Shillings………N/A……… [insert amount], equivalent calculated as total certified 

payments received for contracts in progress and/or completed within the 

last…………N/A……… [insert of year] years. 

  

(iii) At least……N/A……… (insert number) of contract(s) of a similar nature 

executed within Kenya, or the East African Community or a broad, that have been 

satisfactorily and substantially completed as a prime contractor, or joint venture 

member or sub-contractor each of minimum value Kenya 

shillings………N/A……………. equivalent. 

(iv) Contractor's Representative and Key Personnel, which are specified 

as……N/A………….  

(v) Contractors’ key equipment listed on the table “Contractor's Equipment” below and 

more specifically listed as [specify requirements for each lot as applicable] 

(vi) Other conditions depending on their seriousness. 

 

a) History of non-performing contracts: 
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Tenderer and each member of JV in case the Tenderer is a JV, shall demonstrate that Non- 

performance of a contract did not occur because of the default of the Tenderer, or the member 

of a JV in the last (specify years). The required information shall be furnished in the 

appropriate form. 

 

b) Pending Litigation 

Financial position and prospective long-term profit ability of the Single Tenderer, and in the 

case the Tenderer is a JV, of each member of the JV, shall remain sound according to criteria 

established with respect to Financial Capability under Paragraph (i) above if all pending 

litigation will be resolved against the Tenderer. Tenderer shall provide information on pending 

litigations in the appropriate form. 

 

c) Litigation History 

There shall be no consistent history of court/arbitral award decisions against the Tenderer, in 

the last (specify years). All parties to the contract shall furnish the information in the 

appropriate form about any litigation or arbitration resulting from contracts completed or on 

going under its execution over the years specified. A consistent history of awards against the 

Tenderer or any member of a JV may result in rejection of the tender.: 
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1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To 

be Completed 

by Tenderer 

For Procuring 

Entity's Use 

(Qualification met 

or Not Met) 

1.  
Nationality Nationality in accordance with ITT 3.6 Forms ELI - 1.1 

and 1.2, with 

attachments 

 

2.  
Tax Obligations for 

Kenyan Tenderers 

Has produced a current tax clearance certificate or tax exemption 

certificate issued by Kenya Revenue Authority in accordance with 

ITT 3.14. 

Attachment  

3.  
Conflict of Interest No conflicts of interest in accordance with ITT 3.3 Form of Tender  

4.  
PPRA Eligibility Not having been declared ineligible by the PPRA as described in 

ITT 3.7 

Form of Tender  

5.  
State – Owned Enterprise Meets conditions of ITT 3.8 Forms ELI - 1.1 

and 1.2, with 

attachments 

 

6.  
Goods, equipment and 

services to be supplied 

under the contract 

To have their origin in any country that is not determined ineligible 

under ITT 4.1 

Forms ELI - 1.1 

and 1.2, with 

attachments 

 

7.  
History of Non-

Performing Contracts 

Non-performance of a contract did not occur as a result of 

contractor default since 1st January 2000. 

Form CON-2  
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1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To 

be Completed 

by Tenderer 

For Procuring 

Entity's Use 

(Qualification met 

or Not Met) 

8.  
Suspension Based on 

Execution of Tender / 

Proposal Securing 

Declaration by the 

Procuring Entity 

Not under suspension based on-execution of a Tender/Proposal 

Securing Declaration pursuant to ITT 19.9 

Form of Tender  

9.  
Pending Litigation Tender's financial position and prospective long-term profitability 

still sound according to criteria established in 

3.1 and assuming that all pending litigation will NOT be resolved 

against the Tenderer. 

Form CON-2  

10.  
Litigation History No consistent history of court/arbitral award decisions against the 

Tenderer since 1st January [………] 

Form CON - 2  

11.  
Financial Capabilities (i) The Tenderer shall demonstrate that it has access to, or has 

available, liquid assets, unencumbered real assets, lines of credit, 

and other financial means (independent of any contractual advance 

payment) sufficient to meet the construction cash flow requirements 

estimated as Kenya Shillings [insert amount] equivalent for the 

subject contract(s) net of the Tenderer's other commitments. 

 

(ii) The Tenderers shall also demonstrate, to the satisfaction of 

the Procuring Entity, that it has adequate sources of finance to meet 

Form FIN - 3.1, 

with 

attachments 
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1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To 

be Completed 

by Tenderer 

For Procuring 

Entity's Use 

(Qualification met 

or Not Met) 

the cash flow requirements on works currently in progress and for 

future contract commitments. 

 

(iii) The audited balance sheets or, if not required by the laws of 

the Tenderer's country, other financial statements acceptable to the 

Procuring Entity, for the last [insert number of years] years shall be 

submitted and must demonstrate the current soundness of the 

Tenderer's 

financial position and indicate its prospective long-term 

profitability. 

12.  
Average Annual 

Construction Turnover 

Minimum average annual construction turnover of Kenya Shillings 

[insert amount], equivalent calculated as total certified payments 

received for contracts in progress and/or completed within the last 

[insert of year] years, divided by [insert number of years] years 

Form FIN - 3.2  

13.  
General Construction 

Experience 

Experience under construction contracts in the role of prime 

contractor, JV member, sub-contractor, or management contractor 

for at least the last [insert number of years] years, starting 1st 

January [insert year}. 

4. Form EXP - 

4.1 

Experience 

 

14.  
Specific Construction & 

Contract Management 

Experience 

A minimum number of [state the number} similar contracts 

specified below that have been satisfactorily and substantially 

completed as a prime contractor, joint venture member, 

Form EXP 

4.2(a) 
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1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To 

be Completed 

by Tenderer 

For Procuring 

Entity's Use 

(Qualification met 

or Not Met) 

management contractor or sub-contractor between 1st January 

[insert year] and tender submission deadline i.e. 

.. .. (number) contracts, each of minimum value Kenya 

shillings........ ..... .. equivalent. 

[In case the Works are to be tender as individual contracts under 

multiple contract procedure, the minimum number of contracts 

required for purposes of evaluating qualification shall be selected 

from the options mentioned in ITT 35.4} 

 

The similarity of the contracts shall be based on the following: 

[Based on Section VII, Scope of Works, specify the minimum key 

requirements in terms of physical size, complexity, construction 

method, technology and/or other characteristics including part of the 

requirements that may be met by specialized subcontractors, if 

permitted in accordance with ITT 34.3} 
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SECTION IV – TENDERING FORMS 

8. QUALIFICATION FORMS 

1. FOREIGN TENDERERS 40% RULE 

Item 
Description of Work 

Item 

Describe Location 

of Source 

Cost in K. 

Shillings 

Comments if 

Any 

A Local Labour 

1     

2     

3     

4     

5     

B Sub-Contracts from Local Sources 

1     

2     

3     

4     

5     

C Local Materials 

1     

2     

3     

4     

5     

D  

1     

2     

3     

4     

5     

E  

1     

2     

3     

4     

5     

 TOTAL COST OF LOCAL CONTENT   

 PERCENTAGE OF CONTRACT PRICE   
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2. FORM EQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the 

requirements for the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate 

Form shall be prepared for each item of equipment listed, or for alternative equipment proposed by the 

Tenderer. 

Item of Equipment 

Equipment 

Information 

Name of Manufacturer 

 

Model and Power Rating  

Current 
Capacity 

 

Year of Manufacture 

 
Current Location 

 

 

Indicate source of the equipment 

 

☐ Owned         ☐ Rented            ☐ Leased          ☐ Specially Manufactured 

Omit the following information for equipment owned by the tenderer 

Owner 

Name of Owner 

 

 

Address of Owner 

 

 

Telephone 

 

Contact Name and Title 

Fax 

 

Telex 

Agreements Details of rental/lease/manufacture agreements specific to the project 
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3. FORM PER -1 

Contractors Representative and Key Personnel Schedule  

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key 

Personnel to perform the Contract. The data on their experience should be supplied using the Form PER-2 

below for each candidate 

1. Title of Position 

Name of Candidate 

Duration of Appointment  

Time Commitment for 

This Position 
 

Expected Time Schedule 

for This Position 
 

2. Title of Position 

 Name of Candidate 

 Duration of Appointment  

 
Time Commitment for 

This Position 
 

 
Expected Time Schedule 

for This Position 
 

3. Title of Position 

 Name of Candidate 

 Duration of Appointment  

 
Time Commitment for 

This Position 
 

 
Expected Time Schedule 

for This Position 
 

4. Title of Position 

 Name of Candidate 

 Duration of Appointment  

 
Time Commitment for 

This Position 
 

 
Expected Time Schedule 

for This Position 
 

5. Title of Position  

 Name of Candidate  

 Duration of Appointment  

 
Time Commitment for 

This Position 
 

 
Expected Time Schedule 

for This Position 
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4. FORM PER – 2 

Resume and Declaration - Contractor's Representative and Key Personnel. 

Name of Tenderer 

Position [#1] [title of position from Form Per-1] 

Personnel 

Information 

Name: Date of Birth: 

 
Address: E-Mail: 

 

 
Professional Qualifications: 

 

 
Academic Qualifications: 

 

 

Language Proficiency: [language and levels of speaking, reading and 

writing skills] 

 

 
Address of Procuring Entity: 

 

 
Telephone: 

 

Contact (Manager/Personnel Officer) 

 
Fax: 

 

 

 
Job Title: 

 

Years with present Procuring Entity: 

Summarize professional experience in reverse chronological order. Indicate particular technical and 

managerial experience relevant to the project 

 

Project Role 
Duration of 

Involvement 
Relevant Experience 

[main 

project 

details] 

[role and responsibilities on the 

project] 

[time in role] [describe the 

experience relevant to 

this position] 

    

    

    

    

Declaration 

I, the undersigned [insert either “Contractor's Representative” or “Key Personnel” as applicable], certify 
that to the best of my knowledge and belief, the information contained in this Form PER-2 correctly 
describes myself, my qualifications and my experience. 

I confirm that I am available as certified in the following table and throughout the expected time schedule 
for this position as provided in the Tender: 

Commitment Details 

Commitment to duration of contract [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work in this contract] 

Time commitment [insert period (start and end dates) for which this 

Contractor’s Representative or Key Personnel is 

available to work in this contract] 

I understand that any misrepresentation or omission in this form may: 
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a) be taken into consideration during Tender evaluation; 

b) result in my disqualification from participating in the tender; 

c) Result in my dismissal from the contract. 

 

Name of Contractor's Representative or Key Personnel:  

Signature:   

Date: (day month year):   

Counter signature of authorized representative of the Tenderer: 

Signature:   

Date: (day month year):   
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5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and 

Qualification Criteria the Tenderer shall provide the information requested in the corresponding Information 

Sheets included hereunder. 

1.1. FORM ELI – 1.1 

Tenderer Information Form 

Date: _____________________________________________________ 

ITT No. and Title: _________________________________________ 

 

Tenderer’s Name 

In case of Joint Venture (JV), Name of Each Member 

Tenderer’s Actual or Intended Year of Incorporation 

Tenderer’s Legal Address [in country of registration] 

Tenderer’s Authorised Representative Information 

Name: 

Address: 

Telephone/Fax Numbers: 

E-mail Address: 

1. Attached are copies of original documents of: 

 Articles of Incorporation (or equivalent documents of constitution or 

association) and /or documents of registration of the legal entity named 

above in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement in accordance with 

ITT 3.5 

 In case of state-owned enterprise or institution in accordance with ITT 3.8 

documents establishing: 

a. Legal and financial autonomy 

b. Operation under commercial law 

c. Establishing that the tenderer is not under the supervision of the Procuring 

Entity 

2. Included are the organisational chart, a list of Board of Directors and the beneficial 

ownership 
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1.2.  FORM ELI - 1.2 

Tenderer’s JV Information Form  

(to be completed for each member of Tenderer’s JV) 

 

Date: ______________________________________________ 

ITT No. and Title: ___________________________________ 

 

Tenderer’s JV Name 

JV Member’s Name 

JV Member’s Country of Registration 

JV Member’s Year of Constitution 

JV Member’s Legal Address in Country of Constitution 

JV Member’s Authorised Representative Information 

Name: 

Address: 

Telephone/Fax Numbers: 

E-mail Address: 

1. Attached are copies of original documents of: 

 Articles of Incorporation (or equivalent documents of constitution or 

association) and /or documents of registration of the legal entity named 

above in accordance with ITT 3.6 

 In case of state-owned enterprise or institution in accordance with ITT 3.8 

documents establishing: 

d. Legal and financial autonomy 

e. Operation under commercial law 

f. Establishing that the tenderer is not under the supervision of the Procuring 

Entity, in accordance with ITT 3.5 

2. Included are the organisational chart, a list of Board of Directors and the beneficial 

ownership 
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1.3. FORM CON – 2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

Tenderer's Name: _______________________________________________Date: ___________ 

JV Member’s Name____________________________________ ITT No. And Title_________ 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria 

o Contract non-performance did not occur since 1st January [ insert year] specified in Section 

III, Evaluation and Qualification Criteria, Sub-Factor 2.1 

 

o Contract(s) non-performance since 1st January [ insert year] specified in Section III, 

Evaluation and Qualification Criteria, Requirement 2.1 

 

o Contract(s) withdrawn did not occur since 1st January [ insert year] specified in Section III, 

Evaluation and Qualification Criteria, Requirement 2.1 

Year 

Non-

performed 

portion of 

contract 

Contract Identification 

Total Contract Amount 

(current value, 

currency, exchange rate 

and Kenya Shilling 

equivalent) 

[insert 

year] 

[insert 

amount and 

percentage] 

Contract Identification: [indicate complete 

contract name/number and any other 

identification] 

Name of Procuring Entity: [insert full 

name] 

Address of Procuring Entity: [insert 

street/city/country] 

Name of Procuring Entity: [insert 

street/city/country] 

Reason(s) for non-performance: [indicate 

main reasons] 

 

[insert amount] 

Pending Litigation in accordance with Section III, Evaluation and Qualification Criteria 

o No Pending Litigation in accordance with Section III, Evaluation and Qualification 

Criteria, Sub Factor 2.3 

o Pending Litigation in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.3 as indicated below. 

Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification 

Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 
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Contract Identification: ________________ 

Name of Procuring Entity: _____________ 

Address of Procuring Entity: ___________ 

Matter in dispute: 

_____________________ 

Party who initiated the dispute: ________ 

Status of Dispute: 

_____________________ 

 

 

[insert 

year] 

[insert 

percentage] 

Contract Identification: ________________ 

Name of Procuring Entity: _____________ 

Address of Procuring Entity: ___________ 

Matter in dispute: 

_____________________ 

Party who initiated the dispute: ________ 

Status of Dispute: 

_____________________ 

 

[insert amount] 

Litigation in accordance with Section III, Evaluation and Qualification Criteria 

o No Litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub 

Factor 2.4 

o Pending Litigation in accordance with Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.4 as indicated below. 

Year of 

award 

Outcome as 

percentage 

of Net 

Worth 

Contract Identification 

Total Contract Amount 

(currency), Kenya 

Shilling Equivalent 

(exchange rate) 

[insert 

year] 

[insert 

percentage] 

Contract Identification: [indicate complete 

contract name/number and any other 

identification] 

Name of Procuring Entity: [insert full 

name] 

Address of Procuring Entity: [insert 

street/city/country] 

Matter in dispute: [indicate main issues in 

dispute] 

Party who initiated the dispute: [indicate 

“Procuring Entity” or “Contractor”] 

Reason(s) for Litigation and Award 

Decision: [indicate main reasons] 

 

[insert amount] 

Include details relating to potential bid-rigging practices such as previous occasions where tenders were 

withdrawn, joint bids with competitors, subcontracting work to unsuccessful tenderers, etc. 
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1.4. FORM FIN – 3.1 

Tenderer’s Name: ____________________________________________________________ 

Date: ________________________________________________________________________ 

JV Member’s Name: __________________________________________________________ 

ITT No. and Title: ____________________________________________________________ 

 

1.4.1.  FINANCIAL DATA  

Type of 

Financial 

Information in 

______________ 

(currency) 

Historic Information for Previous Years 

(amount in currency, currency exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 

Statement of Financial Position (Information from Balance Sheet) 

Total Assets 

(TA) 
     

Total Liabilities 

(TL) 

     

Net Worth (NW)      

Current Assets 

(CA) 

     

Current 

Liabilities (CL) 

     

Working Capital 

(WC) 

     

Information from Income Statement 

Total Revenue 

(TR) 

     

Profits Before 

Taxes (PBT) 

     

Cash Flow Information 

Cash Flow from 

Opening 

Activities 

     

*Refer to ITT 15 for the exchange rate 
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1.4.2.  Sources of Finance 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for 

future contract commitments. 

No. Source of Finance Amount (Kenya Shilling 

Equivalent) 

1   

2   

3   

 

1.4.3. Financial Documents 

The Tenderer and its parties shall provide copies of financial statements for years pursuant Section III, 

Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial statements shall:  

a. Reflect the financial situation of the Tenderer or In case of JV member, and not an affiliated 

entity (such as parent company or group member). 

b. Be independently audited or certified in accordance with local legislation. 

c. Be complete, including all notes to the financial statements. 

d. Correspond to accounting periods already completed and audited 

Attached are copies of financial statements for the three(3) years required above and complying with the 

requirements. 

 

1.5. FORM FIN – 3.2 

Average Annual Construction Turnover 

Tenderer’s Name: ____________________________________________________________ 

Date: ________________________________________________________________________ 

JV Member’s Name: __________________________________________________________ 

ITT No. and Title: ____________________________________________________________ 

 

Annual Turnover Data (Construction Only) 

Year Amount Currency Exchange Rate Kenya Shilling 

Equivalent 

[Indicate year] [Insert amount and 

indicate currency] 
  

    

    

    

Average Annual 

Construction 

Turnover * 

   

*See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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1.6. FORM FIN – 3.3 

Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, 

and other financial means, net of current commitments, available to meet the total construction cash 

flow demands of the subject contractor contracts as specified in Section III, Evaluation and 

Qualification Criteria. 

No. Source of Finance Amount (Kenya Shilling 

Equivalent) 

1   

2   

3   

 

 

 

 

1.7. FORM FIN – 3.4 

Current Contract Commitments / Works in Progress 

Tenderers and each member to a JV should provide information on their current commitments on all 

contracts that have been awarded, or for which a letter of intent or acceptance has been received, or 

for contracts approaching completion, but for which an unqualified, full completion certificate has yet 

to be issued. 

No. Name of 

Contract 

Procuring 

Entity’s 

Contact 

Address, 

Tel 

Value of 

Outstanding 

Work [Current 

Kenya Shilling/ 

Month 

Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over 

Last Six Months 

[Kenya Shilling/ 

Month] 

1      

2      

3      

4      

5      

 

1.8. FORM EXP – 4.1 

General Construction Experience 

Tenderer’s Name: _____________________________________ Date: __________________ 

JV Member’s Name: __________________________ ITT No. and Title: _______________ 

Page______________of_____________pages 
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Starting 

Year 

Ending 

Year 

Contract Identification  Role of 

Tenderer 

  
Contract Name: 

_______________________ 

Brief Description of the Works Performed 

by the Tenderer_______________________ 

Amount of Contract___________________ 

Name of Procuring Entity______________ 

Address_____________________________ 

 

  Contract Name: 

_______________________ 

Brief Description of the Works Performed 

by the Tenderer_______________________ 

Amount of Contract___________________ 

Name of Procuring Entity______________ 

Address_____________________________ 

 

  Contract Name: 

_______________________ 

Brief Description of the Works Performed 

by the Tenderer_______________________ 

Amount of Contract___________________ 

Name of Procuring Entity______________ 

Address_____________________________ 
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1.9. FORM EXP – 4.2(a) 

Specific Construction and Contract Management Experience 

Tenderer’s Name: _____________________________________  

Date: _____________________________________  

JV Member’s Name: __________________________  

ITT No. and Title: _______________ 

 

Similar Contract No. Information 

Contract Identification  

Award Date  

Completion Date  

Role in Contract Prime 

Contractor ☐ 

Member 

in JV ☐ 

Management 

Contractor 

☐ 

Sub-

Contractor 

☐ 

Total Contract Amount   Kenya Shilling 

If Member in a JV or Sub-

Contractor, Specify 

Participation in Total 

Contract Amount 

   

Procuring Entity’s Name:    

Address: 

Telephone/Fax Number: 

E-Mail: 

   

Description of the 

similarity in accordance 

with Sub-Factor 4.2(a) of 

Section III: 

   

‘1. Amount    

‘2. Physical Size of 

Required Works Items 

   

‘3. Complexity    

‘4. Methods/Technology    

‘5. Construction Rate for 

Key Activities 

   

‘6. Other Characteristics    
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1.10. FORM EXP – 4.2(b) 

Specific Construction and Contract Management Experience 

Tenderer’s Name: _____________________________________ Date: __________________ 

JV Member’s Name: __________________________ ITT No. and Title: _______________ 

Sub-Contractor’s Name2 (as per ITT 34) __________________________________________ 

ITT No. and Title_____________________________________________________________ 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section 

III, Evaluation and Qualification Criteria, Sub-Factor 4.2. 

Similar Contract No. Information 

Contract Identification  

Award Date  

Completion Date  

Role in Contract Prime 

Contractor ☐ 

Member in 

JV ☐ 

Management 

Contractor 

☐ 

Sub-

Contractor 

☐ 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, 

Number of Rate of 

Production as applicable) 

performed under the 

contract per year or part 

of the year 

Total Quantity 

in the 

Contract (i) 

Percentage 

Participation 

(ii) 

Actual Quantity Performed 

(i) x (ii) 

Year 1    

Year 2    

Year 3    

Year 4    

    

Procuring Entity’s Name:    

Address: 

Telephone/Fax Number: 

E-Mail: 

   

Description of the 

similarity in accordance 

with Sub-Factor 4.2(b) of 

Section III: 
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OTHER FORMS 

1. FORM OF TENDER 

INSTRUCTIONS TO TENDERERS 

i) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly showing 
the Tenderer's complete name and business address. 

ii) All italicized text is to help Tenderer in preparing this form. 

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER 
DETERMINATION and the SELF DECLARATION OF THE TENDERER attached to this Form of 
Tender. 

 

iv) The Form of Tender shall include the following Forms duly completed and signed by the Tenderer. 

• Tenderer's Eligibility- Confidential Business Questionnaire 

• Certificate of Independent Tender Determination 

• Self-Declaration of the Tenderer 

Date of this Tender submission: ……………………………………………[insert date (as day, 

month and year) of Tender submission]  

Request  for Tender No.: …………………………………………………….[insert identification]  

Name and description of Tender……………………………………………….. [Insert as per ITT) 

Alternative No.:  [insert identification No if this is a Tender for an alternative] 

To: ……………………………………………………………………………….[insert complete name of 

Procuring Entity] 

Dear Sirs, 

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for 
the execution of the above-named Works, we, the undersigned offer to construct and complete the 

Works and remedy any defects there in for the sum
3 

of Kenya Shillings [[Amount in figures] Kenya 
Shillings [amount in words]   

The above amount includes foreign currency
4 

amount(s) of [state figure or a percentage and currency] 
[figures] 
 [words]The percentage or amount quoted above does not 
include provisional sums, and only allows not more than two foreign currencies. 

2. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably possible 
after the receipt of the Architect notice to commence, and to complete the whole of the Works 
comprised in the Contract within the time stated in the Special Conditions of Contract. 

3. We agree to adhere by this tender until [Insert date], and it shall remain binding 
upon us and may be accepted at any time before that date. 

4. We understand that you are not bound to accept the lowest or any tender you may receive. 

5. We, the under signed, further declare that: 
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i) No reservations: We have examined and have no reservations to the tender document, including 
Addenda issued in accordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance 
with ITT 3 and 4; 

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the 
Procuring Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in 
the Procuring Entity's Country in accordance with ITT 19.8; 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance 
with the implementation and completion specified in the construction schedule, the following 
Works: [insert a brief description of the Works]; 

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: 
[Insert one of the options below as appropriate] 

vi Option 1, in case of one lot: Total price is: [insert the total price of the Tender in words and 
figures, indicating the various amounts and the respective currencies]; or 

Option2, in case of multiple lots: 

(a) Total price of each lot [insert the total price of each lot in words and figures, indicating 
the various amounts and the respective currencies]; and 

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and 
figures, indicating the various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is 
shown below: [Specify in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as 
amended, if applicable) from the date fixed for the Tender submission deadline specified in TDS 
22.1 (as amended, if applicable), and it shall remain binding upon us and may be accepted at any 
time before the expiration of that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in 
accordance with the Tendering document; 

xii) One Tender Per Tender: We are not submitting any other Tender(s) as an individual Tender, and 
we are not participating in any other Tender(s) as a Joint Venture member or as a sub-contractor, 
and meet the requirements of ITT 3.4, other than alternative Tenders submitted in accordance 
with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, 
manufacturers, or service providers for any part of the contract, are not subject to, and not 
controlled by any entity or individual that is subject to, a temporary suspension or a debarment 
imposed by the Public Procurement Regulatory Authority or any other entity of the Government 
of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We 
are not a state- owned enterprise or institution]/[We are a state-owned enterprise or institution 
but meet the requirements of ITT3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, 
or fees with respect to the tender process or execution of the Contract: [insert complete name of 
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each Recipient, its full address, the reason for which each commission or gratuity was paid and 
the amount and currency of each such commission or gratuity]. 

 

 
 

 
 

 
 

 
 

    

    

    

(If none has been paid or is to be paid, indicate “none.”) 
This sum should be carried forward from the Summary of the Bills of Quantities. 
The percentage quoted above should not include provisional sums, and not more than two foreign 
currencies are allowed. 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance there 
of included in your Letter of Acceptance, shall constitute a binding contract between us, until a 
formal contract is prepared and executed; 

 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost 
Tender, the Most Advantageous Tender or any other Tender that you may receive; 

 

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no person 
acting for us or on our behalf engages in any type of Fraud and Corruption; and 

 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and 
made with the intention of accepting the contract if awarded. To this effect we have signed the 
“Certificate of Independent Tender Determination” attached below. 

 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement 
and Asset Disposal, copy available from (specify website) during the procurement process 
and the execution of any resulting contract. 

 

xxi) We, the Tenderer, have completed fully and signed the following Forms as part of our Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are not in any 

conflict to interest 

b) Certificate of Independent Tender Determination - to declare that we completed the tender 

without colluding with other tenderers 

c) Self-Declaration of the Tenderer - to declare that we will, if awarded a contract, not 

engage in any form of fraud and corruption. 

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public 

Procurement and Asset Disposal. 

 

Further, we confirm that we have read and understood the full content and scope of fraud and 
corruption as informed in “Appendix 1 - Fraud and Corruption” attached to the Form of 
Tender. 

 

Name of the Tenderer: ______________________*[insert complete name of person signing the 

Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: 
**[insert complete name of person duly authorized to sign the Tender] 
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Title of the person signing the Tender: _____________________________[insert complete 

title of the person signing the Tender] 

Signature of the person named above: ______________________________[insert signature 
of person whose name and capacity are shown above] 

Date signed ______[insert date of signing] day of _______[insert month], _________[insert 

year] 

Date signed day of , 

 Notes 
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as 
Tenderer. 
**Person signing the Tender shall have the power of attorney given by the Tenderer to be 
attached with the Tender. 

a) TENDERER’S ELIGIBILITY - CONFIDENTIAL BUSINESS QUESTIONNAIRE 

 

Instruction to Tenderer 

Tender is in structed to complete the particulars required in this Form, one form for each entity if Tender is a 

JV. Tenderer is further reminded that it is an offence to give false information on this Form. 

a. Tenderer’s Details 
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General and Specific Details 

b. Sole Proprietor, provide the following details 

Name in full _____________________________________________ Age __________ 

Nationality                                                    Country of Origin                                   

Citizenship                                                                                                                  

c. Partnership, provide the following details 

 Names of Partners Nationality Citizenship % Shares Owned 

1     

2     

3     

 

d. Registered Company, provide the following details 

I. Private or public company_____________________________________________ 

II. State the nominal and issued capital of the company______________________ 

Nominal Kenya Shillings (Equivalent) __________________________________ 

Issued Kenya Shillings (Equivalent) ____________________________________ 

III. Give Details of Directors as follows 

 Names of Director Nationality Citizenship % Shares Owned 

1     

2     

3     

 

e. DISCLOSURE OF INTEREST – Interest of the Firm in the Procuring Entity 

 

i. Are there any person/persons in __________________________ (Name of Procuring Entity) who 

has/have an interest or relationship in this firm? Yes/No _____________________ 

If Yes provide details as follows: 

 Names of Person Designation in the Procuring 

Entity 

Interest or 

Relationship with 

Tenderer 

1    

2    

3    
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ii. Conflict of Interest Disclosure 

 
pe of Conflict Disclosure 

YES OR 

NO 

If YES provide 

details of the 

relationship with 

Tenderer 
1 Tenderer is directly or indirectly   

 controls, is controlled by or is under common control 

with another tenderer. 

2 Tenderer receives or has received any direct or 

indirect subsidy from another 

  

 Tenderer. 

3 Tenderer has the same legal   

 representative as another tenderer 

4 Tender has a relationship with another   
 tenderer, directly or through common 

 third parties, that puts it in a position to 

 influence the tender of another tenderer, 
or influence the decisions of the 

 Procuring Entity regarding this tendering 

 process. 

5 Any of the Tenderer's affiliates   
 participated as a consultant in the 

preparation of the design or technical 
 specifications of the works that are the 

 subject of the tender. 

6 Tenderer would be providing goods, works, non-

consulting services or 

  

 consulting services during 

 implementation of the contract 

 Specified in this Tender Document. 

7 Tenderer has a close business or family   
 relationship with a professional staff of 

 the Procuring Entity who are directly or 

 indirectly involved in the preparation of 

 the Tender document or specifications 
of the Contract, and/or the Tender 

 evaluation process of such contract. 

8 Tenderer has a close business or family   
 relationship with a professional staff of 

the Procuring Entity who would be 
 involved in the implementation or supervision of 

the such Contract. 

9 Has the conflict stemming from such relationship 

stated in item 7 and 8 

  

 above been resolved in a manner 
acceptable to the Procuring Entity 

 throughout the tendering process and execution of the 

Contract. 
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Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at 

the date of submission. 

 

Full Name ____________________________________________________________________  

  

Title or Designation ____________________________________________________________  

 

____________________________________   __________________________ 

(Signature)         (Date) 

 

 

 

b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the 

______________________________________________________[Name of Procuring Entity] for: 

______________________________________________________[Name and number of tender] in response 

to the request for tenders made by:____________[Name of Tenderer] do hereby make the following 

statements that I certify to be true and complete in every respect: 

I certify, on behalf of________________________________________[Name of Tenderer] that: 

1. I have read and I understand the contents of this Certificate; 

 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and 
complete in every respect; 

 

3. I am the authorized representative of the Tenderer with authority to sign this Certificate, and to 
submit the Tender on behalf of the Tenderer; 

 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall 
include any individual or organization, other than the Tenderer, whether or not affiliated with the 
Tenderer, who: 

a) Has been requested to submit a Tender in response to this request for tenders; 

b) could potentially submit a tender in response to this request for tenders, based on their 
qualifications, abilities or experience; 

 

5. The Tenderer discloses that [check one of the following, as applicable]: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, 
communication, agreement or arrangement with, any competitor; 

b) The Tenderer has entered into consultations, communications, agreements or arrangements with 
one or more competitors regarding this request for tenders, and the Tenderer discloses, in the 
attached document(s), complete details thereof, including the names of the competitors and the 
nature of, and reasons for, such consultations, communications, agreements or arrangements; 
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6. In particular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no 
consultation, communication, agreement or arrangement with any competitor regarding: 

a) prices; 

b) methods, factors or formulas used to calculate prices; 

c) the intention or decision to submit, or not to submit, a tender; or 

d) the submission of a tender which does not meet the specifications of the request for Tenders; 
except as specifically disclosed pursuant to paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any 
competitor regarding the quality, quantity, specifications or delivery particulars of the works or 
services to which this request for tenders relates, except as specifically authorized by the procuring 
authority or as specifically disclosed pursuant to paragraph(5)(b) above; 

 

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly 
or indirectly, to any competitor, prior to the date and time of the official tender opening, or of the 
awarding of the Contract, whichever comes first, unless otherwise required by law or as specifically 
disclosed pursuant to paragraph (5)(b) above. 

 
Name  
Title 
Date 
           [Name, title and signature of authorized agent of Tenderer and Date] 

 

c)  SELF DECLARATION FORMS 

FORM SD1 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER 

OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

I, ……………………………………., of Post Office Box …….………………………. being a resident of 

………………………………….. in the Republic of ……………………………. do hereby make a statement 

as follows: - 

 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Director of 

………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender 

No. 

………………….. for ……………………. (insert tender title/description) for ……………………. (insert 

name of the Procuring entity) and duly authorized and competent to make this statement. 

 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating 

in procurement proceeding under Part IV of the Act. 

 

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 

…………………………………. ………………………………. ……………………… (Title) 

 (Signature)  (Date) 

 

Bidder Official Stamp 
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FORM SD2 

 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY 
CORRUPT OR FRAUDULENT PRACTICE. 

 

 
I, ……………………………………of P.O. Box ………..................………………. being a resident of 
………………………………….. in the Republic of ……………….  do hereby make a statement as follows: 
- 

 

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of 
…….................................. (insert name of the Company) who is a Bidder in respect of Tender 
No.…………………. for 

………………… (insert tender title/description) for ……………… (insert name of the Procuring 
entity) and duly authorized and competent to make this statement. 

 

2. THAT the afore said Bidder, its servants and/or agents/subcontractors will not engage in any corrupt or 
fraudulent practice and has not been requested to pay any inducement to any member of the Board, 
Management, Staff and/or employees and/or agents of ……………………. (insert name of the 
Procuring entity) which is the procuring entity. 

 

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement 
to any member of the Board, Management, Staff and/or employees and/or agents of 
……………………. (name of the procuring entity). 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other 
bidders participating in the subject tender 

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief. 

………………………………………… ………………………………
 ……..........……… (Title)  (Signature) 
 (Date) 

 

Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 

I …………………………………. (person) on behalf of (Name of the Business/ Company/Firm) 

.............................. 

…………………………………………………….. declare that I have read and fully understood the 

contents of the Public Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for 

persons participating in Public Procurement and Asset Disposal and my responsibilities under the Code. 

 

I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public 

Procurement and Asset Disposal. 

Name of Authorized 

signatory............................................................................................................................... 

Sign……………................................................................................................................................................... 

Position................................................................................................................................................................. 

Office address................................................................... 

Telephone……................................................................. E-mail…………………………………… 

Name of the Firm/Company……………………………..................................................................................... 

Date………………………………………………………................................................................................... 

(Company Seal/ Rubber Stamp where applicable) 

 

Witness                                                                                                                                                        

Name………………………………………………………................................................. 

Sign………………………………………………………….................................................................. 

 

Date………………………………………………………………......................................................... 
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d) APPENDIX 1 - FRAUD AND CORRUPTION 

(Appendix 1 shall not be modified) 

1. Purpose 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies 
and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and 
any other Kenya's Acts or Regulations related to Fraud and Corruption, and similar offences, shall 
apply with respect to Public Procurement Processes and Contracts that are governed by the laws of 
Kenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, 
Service providers or Suppliers; any Agents (whether declared or not); and any of their Personnel, 
involved and engaged in procurement under Kenya's Laws and Regulation, observe the highest 
standard of ethics during the procurement process, selection and contract execution of all contracts, 
and refrain from Fraud and Corruption and fully comply with Kenya's laws and Regulations as per 
paragraphs 1.1 above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules 
to be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or 
Fraudulent practices, and Conflicts of Interest in procurement including consequences for offences 
committed. A few of the provisions noted below highlight Kenya's policy of no tolerance for such 
practices and behavior: 

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, 
collusive or fraudulent practice; or conflicts of interest in any procurement or as set disposal 
proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section 
commits an offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal 
remedy the procuring entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the 
procuring entity who has a conflict of interest with respect to a procurement: - 

 

a) Shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered in to, take part in any decision 
relating to the procurement or contract; and 

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of 
the group of tenderers to whom the contract was awarded, but the subcontractor appointed 
shall meet all the requirements of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything 
prohibited under that subsection, but for that subsection, would have been within his or her duties 
shall disclose the conflict of interest to the procuring entity; 
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7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection 
(5)(a) and the contract is awarded to the person or his relative or to another person in whom one 
of them had a direct or indirect pecuniary interest, the contract shall be terminated and all costs 
incurred by the public entity shall be made good by the awarding officer. Etc. 

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms set forth below as follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of 
anything of value to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including is representation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to 
avoid an obligation; 

iii) “collusive practice “is an arrangement between two or more parties designed to achieve an 
improper purpose, including to influence improperly the actions of another party; “coercive 
practice” is impairing or harming, or threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence improperly the actions of a party; 

iv) “obstructive practice” is: 

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the 
investigation or making false statements to investigators in order to materially impede 
investigation by Public Procurement Regulatory Authority (PPRA) or any other 
appropriate authority appointed by Government of Kenya into allegations of a corrupt, 
fraudulent, coercive, or collusive practice; and/or threatening, harassing, or intimidating 
any party to prevent it from disclosing its knowledge of matters relevant to the 
investigation or from pursuing the investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's 
inspection and audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for 
fraudulent and collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or 
disposal process or the exercise of a contract to the detriment of the procuring entity or the 
tenderer or the contractor, and includes collusive practices amongst tenderers prior to or after 
tender submission designed to establish tender prices at artificial non-competitive levels and to 
deprive the procuring entity of the benefits of free and open competition. 

c) Rejects a proposal for award
1 

of a contract if PPRA determines that the firm or individual 
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors, 
service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices in competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate 
authority(ies) for sanctioning and debarment of a firm or individual, as applicable under the Acts 
and Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents 
requiring(i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their 
Sub-contractors, Sub-consultants, Service providers, Suppliers, Agents personnel, permit the 

PPRA or any other appropriate authority appointed by Government of Kenya to inspect
2 

all 
accounts, records and other documents relating to the procurement process, selection and/or 
contract execution, and to have them audited by auditors appointed by the PPRA or any other 
appropriate authority appointed by Government of Kenya; and 
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f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 

Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement 

document declaring that they and all parties involved in the procurement process and contract 

execution have not engaged/will not engage in any corrupt or fraudulent practices. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



67 

 

2. FORM OF TENDER SECURITY-DEMAND BANK GUARANTEE 

 

Beneficiary:    

Request for Tenders No:  

Date:     

TENDER GUARANTEE No.:    

Guarantor:   
 

1. We have been informed that  (hereinafter called "the Applicant") has 
submitted or will submit to the Beneficiary its Tender (hereinafter called" the Tender") for the execution 
of  under Request for Tenders No.
(“the ITT”). 

 

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported 
by a Tender guarantee. 

 

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary 
any sum or sums not exceeding in total an amount of ( ) upon receipt by us of the 
Beneficiary's complying demand, supported by the Beneficiary's statement, whether in the demand 
itself or a separate signed document accompanying or identifying the demand, stating that either the 
Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of 

Tender (“the Tender Validity Period”), or any extension thereto provided by the Applicant; or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period 

or any extension there to provided by the Applicant, (i) has failed to execute the contract agreement, or 
(ii) has failed to furnish the Performance. 

 
4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of 

the contract agreement signed by the Applicant and the Performance Security and, or (b) if the 
Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy of the Beneficiary's 
notification to the Applicant of the results of the Tendering process; or (ii) thirty days after the end of 
the Tender Validity Period. 

 

5. Consequently, any demand for payment under this guarantee must be received by us at the office 
indicated above on or before that date. 

 

 

________________________________ 

[Signature(s)] 
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FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 

TENDER GUARANTEE No.:      

 

 

1. Whereas …………………………………………..[Name of the tenderer] (hereinafter called “the 

tenderer”) has submitted its tender dated ……………………. [Date of submission of tender] for the 

…………………………………… [Name and/or description of the tender] (hereinafter called “the 

Tender”) for  the  execution  of   under  Request  for  Tenders  No.    (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………………… of ………………………… 

[Name of Insurance Company] having our registered office at 

………………..………………(hereinafter called “the Guarantor”), are bound unto 

………………………. [Name of Procuring Entity] (hereinafter called “the  Procuring Entity”) in 

the sum of ………………………… (Currency and guarantee amount) for which payment well and truly 

to be made to the said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and 

severally, firmly by these presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

 

 

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 

 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  

Letter  of  Tender  (“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  the  

Principal;  or 

 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  the  

Tender  Validity  Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  

execute  the  Contract  agreement;  or  (ii)  has  failed  to  furnish  the  Performance  Security,  in  

accordance  with  the  Instructions  to  tenderers  (“ITT”)  of  the  Procuring  Entity's  Tendering  

document. 

 

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  amount  

upon  receipt  of  the  Procuring  Entity's  first  written  demand,  without  the  Procuring  Entity  having  

to  substantiate  its  demand,  provided  that  in  its  demand  the  Procuring  Entity  shall  state  that  the  

demand  arises  from  the  occurrence  of  any  of  the  above  events,  specifying  which  event(s)  has  

occurred. 

 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  

copies  of  the  contract  agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  

(b)  if  the  Applicant  is  not  the  successful  Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  

of  the  Beneficiary's  notification  to  the  Applicant  of  the  results  of  the  Tendering  process;  or  

(ii)twenty-eight  days  after  the  end  of  the  Tender  Validity  Period. 

 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  at  the  office  

indicated  above  on  or  before  that  date. 

 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Se
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3. FORM OF TENDER SECURITY (TENDER BOND)  

[The Surety shall fill in this Tender Bond Form in accordance with the instructions indicated.]  

BOND NO.  

1. BY THIS BOND [name of tenderer] as Principal (hereinafter called “the Principal”), and [name, legal title, and address of 
surety],authorized to transact business in [name of country of Purchaser], as Surety (hereinafter called “the Surety”), are 
held and firmly bound unto [name of Purchaser] as Obligee (hereinafter called “the Purchaser”) in the sum of [amount of 
Bond][amount in words],for the payment of which sum, well and truly to be made, we, the said Principal and Surety, bind 
ourselves, our successors and as signs, jointly and severally, firmly by these presents. 

2. WHERE AS the Principal has submitted or will submit a written Tender to the Purchaser dated the day of 

 , 20, for the supply of [name of Contract] (herein after called the “Tender”). 

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Principal: 

a) Has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter of Tender (“the Tender Validity 
Period”), or any extension there to provided by the Principal; or 

b) Having been notified of the acceptance of its Tender by the Purchaser during the Tender Validity Period or any extension there 
to provided by the Principal;(i) failed to execute the Contract agreement; or (ii) has failed to furnish the Performance Security, 
in accordance with the Instructions to tenderers (“ITT”) of the Purchaser's Tendering document. 

then the Surety undertakes to immediately pay to the Purchaser up to the above amount upon receipt of the Purchaser's first 
written demand, without the Purchaser having to substantiate its demand, provided that in its demand the Purchaser shall state 
that the demand arises from the occurrence of any of the above events, specifying which event (s) has occurred. 

4. The Surety here by agrees that its obligation will remain in full force and effect up to and including the date 30 days after the 
date of expiration of the Tender Validity Period set forth in the Principal's Letter of Tender or any extension thereto provided 
by the Principal. 

IN TESTIMONY WHEREOF, the Principal and the Surety have caused these presents to be executed in their respective names this 

day of    20. 

 

Principal: __________________________________  Surety: __________________________ 

Corporate Seal (where appropriate)  

 

Principal: __________________________________  Surety: __________________________ 

(Signature)      (Signature) 

(Printed name and title)    (Printed name and title) 

4. FORM OF TENDER - SECURING DECLARATION 

 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: .................................................... [insert date (as day, month and year) of Tender Submission] 

Tender No.: .................................................... [insert number of tendering process] 

To: .................................................... [insert complete name of Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the Purchaser for 

the period of time of [insert number of months or years] starting on [insert date], if we are in breach of our obligation(s) under 
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the bid conditions, because we–(a) have withdrawn our tender during the period of tender validity specified by us in the 

Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by the Purchaser during the period of bid 

validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in 

accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon the earlier of: 

a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 

b) thirty days after the expiration of our Tender. 

4. I/We understand that if I am /we are/ in a Joint Venture, the Tender Securing Declaration must be in the name of the Joint 

Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding, the Tender Securing 

Declaration shall be in the names of all future partners as named in the letter of intent. 

 

Signed…………………………………………………….………. Capacity/title (director or  

partner or sole proprietor, etc.) ……….…………........…….  

Name……………………………………………………………………………. Duly authorized  

to sign the bid for and on behalf of: [insert complete name of Tenderer] 

 

Dated on …………………. day of ……………., ……. [Insert date of signing] Seal or stamp 

 

 

 

 

 

 

Appendix to Tender 

Schedule of Currency Requirements 

 

Summary of currencies of the Tender for ______________________________[insert name of Section of the Works] 

 

Name of Currency Amounts Payable 

Local Currency ______________________  

Foreign Currency #1 

___________________ 

 

Foreign Currency #2 

___________________ 

 

Foreign Currency #3 

___________________ 

 

Provisional Sums expressed in local 

currency ___________________ 

[To be entered by the Procuring Entity] 
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                   PART II             -              WORKS REQUIREMENTS 
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REPUBLIC OF KENYA 

PROPOSED CONSTRUCTION OF CBC CLASSROOM 

BILLS OF QUANTITIES 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
PREPARED BY: 

KENYA SCHOOL OF TVET 

P. O. BOX 44600-00100. 

NAIROBI. 

 

 

 

 
APRIL, 2024 
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BILL NO.1 

PARTICULAR PRELIMINARIES 

 



PARTICULAR PRELIMINARIES PP/3  

 

ITEM DESCRIPTION AMOUNT 

 PARTICULAR PRELIMINARIES  

A EMPLOYER 

 The Employer is Principal Secretary,state Department  of basic 

education P.O Box 300400-00100, Nairobi 

 The term "Employer" and "Government" wherever used in the contract 

document shall be synonymous. 

B PROJECT MANAGER 

 The term "P.M" or "Project Manager" wherever used in these Bills of 

Quantities shall be deemed to imply the "Engineer" as defined in Clause 

3.1.1 in the Section Viii - General Conditions Of Contract (GCC) or 

such person or persons as may be duly authorized to represent him on behalf of 

the Government. 

 
C 

 
ARCHITECT 

 The term "Architect" shall be deemed to mean "the P.M" as defined above 

whose address, unless otherwise notified, is the "P.M" or "Project Manager" 

D QUANTITY SURVEYOR 

 The term "Quantity Surveyor" shall be deemed to mean "the P.M" as defined 

above whose address, unless otherwise notified, is the "P.M" or "Project 

Manager" 

E STRUCTURAL ENGINEER 

 The term "Structural Engineer" shall be deemed to mean "the P.M" as defined 

above whose address, unless otherwise notified, is the "P.M" or "Project 

Manager" 

F ELECTRICAL ENGINEER 

 The term "Electrical Engineer" shall be deemed to mean "the P.M" as defined 

above whose address, unless otherwise notified, is the "P.M" or "Project 

Manager" 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/4  

 

ITEM DESCRIPTION AMOUNT 

A MECHANICAL ENGINEER  

 The term "Mechanical Engineer" shall be deemed to mean "the P.M" as 

defined above whose address, unless otherwise notified, is the "P.M" or 

"Project Manager" 

B INTERIOR DESIGNER 

 The term "Interior Designer" shall be deemed to mean "the P.M" as defined 

above whose address, unless otherwise notified, is the "P.M" or "Project 

Manager" 

C SCOPE OF CONTRACT 

 
Construction of single storeyed structure comprising: Reinforced concrete 

strip foundations and ground beams;s,reinforced concrete Columns and 

beams,load bearing external walls plastered and painted externally and 

plastered and painted internally; Load bearing and non- load bearing internal 

walls plastered and painted both sides ; IT5 roof covering on Steel roof 

structures; Mild steel doors ; standard metal casement glazed windows; 

painted chip board ceiling; associated Electrical Works 

 

C 
 

FLOOR AREAS 

 
Main Block=102 SM 

 
TOTAL AREA=102 SM 

 
Note : The above areas are given as a guide an no warranty is given 

for their accuracy. 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/5  

 

ITEM DESCRIPTION AMOUNT 

A URGENCY OF THE WORKS  

 The Contractor is notified that these “works are urgent” and should be 

completed within the period stated in these Particular Preliminaries. 

 
The Contractor shall allow in his rates for any costs he/ she deems that he/she 

may incur by having to complete these works within the stipulated contract 

period. 

B LOCATION OF SITE 

 The site of the proposed works is located 

 
The contractor shall be deemed to have visited the site and satisfied himself as 

follows; 

 
a) The nature, position, topography and access of the site 

 b) The amount of the rubbish or debris to be cleared away before 

commencement 

 c) The nature, current usage, proximity and size of adjoining property 

and buildings 

 d) The availability of land for the erection and positioning of all 

temporary structures, plant and materials necessary for the execution of the 

works. 

 The Contractor shall obtain approval from the relevant Local Authority 

in adherence to site access and erection of temporary structures and must 

ensure all matters relating to the requirements of these authorities. 

 No claim will be allowed for travelling or other expenses which may 

be incurred by the Contractor in visiting the site or preparing the tender 

for the works. 

 The Contractor is advised that the site is within a compound in use and 

all measures should be taken to avoid nuisance to the existing users. 

 
All occupation health and safety requirements must be met as required by law. 

 This includes prevention/ minimizing noise, dust, fumes, providing access to 

public facilities as required (lifts, washrooms, staircases). 

 
Notices should be given prior to disruption of services. 

 Where necessary the Contractor will provide temporary facilities for use as 

instructed by the Project Manager. 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/6  

 

ITEM DESCRIPTION AMOUNT 

A MEASUREMENTS  

 
In the event of any discrepancies arising between the Bills of Quantities and the 

actual works, the site measurements shall generally take precedence. However, 

such discrepancies between any contract documents shall immediately be 

referred to the PROJECT MANAGER in accordance with the Conditions of 

Contract. The discrepancies shall then be treated as a variation and be dealt 

with in accordance with the said Conditions. 

 
B 

 
DEMOLITIONS AND ALTERATIONS 

 The Contractor is to allow for all temporary protection required during the 

works including ordinary and special dust screens, hoardings, barriers, warning 

signs, etc. as directed by the Project Manager and as necessary for the adequate 

propping and protection of existing property, finishes, workmen employed on 

the site, employer's agents and the public. Any damage or loss incurred due to 

the insufficiency of such protection must be made good by the Contractor. All 

protective devices are to be removed on completion of the works and any 

necessary making good consequent upon this is to be executed to the satisfaction 

of the Project Manager. The works shall be propped, strutted and supported as 

necessary before any alteration or demolition work commences. Prices shall 

include for all cleaning and preparatory work to structure and finishes and for 

making good to all finishes on completion whether or not specifically 

described 

 

Unless described as set aside for re-use all arising debris and surplus materials 

shall be carefully removed from building and carted away from site. 

 The Contractor shall be entirely responsible for any breakage or 

damage which may occur to materials required for re-use during their removal 

unless it is certified by the Project Manager that such damage or breakage was 

inevitable as a result of the condition of the item concerned. 

C MATERIALS FROM DEMOLITIONS 

 Any materials arising from demolitions and not re-used shall become the 

property of the client. The Contractor shall allow in his rates the cost of 

transporting the demolished materials to where directed by the Project 

Manager. 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/7  

 

ITEM DESCRIPTION AMOUNT 

A CLEARING AWAY  

 The Contractor shall remove all temporary works, rubbish, debris and surplus 

materials from the site as they accumulate and upon completion of the works, 

remove and clear away all plant, equipment, rubbish, unused materials and 

stains and leave in a clean,The whole of the works shall be delivered up clean, 

complete and in perfect condition in every respect to the satisfaction of the 

Project Manager. 

 
B 

 
CLAIMS / COMPENSATION EVENTS 

 It shall be a condition of this contract that upon it becoming reasonably 

apparent to the Contractor that he has incurred losses and / or expenses due to 

any of the contract conditions, or by any other reason whatsoever, he shall 

present such a claim or intent to claim notice to the PROJECT MANAGER 

within the contract period. No claim shall be entertained upon the expiry of 

the said contract period. 

 
C 

 
PAYMENTS 

 Payments shall be in accordance with the Conditions of Contract Agreement. 

In order to facilitate this, a list of the general component elements for the works 

is given at the summary page of these specifications and the tenderer is 

requested to break down his tender sum commensurate to the said elements. 

 
D 

 
PAYMENT FOR MATERIALS ON SITE 

 All materials for incorporation in the works must be stored on site before 

payment is effected, unless specifically exempted by the Project Manager. This 

is to include materials of the Contractor, nominated sub Contractors and 

nominated suppliers. 

E PREVENTION OF ACCIDENT, DAMAGE OR LOSS 

 The Contractor is notified that these works are to be carried out on a restricted 

site where the client is going on with other normal activities. The Contractor 

is thus instructed to take reasonable care in the 

execution of the works as to prevent accident 

F WORKING CONDITIONS 

 The Contractor shall allow in his rates for any interference that he may 

encounter in the course of the works for the Client may in some cases ask the 

Contractor not to proceed with the works until some activities 

within the site are completed. 

G SIGNBOARD 

 Allow for providing, erecting, maintaining throughout the course of the 

Contract and afterwards clearing away a signboard as designed, specified and 

approved by the Project Manager. 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/8  

 

ITEM DESCRIPTION AMOUNT 

A LABOUR CAMPS  

 The Contractor shall not be allowed to house labour on site. Allow for 

transporting workers to and from the site during the tenure of the contract. 

B PRICING RATES 

 The tenderer shall include for all costs in executing the whole of the works, 

including transport, replacing damaged items, fixing, all to comply with the 

said Conditions of Contract. 

C SECURITY 

 The Contractor shall allow for providing adequate security for the works and 

the workers in the course of execution of this contract. No claim will be 

entertained from the Contractor for not maintaining adequate security for 

both the works and workers. 

 
D 

 
PAYMENT FOR MATERIALS ON SITE 

 All materials for incorporation in the works must be stored on site before 

payment is effected, unless specifically exempted by the Project Manager. 

This is to include materials of the Contractor, nominated sub- Contractors and 

nominated suppliers. 

 
E 

 
EXISTING SERVICES 

 Prior to the commencement of any work, the Contractor is to ascertain from 

the relevant authority the exact position, depth and level of all existing 

services in the area and he/she shall make whatever provisions may be required 

by the authorities concerned 

 
F 

 
BID SECURITY 

 The Bidder shall furnish, as part of his bid, a security as specified in the tender 

advertisement and shall be in accordance with Clause 19.1 to Clause 19.4 

in the Section I - Instructions To Tenderers 

 
G 

 
PERFORMANCE SECURITY 

 A bond of 5% of the contract sum will be required in accordance with 

Clause 5.2 in the Section Viii - General Conditions of Contract (GCC) 

 
Note that no payments on account of works executed will be made to the 

Contractor until he has submitted the Performance Bond to the Project 

Manager, duly stamped signed and sealed by an approved bank or insurance 

company 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/9  

 

ITEM DESCRIPTION AMOUNT 

A INSURANCE  

 The Contractor shall insure as required in Condition No. 18 of the Conditions 

of Contract. No payment on account of the work executed will be made to the 

Contractor until he has satisfied the PROJECT MANAGER either by 

production of an Insurance Policy or Insurance Certificate that the provision 

of the foregoing Insurance Clauses have been complied with in all respects. 

Thereafter the PROJECT MANAGER shall from time to time ascertain that 

premiums are duly paid up by the Contractor who shall, if called upon to do 

so, produce the receipted premium renewals for the PROJECT MANAGER's 

inspection. 

B TENDER DOCUMENTS 

 Tender documents are as listed in Clause 11.1 of Section I-Instruction to 

Tenderers of the Tender Document. 

C VALUE ADDED TAX 

 The Contractor's attention is drawn to V.A.T PUBLIC NOTICE NO. 6 of 

5th August, 1993 regarding the Finance Bill 1993 which expanded the V.A.T 

base to cover construction services amongst other items. The Contractor shall 

familiarize himself with the said notice and allow in all his Bills of Quantities 

rates for the net tax. (i.e. less input tax where applicable) as required by 

law.The tenderer is advised that in accordance with Government Public Notice 

No.35 &36 dated 11th September 2003, operational from 1st October 2003, 

V.A.T will be deducted against the contract sum at the prevailing rate by the 

Employer and remitted directly to the Commissioner of V.A.T through all 

interim certificates. It should however be noted that this is not additional tax 

but a new mode of payment for V.A.T, any excess payment will be refundable 

once the Contractor has submitted monthly returns to the Commissioner of 

V.A.T who will do the refunds when satisfied that the V.A.T regulations have 

been complied with. 

D FORM OF CONTRACT 

 The Form of Contract shall be as stipulated in the Republic of Kenya's 

Standard Tender Document for Procurement of Building Works (2021 Revised 

edition) included herein under SECTION X - CONTRACT 

FORMS 

E CONDITIONS OF CONTRACT 

 These are specified in the SECTION VIII and SECTION IX of this Tender 

Document If the Contractor considers that compliance with any of the 

Conditions of Contract involves any expenses, he shall distribute the cost 

among the rates for the various items in the Bills of Quantities. No claim shall 

be allowed arising from the Contractor's compliance with any of the 

Conditions of Contract. 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/10  

 

ITEM DESCRIPTION AMOUNT 

 
A 

 
PARTICULARS OF INSERTIONS TO BE MADE IN APPENDIX TO 

CONTRACT AGREEMENT 

 

The following are the insertions to be made in the appendix to the Contract 

Agreement: - 

Period of Final Measurement 3 Months From Practical completion 

 

Defects Liability Period 6 Months from Practical completion 

 

Date for Possession To be agreed with the Project Manager 

 

Date for Completion 26 Weeks from Commmencement date 

Delay Damages 0.05% of the Contract Sum per week 

Period of Interim Certificates Monthly 

Percentage of Certified Value Retained 10 % 

Limit of Retention Fund 10 % 

 Carried to collection  



PARTICULAR PRELIMINARIES PP/11  

 

ITEM DESCRIPTION AMOUNT 

  
COLLECTION 

 

Brought forward from page PP/3 

 

Brought forward from page PP/4 

 

Brought forward from page PP/5 

 

Brought forward from page PP/6 

 

Brought forward from page PP/7 

 

Brought forward from page PP/8 

 

Brought forward from page PP/9 

 

Brought forward from page PP/10 

 TOTAL CARRIED TO GRAND SUMMARY  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

BILL NO.2 
GENERAL PRELIMINARIES 

 



GP/13 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

 GENERAL PRELIMINARIES  

A PRICING OF ITEMS OF PRELIMINARIES AND PREAMBLES 

 
Prices will be inserted against items of Preliminaries in the Contractor's priced 

Bills of Quantities and Specification. 

 The Contractor shall be deemed to have included in his prices or rates for the 

various items in the Bills of Quantities or Specification for all costs involved 

in complying with all the requirements for the proper execution of the whole 

of the works in the Contract. 

 
B 

 
ABBREVIATIONS 

 Throughout these Bills, units of measurement and terms are 

abbreviated and shall be interpreted as follows:- 

 C.M. Shall mean cubic metre 

 
S.M. Shall mean square metre 

 
L.M. Shall mean linear metre 

 
MM Shall mean Millimetre 

 
Kg. Shall mean Kilogramme 

 
No. Shall mean Number 

 
Prs. Shall mean Pairs 

 
B.S. Shall mean the British Standard Specification 

Published by theBritish Standards Institution, 2 Park Street, London W.I., 

England. 

 Ditto Shall mean the whole of the preceding description except as 

qualified in the description in which it occurs. 

 
m.s. Shall mean measured separately. 

 
a.b.d Shall mean as before described. 

 Carried to collection  



GP/14 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

 
A 

 
SUFFICIENCY OF TENDER 

 

 
The contractor shall be deemed to have satisfied himself before tendering as 

to the correctness and sufficiency of his tender for the works and of the rates 

and prices stated in the priced Bills of Quantities. Rates and prices quoted 

shall cover all his obligations under the contract and all matters and things 

necessary for the proper completion and maintenance of the works 

 

B 
 

RECORDS 

 
The Contractor shall ensure proper records are kept and maintained for : Daily 

Reports on Personnel and Machinery; tracked programme; site photographs 

in digital camera; weather charts/reports; site instruction book and query 

book. a digital camera shall be provided for taking progress photos 

C PLANT, TOOLS AND VEHICLES 

 
Allow for providing all scaffolding, plant, tools and vehicles required for the 

works except in so far as may be stated otherwise herein and except for such 

items specifically and only required for the use of nominated Sub-Contractors 

as described herein. No timber used for scaffolding, formwork or temporary 

works of any kind shall be used afterwards in the permanent work. 

 

D 
 

TRANSPORT. 

 
Allow for transport of workmen, materials, etc., to and from the site at such 

hours and by such routes as may be permitted by the competent authorities. 

 Carried to collection  



GP/15 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

A MATERIALS AND WORKMANSHIP.  

 
All work is to be carried out in accordance with the Ministry of Works General 

Specifications for Building Works, 1976 Edition together with any 

amendments thereto. 

 All materials and workmanship used in the execution of the work shall 

be of the best quality and description unless otherwise stated. The Contractor 

shall order all materials to be obtained from overseas immediately after the 

Contract is signed and shall also order materials to be obtained from local 

sources as early as necessary to ensure that they are onsite when required for 

use in the works. The Bills of Quantities shall not be used for the purpose of 

ordering materials. 

 

B 
 

SIGN FOR MATERIALS SUPPLIED. 

 
The Contractor will be required to sign a receipt for all articles and materials 

supplied by the CLIENT at the time of taking deliver thereof, as having 

received them in good order and condition, and will thereafter be responsible 

for any loss or damage and for replacements of any such loss or damage with 

articles and/or materials which will be supplied by the CLIENT at the current 

market prices including Customs Duty and V.A.T., all at the Contractor's own 

cost and expense, to the satisfaction of the PROJECT MANAGER 

 
C 

 
STORAGE OF MATERIALS 

 
The Contractor shall provide at his own risk and cost where directed on the 

site weather proof lock-up sheds and make good damaged or disturbed 

surfaces upon completion to the satisfaction of the PROJECT MANAGER. 

Nominated Sub-Contractors are to be made liable for the cost of any storage 

accommodation provided especially for their use. 

 Carried to collection  



GP/16 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

A SAMPLES  

 The Contractor shall furnish at his own cost any samples of materials or 

workmanship including concrete test cubes required for the works that may 

be called for by the PROJECT MANAGER for his approval until such 

samples are approved by the PROJECT MANAGER and the PROJECT 

MANAGER may reject any materials or workmanship not in his opinion to 

be up to approved samples. The PROJECT MANAGER shall arrange for the 

testing of such materials as he may at his discretion deem desirable, but the 

testing shall be made at the expense of the Contractor and not at the expense of 

the PROJECT MANAGER. The Contractor shall pay for the testing in 

accordance with the current scale of testing charges laid down by the Ministry 

of Public Works. 

 
The procedure for submitting samples of materials for testing and the method 

of marking for identification shall be as laid down by the PROJECT 

MANAGER. The Contractor shall allow in his tender for such samples and 

tests except those in connection with nominated sub- contractors' work. 

B GOVERNMENT ACTS REGARDING  WORK 

 Allow for complying with all Government Acts, Orders and Regulations in 

connection with the employment of Labour and other matters related to the 

execution of the works. In particular the Contractor's attention is drawn to the 

provisions of the Factory Act 1950 and his tender must include for all costs 

arising or resulting from compliance with any Act, Order or Regulation 

relating to Insurances, pensions and holidays for workpeople or so the safety, 

health and welfare of the workpeople. The Contractor must make himself fully 

acquainted with current Acts and Regulations including Police Regulations 

regarding the movement, housing, security and control of labour, labour 

camps , passes for transport, etc. It is most important that the Contractor, 

before tendering, shall obtain from the relevant Authority the fullest 

information regarding all such regulations and/or restrictions which may 

affect the information regarding all such regulations and/or restrictions which 

may affect the organization of the works, supply and control of labour, etc., 

and allow accordingly in his tender. 

 
No claim in respect of want of knowledge in this connection will be 

entertained. 

 Carried to collection  



GP/17 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

A PUBLIC AND PRIVATE ROADS.  

 The contractor shall maintain as required throughout the execution of the 

works and make good any damage to public or private roads arising from or 

consequent upon the execution of the works to the satisfaction of the local and 

other competent authority and the Project Manager. 

B EXISTING PROPERTY. 

 
The Contractor shall take every precaution to avoid damage to all existing 

property including roads, cables, drains and other services and he will be held 

responsible for and shall make good all such damage arising from the 

execution of this contract at his own expense to the satisfaction of the Project 

Manager. 

C OCUPATIONAL HEALTH AND SAFETY MEASURES 

 The Project Manager expects the contractor to adhere to strict safety 

measures. In this regard the contractor should ensure that all his workers, the 

consultants and his sub-contractors workmen are wearing Personal Protective 

Equipment (PPE) before commencement of any work where applicable 

including overalls with the company name clearly printed on the back each 

with clearly marked Identification Numbers stitched or imprinted on. 

 
The Contractor shall allow for providing all watching, lighting, barriers, signs, 

covering open trenches and protection of the works, including Sub-Contract 

works, as may be necessary for the safety of the works and for the protection 

of the public and his own and Sub- Contractors' employees. 

 
He shall also ensure provision of first aid staff, access to ambulance services 

at all worksites and arrangement to access local hospital/dispensary with 

qualified medical staff. 

The Project Manager expects full compliance to this regulation and no excuses 

will be entertained for non-compliance. 

D OCUPATIONAL HEALTH AND SAFETY PERSONEL 

 The contractor shall allow for Occupational Health and Safety personnel as 

directed and afford every reasonable facility for the performance of their 

duties. 

 Carried to collection  



GP/18 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

A ACCESS TO SITE AND TEMPORARY ROADS.  

 Means of access to the Site shall be agreed with the CLIENT prior to 

commencement of the work and Contractor must allow for building any 

necessary temporary access roads for the transport of the materials, plant and 

workmen as may be required for the complete execution of the works 

including the provision of temporary culverts, crossings, bridges, or any other 

means of gaining access to the Site. Upon completion of the works, the 

Contractor shall remove such temporary access roads; temporary culverts, 

bridges, etc., and make good and reinstate all works and surfaces disturbed to 

the satisfaction of the PROJECT MANAGER 

 
B 

 
AREA TO BE OCCUPIED BY THE CONTRACTOR 

 The area of the site which may be occupied by the Contractor for use 

of storage and for the purpose of erecting workshops, etc., shall be defined 

on site by the PROJECT MANAGER 

B OFFICE FOR THE PROJECT MANAGER 

 The contractor shall , if so instructed, supply, maintain, service, clean and light 

a fully furnished, suitable office, having an approximate floor area of not less 

than 50 sqm for exclusive use of the project. The office shall have a sample 

room, a toilet and bathroom, kitchen of suitable dimensions with clean 

running water and electricity connected to the approval of the Project 

Manager.The Contractor shall provide, erect and maintain a lock-up type 

water or bucket closet for the sole use of the PROJECT MANAGER including 

making temporary connections to the drain where applicable to the 

satisfaction of Government and Medical Officer of Health and shall provide 

services of cleaner and pay all conservancy charges and keep both office and 

closet in a clean and sanitary condition from commencement to the completion 

of the works and dismantle and make good disturbed surfaces. The office and 

closet shall be completed before the Contractor is permitted to commence the 

works. The Contractor shall make available on the Site as and when required 

by the "PROJECT MANAGER" a modern and accurate level together with 

levelling staff, ranging rods and 50 metre metallic or linen tape.On completion 

of the contract, the contents of the office specified above shall revert to the 

Client. The contractor shall be responsible throughout the contract period for 

provision of insurance cover, maintenance of the office equipment and 

furniture, providing all necessary staff and providing security and garbage 

disposal facilities 

 Carried to collection  



GP/19 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

A LIGHTING AND POWER  

 The contractor shall provide at his own risk and cost all temporary artificial 

lighting and power for use on the works including all sub- contractors and 

specialists requirements and including all temporary connections, wiring, 

fittings etc. and clearing away on completion. The Contractor shall pay all 

fees and obtain all permits in connection 

therewith. 

B WATER FOR THE WORKS 

 The Contractor shall provide at his own risk and cost all necessary water 

required for use in the works. The Contractor must make his own 

arrangements for connection to the nearest suitable water main and for 

metering the water used. He must also provide temporary tanks and meters as 

required at his own cost and clear away when no longer required and make 

good on completion to the entire satisfaction of the PROJECT MANAGER . 

The Contractor shall pay all charges in connection herewith. No guarantee is 

given or implied that sufficient water will be available from mains and the 

Contractor must make his own arrangements for augmenting this supply at his 

own cost.The contractor is to provide clean drinking water at the construction 

site for his workers at all times. All water shall be fresh, clean and pure, free 

from earthly vegetable or organic matter, acid or alkaline substance in solution 

or suspension. 

 
C 

 
SANITATION OF THE WORKS 

 The Sanitation of the works shall be arranged and maintained by the 

Contractor to the satisfaction of the Government and/or Local Authorities, 

Labour Department and the PROJECT MANAGER 

 
He may however be allowed use of the existing sanitation facilities but shall be 

responsible for the proper hygienic maintenance and any damage whatsoever. 

No guarantees are however given regarding the adequacy of the existing 

services.The Contractor will be required to pay all conservancy charges and 

shall ensure clean daily maintenance and disinfecting of the latrines, and not 

less than once per week, the whole area shall be sprayed with disinfectant and 

insecticides and any temporary drains shall be removed and all works and 

surfaces disturbed made good and then the whole area disinfected and left 

clean and free from pollution to the satisfaction of the Architect and local 

authorities. 

 Carried to collection  



GP/20 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

A SUPERVISION AND WORKING HOURS  

 
The works shall be executed under the direction and to the entire satisfaction 

in all respects of the PROJECT MANAGER who shall at all times during 

normal working hours have access to the works and to the yards and 

workshops of the Contractor and sub-Contractors or other places where work 

is being prepared for the contract. 

 
B 

 
PROVISIONAL SUMS. 

 
The term "Provisional Sum" wherever used in these Bills of Quantities shall 

have the meaning stated in Section A item A7(i) of the Standard Method of 

Measurement. Such sums are net and no addition shall be made to them for 

profit. 

C PRIME COST (OR P.C.) SUMS. 

 
The term "Prime Cost Sum" or "P.C. Sum" wherever used in these Bills of 

Quantities shall have the meaning stated in Section A item A7 (ii) of the 

Standard Method of Measurement . Persons or firms nominated by the Project 

Manager to execute work or to provide and fix materials or goods are 

described herein as Nominated Sub- Contractors. Persons or firms so 

nominated to supply goods or materials are described herein as Nominated 

Suppliers. 

 

D 
 

PROGRESS CHART. 

 
The Contractor shall provide within two weeks of Possession of Site and in 

agreement with the PROJECT MANAGER a Progress Chart for the whole of 

the works including the works of Nominated Sub- Contractors ; one copy to 

be handed to the PROJECT MANAGER and a further copy to be retained on 

Site. Progress to be recorded and chart to be amended as necessary as the work 

proceeds. 

 Carried to collection  



GP/21 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

A ADJUSTMENT OF P.C. SUMS.  

 In the final account all P.C. Sums shall be deducted and the amount properly 

expended upon the PROJECT MANAGER'S order in respect of each of them 

added to the Contract sum. The Contractor shall produce to the PROJECT 

MANAGER such quotations, invoices or bills, properly receipted, as may be 

necessary to show the actual details of the sums paid by the Contractor. Items 

of profit upon P.C. Sums shall be adjusted in the final account pro-rata to the 

amount paid. Items of "attendance" (as previously described) following P.C. 

Sums shall be adjusted pro-rata to the physical extent of the work executed 

(not pro rata to the amount paid) and this shall apply even though the 

Contractor's priced Bill shows a percentage in the rate column in respect of 

them. Should the Contractor be permitted to tender and his tender be accepted 

of any work for which a P.C. Sum is included in these Bill of Quantities profit 

and attendance will be allowed at the same rate as it would be if the work were 

executed by a Nominated Sub-Contractor. 

 

B 
 

ADJUSTMENT OF PROVISIONAL SUMS. 

 
In the final account all Provisional Sums shall be deducted and the value of 

the work properly executed in respect of them upon the PROJECT 

MANAGER's order added to the Contract Sum. Such work shall be valued , 

but should any part of the work be executed by a Nominated Sub-Contractor 

or the value of such work or articles for the work to be supplied by a 

Nominated Supplier, the value of such work or articles shall be treated as a 

P.C. Sum and profit and attendance comparable to that contained in the 

priced Bills of 
Quantities for similar items added. 

C NOMINATED SUB-CONTRACTORS 

 When any work is ordered by the PROJECT MANAGER to be executed by 

nominated sub-contractors, the Contractor shall enter into sub-contracts and 

shall thereafter be responsible for such sub- contractors in every respect. 

Unless otherwise described the Contractor is to provide for such Sub-

Contractors any or all of the facilities described in these Preliminaries. The 

Contractor should price for these with the nominated Sub-contract 

Contractor's work concerned in the P.C. Sums under the description "add for 

Attendance". 

 Carried to collection  



GP/22 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

  
DIRECT CONTRACTS 

 

A Notwithstanding the foregoing conditions, the Government reserves the right 

to place a "Direct Contract" for any goods or services required in the works 

which are covered by a P.C. Sum in the Bills of Quantities and to pay for the 

same direct. In any such instances, profit relative to the P.C. Sum in the priced 

Bills of Quantities will be adjusted as described for P.C. Sums and allowed. 

  

ATTENDANCE UPON OTHER TRADESMEN, ETC. 

B The Contractor shall allow for the attendance of trade upon trade and shall 

afford any tradesmen or other persons employed for the execution of any work 

not included in this Contract every facility for carrying out their work and also 

for use of his ordinary scaffolding. The Contractor, however, shall not be 

required to erect any special scaffolding for them. The Contractor shall 

perform such cutting away for and making good after the work of such 

tradesmen or persons as may be ordered by the PROJECT MANAGER and 

the work will be measured and paid for to the extent executed at rates provided 

in these Bills. 

  
PROVISIONAL WORK 

C All work described as "Provisional" in these Bills of Quantities is subject to 

remeasurement in order to ascertain the actual quantity executed for which 

payment will be made. All "Provisional" and other work liable to adjustment 

under this Contract shall be left uncovered for a reasonable time to allow all 

measurements needed for such adjustment to be taken by the PROJECT 

MANAGER. Immediately the work is ready for measuring, the Contractor 

shall give notice to the PROJECT MANAGER. If the Contractor makes 

default in these respects he shall, if the PROJECT MANAGER so directs, 

uncover the work to enable all measurements to be taken and afterwards 

reinstate at his own expense. 

 Carried to collection  



GP/23 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

  
ALTERATIONS TO BILLS, PRICING, ETC. 

 

A Any unauthorized alteration or qualification made to the text of the Bills of 

Quantities may cause the Tender to be disqualified and will in any case be 

ignored. The Contractor shall be deemed to have made allowance in his prices 

generally to cover any items against which no price has been inserted in the 

priced Bills of Quantities. All items of measured work shall be priced in detail 

and the Tenders containing Lump Sums to cover trades or groups of work 

must be broken down to show the price of each item before they will be 

accepted. 

 
 
BLASTING OPERATIONS 

B Blasting will only be allowed with the express permission of the PROJECT 

MANAGER in writing. All blasting operations shall be carried out at the 

Contractor's sole risk and cost in accordance with any Government regulations 

in force for the time being, and any special regulations laid down by the 

PROJECT MANAGER governing the use and storage of explosives. 

  
MATERIALS ARISING FROM EXCAVATIONS 

C Materials of any kind obtained from the excavations shall be the property of 

the Client. Unless the PROJECT MANAGER directs otherwise such 

materials shall be dealt with as provided in the Contract. Such materials shall 

only be used in the works, in substitution of materials which the Contractor 

would otherwise have had to supply with the written permission of the 

PROJECT MANAGER. Should such permission be given, the Contractor 

shall make due allowance for the value of the materials so used at a price to 

be agreed. 

 Carried to collection  



GP/24 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

 
A 

 
PROTECTION OF THE WORKS. 

 

 
Provide protection of the whole of the works contained in the Bills of 

Quantities, including casing , casing up, covering or such other means as may 

be necessary to avoid damage to the satisfaction of the PROJECT 

MANAGER and remove such protection when no longer required and make 

good any damage which may nevertheless have been done at completion free 

of cost to the Client. 

 

B 
 

WORKS TO BE DELIVERED UP CLEAN 

 
Clean and flush all gutters, rainwater and waste pipes, manholes and drains, 

wash (except where such treatment might cause damage) and clean all floors, 

sanitary fittings, glass inside and outside and any other parts of the works and 

remove all marks, blemishes, stains and defects from joinery, fittings and 

decorated surfaces generally, polish door furniture and bright parts of 

metalwork and leave the whole of the buildings watertight, clean, perfect and 

fit for occupation to the approval of the PROJECT MANAGER 

 
C 

 
GENERAL SPECIFICATION. 

 
For the full description of materials and workmanship, method of execution 

of the work and notes for pricing, the Contractor is referred to the Ministry of 

Roads and Public Works and Housing General Specification dated 1976 or 

any subsequent revision thereof which is issued as a separate document, and 

which shall be allowed in all respects unless it conflicts with the General 

Preliminaries, Trade Preambles or other items in these Bills of Quantities. 

 Carried to collection  



GP/25 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

 
A 

 
TRAINING LEVY 

 

 
The Contractor's attention is drawn to legal notice No. 237 of October, 1971, 

which requires payment by the Contractor of a Training Levy at the rate of 1/4 

% of the Contract sum on all contracts of more than Kshs. 50,000.00 in value. 

B MATERIALS ON SITE 

 
All materials for incorporation in the works must be stored on or adjacent to 

the site before payment is effected unless specifically exempted by the 

PROJECT MANAGER. This includes the materials of the Main Contractor, 

Nominated Sub-Contractors and Nominated Suppliers. 

C HOARDING 

 
The Contractor shall enclose the site or part of the works under construction 

with a hoarding 2400 mm high consisting of iron sheets on 100 x 50 mm 

timber posts firmly secured at 1800 mm centers with two 75 x 50 mm timber 

rails. The Contractor is in addition required to take all precautions necessary 

for the safe custody of the works, materials, plant, public and Employer's 

property on the site. 

 

D 
 

CONTRACTOR'S SUPERINTENDENCE/SITE AGENT 

 
The Contractor shall constantly keep on the works a literate English speaking 

Agent or Representative, competent and experienced in the kind of work 

involved who shall give his whole experience in the kind of work involved 

and shall give his whole time to the superintendence of the works. Such Agent 

or Representative shall receive on behalf of the Contractor all directions and 

instructions from the Project Manager and such directions shall be deemed to 

have been given to the Contractor in accordance with the Conditions of 

Contract. 

 Carried to Collection  



GP/26 GENERAL PRELIMINARIES  

 

ITEM DESCRIPTION AMOUNT 

 COLLECTION  

Brought Forward From Page GP/13 

Brought Forward From Page GP/14 

Brought Forward From Page GP/15 

Brought Forward From Page GP/16 

Brought Forward From Page GP/17 

Brought Forward From Page GP/18 

Brought Forward From Page GP/19 

Brought Forward From Page GP/20 

Brought Forward From Page GP/21 

Brought Forward From Page GP/22 

Brought Forward From Page GP/23 

Brought Forward From Page GP/24 

Brought Forward From Page GP/25 

 TOTAL CARRIED TO GRAND SUMMARY  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

BILL NO.3 

BUILDERS' WORKS 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

MAIN BLOCK 
 



CLASSROOM 
C/29  

 

Item Description Quantity Unit Rate Amount 

  
ELEMENT NO. 1: 

    

 
SUBSTRUCTURES 

  

 
All Provisional 

  

 
Site Preparation 

  

A Clear site of grass, bushes, shrubs and small trees not 

exceeding 300mm girth including grubbing up roots, 

burn or cart away arisings. 

 

 
142 

 

 
SM 

  
EXCAVATIONS AND EARTHWORKS: 

  

B Mass excavation commencing from stripped level 

depth not exceeding 1.5 metres and cart away as 

directed by the project manager. 

 

 

34 

 

 

CM 

 

C 

 

Excavate trench for strip footing not exceeding 

1.50 metres deep commencing at reduced levels. 

 

 

11 

 

 

CM 

D Allow for keeping excavations free from water and 

mud by pumping, bailing or other approved 

method. 

 
 

ITEM 

E Allow for maintaining and supporting sides of all 

excavations and keeping same free from fallen 

material. 

 
 

ITEM 

 CARRIED TO COLLECTION     



CLASSROOM 
C/30  

 

Item Description Quantity Unit Rate Amount 

  
Disposal: 

    

A Load and cart away excavated materials and spread 

on site. 

 
11 

 
CM 

 
Filling: 

  

B 300mm Thick Approved hand packed hardcore: 

compacted in layers not exceeding 150mm Thick 

: to the satisfaction of the Structural Engineer. 

 

 
102 

 

 
SM 

C Approved Imported murram fillings to make up 

levels : compacted in layers not exceeding 150mm 

Thick : to the satisfaction of the Structural Engineer. 

 

 
31 

 

 
CM 

D 50 mm Thick Quarry dust blinding to surfaces of 

hardcore filling, levelled and compacted to 

approval. 

 
102 

 
SM 

 
Anti-Termite Treatment: 

  

E Insecticide treatment on top of hardcore filling and 

over foundation walls applied as per 

manufacturer's instruction with a 10 year 

guarantee . 

 

 

102 

 

 

SM 

 
Damp proof mebrane  

  

F Single layer of 1000 gauge polythene sheeting laid 

on blinded hardcore with 150 mm side laps to receive 

concrete. 

 

102 

 

SM 

 CARRIED TO COLLECTION     



CLASSROOM 
C/31  

 

Item Description Quantity Unit Rate Amount 

 CONCRETE WORKS:     

 
Plain concrete class 15 as described in:- 

  

A Ditto: Strip footing. 23 SM 

 
Vibrated Reinforced Concrete Class 20 in:- 

  

B Foundation strip footing 3 CM 

C 75 mm Thick horizontal floor bed 102 SM 

 
REINFORCEMENT STEEL (Provisional): 

  

 
Deformed high yield steel ribbed bars  

reinforcement to KS 573: 2014 for cutting,  bending, 

hoisting and fixing including all  necessary tying 

wires, distance blocks, spacers,  templates and stools 

  

D 8 mm bars. 43 KG 

E 10 mm ditto. 60 KG 

 CARRIED TO COLLECTION     



CLASSROOM 
C/32  

 

Item Description Quantity Unit Rate Amount 

 B.R.C. Mesh     

A Mesh fabric reinforcement complying with B. S 

1483Ref A66 embedded in floor slab (measured net 

with no allowance for minimum of 225mm. laps) 

including tying wire and supporting as required. 

 

 
102 

 

 
SM 

 
FORMWORK 

  

 
Sawn timber formwork to: 

  

B Vertical sides of strip footing 15 SM 

C Vertical sides of Foundation Columns. 9 SM 

D Edges of floor bed girth 75 - 150 mm high 41 LM 

 
Foundation Walling 

  

 
200mm Thick approved natural stone; local;  

roughly squared to foundation walling; bedding  and 

jointing in cement sand (1:3) mortar and  reinforced 

with 25mm wide x 20 gauge hoop  iron in alternate 

courses as described in: 

  

E 200 mm Thick. 40 SM 

 CARRIED TO COLLECTION     



CLASSROOM 
C/33  

 

Item Description Quantity Unit Rate Amount 

 
 
 
 
 

 

A 
 
 
 
 

 
B 

 
PLINTH FINISHES 

 
12 mm Thick cement and sand (1:3) wood float  

render on: 

 

Dressed stone wall and concrete surfaces of plinths. 

 

Prepare and apply three coats bituminous paint  to 

rendered plinths 

 

Rendered plinth surfaces. 

 
 
 
 
 
 

 

13 

 
 
 

 
13 

 
 
 
 
 
 

 

SM 

 
 
 

 
SM 

  

 CARRIED TO COLLECTION     



CLASSROOM 
C/34  

 

Item Description Quantity Unit Rate Amount 

  
COLLECTION 

    

Brought forward from page C/29 

 

Brought forward from page C/30 

 

Brought forward from page C/31 

 

Brought forward from page C/32 

 

Brought forward from page C/33 

 TOTAL CARRIED TO BUILDERS WORKS 

SUMMARY 

    



CLASSROOM 
C/35  

 

Item Description Quantity Unit Rate Amount 

 ELEMENT NO. 2:     

 
REINFORCED CONCRETE WORK: 

  

 
CONCRETE WORK: 

  

 
Vibrated reinforced concrete Class 20 as  described 

in: 

  

A Ring Beams 3 CM 

 
REINFORCEMENT STEEL (Provisional): 

  

 
Deformed high yield steel ribbed bars  

reinforcement to KS 573: 2014 for cutting,  bending, 

hoisting and fixing including all  necessary tying 

wires, distance blocks, spacers,  templates and stools 

  

B 8 mm diameter bars 115 KG 

C 12 mm ditto 110 KG 

 
FORMWORK: 

  

 
Sawn timber formwork to: 

  

D Sides and soffits of beams 25 SM 

 Total Amount Carried to Section Summary     



CLASSROOM 
C/36  

 

Item Description Quantity Unit Rate Amount 

 ELEMENT NO.3     

 
WALLING 

  

 EXTERNAL WALLING   

 
Approved Natural local stone of the approved  

colour; squared ; bush hammered ; in 200mm  

course heights, bedded and jointed in cement  

sand mortar (1:3), reinforced with 20 gauge x  

25mm wide hoop iron reinforcement and  

column wall ties in every alternate course 

  

A 150 mm Thick walling. 58 SM 

B Ditto gable walling. 13 SM 

 
Three- ply bituminous felt damp proof course  

bedded in cement and sand (1:3) mortar  

(measured nett allow for 300mm laps):- 

  

C 200mm wide under walls 35 LM 

 Total Amount Carried to Summary     



CLASSROOM 
C/37  

 

Item Description Quantity Unit Rate Amount 

  
ELEMENT NO.4 

    

  
ROOFING AND RAINWATER DISPOSAL 

  

 
All Provisional 

  

 
Roof Covering  

  

 
Supply and fix 0.50mm thick 28 Gauge "ZAS"  

IT5 box-profile and prepainted sheets laid with  

94mm minimum side laps and 200mm  

minimum end laps to steel purlins with and  

including steel hook bolts with rubber capping,  

washers and nuts all as per Manufacturer's  

instructions 

  

 

A 
Roof covering at 150 from the horizontal 

including all necessary fixtures 

 

116 

 

SM 

 
Accessories, fixing as necessary to roof sheets 

  

 

B 

 
300 mm Girth matching plain sheet ridge 

capping thrice bent and dressed over covering 

 

12 

 

LM 

 CARRIED TO COLLECTION     



CLASSROOM 
C/38  

 

Item Description Quantity Unit Rate Amount 

  
Grade 11 well seasoned cypress 

    

 
The following including scarfed or dovetailed  

jointing, hoisted 3.5m above the ground floor  slab 

  

A 100 x 50 mm Rafter 39 LM 

B 100 x 50 mm Tie beam 34 LM 

C 75 x 50 mm Struts or ties 30 LM 

 
Unframed timber work 

  

D 100 X25mm Purlins 80 LM 

E 100x50mm Ridge board 21 LM 

 

 
F 

100 x 50 mm Wall plate fixed with and including 

200mm long x 12 mm diameter anchor bolts cast 

into beam at 1800mm centres, provide for all 

necessary drilling, threading, nuts and washers 

 

 
37 

 

 
LM 

 CARRIED TO COLLECTION     



CLASSROOM 
C/39  

 

Item Description Quantity Unit Rate Amount 

 
 

 
A 

 
Gutter 

 
 

 
24 

 
 

 
LM 

  

100 mm gutter 

 Carried To Collection     



CLASSROOM 
C/40  

 

Item Description Quantity Unit Rate Amount 

  
COLLECTION 

    

Brought forward from page C/37 

 
Brought forward from page C/38 

 

Brought forward from page C/39 

 
Total Amount Carried to Section Summary 

    



CLASSROOM 
C/41  

 

Item Description Quantity Unit Rate Amount 

 ELEMENT NO.5     

 
WINDOWS: 

  

 
Window Cill 

  

A Supply and Fix 275x50mm Thick window cill 

once rebated and throated laid and jointed in 

cement and sand (1:3) mortar. 

 
15 

 
LM 

 

Supply, assemble and fix the following purpose- 

made welded mild steel casement windows  

complete with hinges and building lugs to  

masonry or concrete and incorporating  

louvered permanent ventilation panels infilled  

with approved mosquito gauze wire netting,  

primed with onecoat or re-oxide primer,  

comprising standard T-section framing, SHS  

50x25X3mm and Intermediate members  

25x25x3mm MS T-Section including all  

necessary couling mulions, transomes, metal  

gauge permanent vents and afterwards easing  

and oiling and adjusting opening lights on : - 

  

  
Notes 

  

 
Steel; for glazing with putty, lugs to two jambs,  

cutting and pinning to concrete or blockwork,  

fixing to head and sill with screws; plugging 

  

B Window overall size 3000 X1200mm High. 2 NO 

C Ditto: 2900 X1200mm High. 3 NO 

 Carried to collection     



CLASSROOM 
C/42  

 

Item Description Quantity Unit Rate Amount 

 
 
 
 
 
 
 

 

A 

 
 
 
 
 

 
B 

 

 

Glass and glazing 

 
Supply and fix 4 mm Thick clear sheet glass and  

glazing with linseed oil based putty to metal as  

described in: 

 
Panes not exceeding 0.09 square meters. 

 
Prepare, prime with one coat of rust-inhibiting  

primer and Spray one undercoat and two  finishing 

coats of gloss oil paint as described on: 

 

 

General metal surfaces(measured over one side) 

 
 
 
 
 
 
 

 

18 

 
 
 
 
 
 

 

36 

 
 
 
 
 
 
 

 

SM 

 
 
 
 
 
 

 

SM 

  

 Carried to Collection     



CLASSROOM 
C/43  

 

Item Description Quantity Unit Rate Amount 

 COLLECTION     

 

Brought forward from page C/41 

 
Brought forward from page C/42 

 Total Amount Carried to Section Summary     



CLASSROOM 
C/44  

 

Item Description Quantity Unit Rate Amount 

  
ELEMENT NO.6 

    

 
DOORS 

  

 
Steel Doors 

  

 
Supply, Assemble and fix Mild steel pannelled  

doors; 100 x 50 x 3mm Thick frame plugged to  

concrete or blockwork with 100mm long  

fishtailed 25 x 25 x 2mm Thick angle section,  

50 x 50 x 3mm Thick hollow section stiles, top,  

bottom and middle rails at 600mm centres  

vertical and 1016mm centers horizontal, angles  

cut, mitred and welded; grilled upper panel  

infilled with 50 x 50 x 4mm Thick mild steel  

square hollow sections; lower panel infilled  

with 16 gauge mild steel plate complete with  

'multi - lock ' 4 way lock model 285, high  

security multi lock cylinder protector with  

stainless steel door handles as 'Union' or equal  

and approved, one coat manufacturer's primer;  

all welding ground to smooth finish, all to the  

satisfaction of the Project Manager 

  

 

A 

 

Double door overall size 1000 X 2100mm High. 

 

 

1 

 

 

NO 

 
Glazing to fanlights 

  

 
4mm Thick clear sheet glass and glazing to and  

icluding timber beads in panes in;- 

  

B Panes not exceeding 0.5m square metre 2 SM 

 
Touch up primer, prepare and apply one  

undercoat and two finishing coats gloss oil  

paint on as described 

  

C General surfaces of glazed metal doors internally 

(measured on both side over glass) 

 

3 

 

SM 

 TOTAL CARRIED TO SECTION SUMMARY     



CLASSROOM 
C/45  

 

Item Description Quantity Unit Rate Amount 

  
ELEMENT NO.7 

    

 
FINISHES: 

  

 
INTERNAL FINISHES: 

  

 
FLOOR FINISHES 

  

 
Cement and sand (1:3) as described in: 

  

A 40 mm Thick steel trowel smooth with red oxide 

(measured seperately) 

 
97 

 
SM 

 
Chalk board 

  

B 3200 x 1500mm wide,25mm thick blockboard 

plugged to concrete or blockwork complete with 

50 x 25mm thick chamfered frame all round : 3 

coats of black bituminous paint 

 

 

1 

 

 

NO 

 CARRIED TO COLLECTION     



CLASSROOM 
C/46  

 

Item Description Quantity Unit Rate Amount 

  
12 mm (minimum) two-coat plaster; 9 mm first  coat 

of cement and sand (1:6), 3 mm second  coat of 

cement and lime putty (1:10); steel  trowelled smooth 

to: 

    

A Walls 69 SM 

 
Painting & Decoration 

  

 
Skimming 

  

B Carefully prepare the plastered surface by sanding 

and skimming with gysum powder to achieve the 

smooth surface. 

 

69 

 

SM 

 
Apply three coats of premium quality silk vinyl  

paint to Plastered:- 

  

C Walls 69 SM 

 CARRIED TO COLLECTION     



CLASSROOM 
C/47  

 

Item Description Quantity Unit Rate Amount 

  
EXTERNAL WALL FINISHES 

    

 
Render; 18mm Thick, 1 No. coatwork of  

cement and sand (1:3); wood floated to  

concrete or stone work base generally to: - 

  

A Extra over walling for key pointing externally; 

patterns to Architect's approval 

 
60 

 
SM 

 
12mm (minimum ) two coat plaster ;9 mm first 

coat of cement and sand (1;6), 3 mm second 

coat of cement and lime putty (1;10); steel 

trowelled smooth to 

  

 
B 

 
Walls, beams columns 

 
20 

 
SM 

 
Painting and Decorating  

  

 
Prepare and apply exterior quality "marmoran"  wall 

coating; "permacrete" with 2mm Thick  marmoran 

top coat: colours and patterns as  specified by the 

Architect : to manufacturers  specifications and 

Architects approval : on  rendering (m.s.); to 

  

C Rendered stone wall and concrete surfaces Circular 

hollow sections painted and fixed with 

20 SM 

 concrete   

D 50mm dia x 1.5mm thick to pillars 4 NO 

 CARRIED TO COLLECTION     



CLASSROOM 
C/48  

 

Item Description Quantity Unit Rate Amount 

  

 
COLLECTION 

    

Brought forward from page C/45 

 
Brought forward from page C/46 

 

Brought forward from page C/47 

 
TOTAL CARRIED TO SECTION SUMMARY 

    



CLASSROOM 
C/49  

 

Item Description Quantity Unit Rate Amount 

  
SECTION SUMMARY: 

 
 
 

 
Page No 

   

  
Element No: 

 

 
1 

 
SUBSTRUCTURES (ALL PROVISIONAL) C/34 Shs 

2 

 

REINFORCED CONCRETE WORKS 

 

C/35 

 

Shs 

3 

 

WALLING 

 

C/36 

 

Shs 

4 

 

ROOFING AND RAINWATER DISPOSAL 

 

C/40 

 

Shs 

5 

 

WINDOWS 

 

C/43 

 

Shs 

6 
 
DOORS 

 

C/44 

 

Shs 

7 

 

FINISHES 

 

C/48 

 

Shs 

 TOTAL AMOUNT CARRIED TO BUILDERS 
WORKS SUMMARY 

 
Shs 

  



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

BILL NO.8 

PROVISIONAL SUMS 



 

ITEM 
DESCRIPTION QTY UNIT RATE AMOUNT 

 
 
 
 
 
 
 
 
 
 

 
A 

 
PROVISIONAL SUMS 

  
 
 
 
 
 
 
 
 
 

 

ITEM 

  

The following provisional sums to be spent/ deducted  in 

whole or in part at the discretion of the Architect. 

 
Electrical works installation 

Allow a provisional Sum of Only for Electrical works . 

 TOTAL CARRIED TO GRAND SUMMARY 

SUMMARY 

    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Prime Cost and Provisional Sums PS/51 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

GRAND SUMMARY 
 

 
 
  



 

 
  

PROPOSED CONSTRUCTION OF CBC CLASSROOM 

ITEM DESCRIPTION PAGE NO. 
FOR TENDERER USE 

ONLY 
FOR OFFICIAL USE 

ONLY 

 
 

 

1 

GRAND SUMMARY 
 
 

 

PP/11 

KSHS. KSHS. 

  

PARTICULAR PRELIMINARIES 

     

2 GENERAL PRELIMINARIES GP/26 
  

     

3 BUILDERS WORK C/49 
  

     

4 PROVISIONAL SUMS PS/51   

     

    5 SUB-TOTAL COST 1 NO. CLASSROOM                 
               X6 

    

 GRAND TOTAL FOR 6 NO.CLASSROOM 

CARRIED TO FORM OF TENDER 

(VAT INCLUSIVE) 

  

 
 

AMOUNT  IN  WORDS  :  ………………………………………………….…........………………… 

… ............................................................................................................................................ CENTS … 

TENDERER’S    NAME    …..…...….....…………………………………………………….……… 

ADDRESS       …….….……………..………...…………………………………………………….. 

DATE ……………….……………….......……………………………………………..……….. 

TENDERER’S   SIGNATURE   …….............……………………………………………..……… 

WITNESS'S NAME .……………………....................................................................…… 

ADDRESS    …….………………......…………………………………………………………………. 

DATE  ………………………………......…………………………………………...…………………… 

WITNESS    SIGNATURE    …………….......………………………………………………...…………… 



 

 

 

SECTION VI - SPECIFICATIONS 

Notes for preparing Specifications 

1. Specifications must be drafted to present a clear and precise statement of the required standards of 
materials, and workmanship for tenderers to respond realistically and competitively to the 
requirements of the Procuring Entity and ensure responsiveness of tenders. The Specifications should 
require that all materials, plant, and other supplies to be permanently incorporated in the Works be 
new, unused, of the most recent or current models, and incorporating all recent improvements in 
design and materials unless provided otherwise in the Contract. Where the Contractor is responsible 
for the design of any part of the permanent Works, the extent of his obligations must be stated. 

2. Specifications from previous similar projects are useful and may not be necessary to re-write 
specifications for every Works Contract. 

3. There are considerable advantages in standardizing General Specifications for repetitive Works in 
recognized public sectors, such as high ways, urban housing, irrigation and water supply. The General 
Specifications should cover all classes of workmanship, materials and equipment commonly involved 
in constructions, although not necessarily to be used in a particular works contract. Deletions or 
addenda should then adapt the General Specifications to the particular Works. 

4. Care must be taken in drafting Specifications to ensure they are not restrictive. In the Specifications 
of standards for materials, plant and workmanship, existing Kenya Standards should be used as much 
as possible, otherwise recognized international standards may also be used. 

5. The Procuring Entity should decide whether technical solutions to specified parts of the Works are to 
be permitted. Alternatives are appropriate in cases where obvious (and potentially less costly) 
alternatives are possible to the technical solutions indicated in tender documents for certain elements 
of the Works, taking into consideration the comparative specialized advantage of potential tenderers. 

6. The Procuring Entity should provide a description of the selected parts of the Works with appropriate 
reference to Drawings, Specifications, Bills of Quantities, and Design or Performance criteria, stating 
that the alternative solutions shall be at least structurally and functionally equivalent to the basic 
design parameters and Specifications. 

7. Such alternative solutions shall be accompanied by all information necessary for a complete 
evaluation by the Procuring Entity, including drawings, design calculations, technical specifications, 
breakdown of prices, proposed construction methodology, and other relevant details. Technical 
alternatives permitted in this manner shall be considered by the Procuring Entity each on its own 
merits and independently of whether the tenderer has priced the item as described in the Procuring 
Entity's design included with the tender documents. 

 

 

 

 

 

 

 

 

SECTION VII - DRAWINGS 

Note A list of drawings should be inserted here. The actual drawings including Site plans should be annexed 
in a separate booklet. 

  



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

PART III - THE CONDITIONS OF CONTRACT AND CONTRACT 



 

 

 

 

SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 

 

Procurement Entity; ENKASITI MIXED DAY BOARDING JUNIOR SCHOOL  

Contract; PROPOSED CONSTRUCTION OF 6NO. CBC CLASSROOM AT ENKASITI MIXED DAY 

BOARDING JUNIOR SCHOOL 

 

 Tender no. ENK/M/JS/01/2024-2025 

 

General Conditions of Contract 
-------------------------------------------------------------------------------------------------------------------------- 

1. GENERALPROVISIONS 

1.1 Definitions 

In this Contract, except where context otherwise requires, the following terms shall be interpreted as 
indicated below. Words indicating persons or parties include corporations and other legal entities, except 
where the context requires otherwise. 

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution 
and completion of the Works and the remedying of any defects. 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the 

tender. “Completion Date” means the date of completion of the Works as certified by the 

Engineer. 

“Contract Price” means the price defined in the contract and thereafter as adjusted in accordance with the 
provisions of the Contract. 

“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded 
in the Agreement Form and signed by the parties including all attachments and appendices thereto and all 
documents incorporated by reference therein to execute, complete, and maintain the Works. 

“Contractor's Documents” means the calculations, computer programs and other software, progress 
reports, drawings, manuals, models and other documents of a technical nature (if any) supplied by the 
Contractor under the Contract. 

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the 
execution and completion of the Works and the remedying of any defects. However, Contractor's Equipment 
excludes Temporary Works, Procuring Entity's Equipment (if any), Plant, Materials and any other things 
intended to form or forming part of the Permanent Works. 

“Contractor’s Personnel” means the Contractor's Representative and all personnel whom the Contractor 
utilizes on Site, who may include the staff, labor and other employees of the Contractor and of each 
Subcontractor; and any other personnel assisting the Contractor in the execution of the Works. 

 

“Contractor's Representative” means the person named by the Contractor in the Contractor appointed 
from time to time by the Contractor who acts on behalf of the Contractor. 



 

 

 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring 

Entity. 

“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the 
Site, including overhead and similar charges, but does not include profit. 

“Day” means a calendar day and “year” means 365 days. 

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials 

and plant. 

“Defect” means any part of the Works not completed in accordance with the Contract. 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the 

Contractor. 

“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated 
from the Completion Date, within which the contractor is liable for any defects that may develop in the 
handed over works. 

“Defects Notification Period” means the period for notifying defects in the Works or a Section (as the case 
maybe) under Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects], which extends 
over the days stated in the Special Conditions of Contract. 

“Drawings” means the drawings of the Works, as included in the Contract, and any additional and 
modified drawings issued by (or on behalf of) the Procuring Entity in accordance with the Contract. 

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final 
Payment Certificate]. 

“Final Statement” means the statement defined in Sub-Clause 14.11 [Application for Final Payment 

Certificate]. “Force Majeure” is defined in Clause19 [Force Majeure]. 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the 
Contract Price is payable, but not the Local Currency. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as 

appropriate. 

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and 
Payment], other than the Final Payment Certificate. 

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally 
constituted public authority. 

“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, 
including any annexed memoranda comprising agreements between and signed by both Parties. 

“Local Currency” means the currency of Kenya. 

“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent 
Works, including the supply-only materials (if any) to be supplied by the Contractor under the Contract. 

“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 
indicating its dissatisfaction and intention to commence arbitration. 

“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special 
Conditions of Contract which constitute Part A of the Special Conditions. 

“Party” means the Procuring Entity or the Contractor, as the context requires. 



 

 

 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. 

“Performance Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. 

“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2 [Performance 

Security]. “Permanent Works” means the permanent works to be executed by the Contractor under the 

Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the 
Permanent Works, including vehicles purchased for the Procuring Entity and relating to the construction or 
operation of the Works. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by 

the Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the 

Specification; but does not include Plant which has not been taken over by the Procuring Entity. 

“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor 
and other employees of the Architect and of the Procuring Entity; and any other personnel notified to the 
Contractor, by the Procuring Entity or the Engineer, as Procuring Entity's Personnel. 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 

“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person 
appointed by the Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who 
is responsible for supervising the execution of the Works and administering the Contract and shall be an 
“Architect” or a “Quantity Surveyor” registered under the Architects and Quantity Surveyors Act Cap 525 
or an “Engineer” registered under Engineers Registration Act Cap 530. 

“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of 
the Contract and named in the Special Conditions of Contract, or other person appointed from time to time 
by the Procuring Entity and notified to the Contractor 

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the 
execution of any part of the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 
[Provisional Sums]. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-
Clause 
14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention 
Money]. 

“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with 
the Form of Tender, as included in the Contract. 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 

“Site Investigation Reports” are those reports that may be included in the tendering documents which a 
ref actual and interpretative about the surface and sub-surface condition sat the Site. 

“Site” means the places where the Permanent Works are to be executed, including storage and working 
areas, and to which Plant and Materials are to be delivered, and any other places as may be specified in the 
Contract as forming part of the Site. 

“Specification” means the document entitled specification, as included in the Contract, and any additions 
and modifications to the specification in accordance with the Contract. Such document specifies the Works. 

“Start Date” or “Commencement Date “is the latest date when the Contractor shall commence execution 
of the Works. It does not necessarily coincide with the Site possession date(s). 



 

 

 

“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 
[Contract Price and Payment], for a payment certificate. 

“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as 
a subcontractor, for a part of the Works. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 

“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) 
required on Site for the execution and completion of the Permanent Works and the remedying of any defects. 

“Temporary works” means works designed, constructed, installed, and removed by the Contractor which 
are needed for construction or installation of the Works. 

“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form 
of Tender, as included in the Contract. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried 

out in accordance with the Specification after the Works or a Section (as the case may be) are taken over by 

the Procuring Entity. 

“Tests on Completion” means the tests which are specified in the Contractor agreed by both Parties or 
instructed as a Variation, and which are carried out under Clause 9 [Tests on Completion] before the Works 
or a Section (as the case may be) are taken over by the Procuring Entity. 

“Time for Completion” means the time for completing the Works or a Section (as the case may be) as 
stated in the Special Conditions of Contract (with any extension calculated from the Commencement Date. 

“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 

“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 
13 [Variations and Adjustments]. 

“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the 
Appendix to Conditions of Contract. “Works” may also mean the Permanent Works and the Temporary 
Works, or either of them as appropriate. 

 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the plural also 
include the singular; 

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be 
recorded in writing; 

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and 
resulting in a permanent record; and 

The marginal words and other headings shall not be taken into consideration in the interpretation of 
these Conditions. 

 

1.3 Communications 

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, 
determinations, notices, requests and discharges, these communications shall be: 



 

 

 

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using 
any of the agreed systems of electronic transmission as stated in the Special Conditions of 
Contract; and 

b) delivered, sent or transmitted to the address for the recipient's communications as stated in the 
Special Conditions of Contract. However: 

i) if the recipient gives notice of another address, communications shall thereafter be delivered 
accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be 
sent to the address from which the request was issued. 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. 
When a certificate is issued to a Party, the certifier shall send a copy to the other Party. When a notice 
is issued to a Party, by the other Party or the Engineer, a copy shall be sent to the Architect or the 
other Party, as the case may be. 

1.4 Law and Language 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language of the Contract shall be English. 

 

1.5 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the 
purposes of interpretation, the priority of the documents shall be in accordance with the following sequence: 

a) The Contract Agreement, 

b) The Letter of Acceptance, 

c) The Special Conditions – Part A, 

d) the Special Conditions – Part B 

e) the General Conditions of Contract 

f) the Form of Tender, 

g) the Specifications and Bills of Quantities 

h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 

If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary 
clarification or instruction. 

1.6 Contract Agreement 

The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the 
Contract Agreement, unless the Special Conditions establish otherwise. The Contract Agreement 
shall be based upon the form annexed to the Special Conditions. The costs of stamp duties and similar 
charges (if any) imposed by law in connection with entry into the Contract Agreement shall be borne 
by the Procuring Entity. 

1.7 Assignment 

The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or 
under the Contract. However, the contractor: 

a) May as sign the whole or any part with the prior consent of the Procuring Entity, and 

b) may, as security in favor of a bank or financial institution, assign its right to moneys due, or to 
become due, under the Contract. 



 

 

 

1.8 Care and Supply of Documents 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity. Unless 
otherwise stated in the Contract, two copies of the Contract and of each subsequent Drawings and 
Bills of Quantities shall be supplied to the Contractor, who may make or request further copies at the 
cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and 
until taken over by the Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall 
supply to the Architect two copies of each of the Contractor's Documents. 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, 
the Contractor's Documents (if any), the Drawings and Variations and other communications given 
under the Contract. The Procuring Entity's Personnel shall have the right of access to all these 
documents at all reasonable times. 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing 
the Works, the Party shall promptly give notice to the other Party of such error or defect. 

1.9 Timely provision of Drawings or Instructions 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or 
disrupted if any necessary drawing or instruction is not issued to the Contractor within a particular 
time, which shall be reasonable. The notice shall include details of the necessary drawing or 
instruction, details of why and by when it should be issued, and the nature and amount of the delay 
or disruption likely to be suffered if it is late. 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the 
notified drawing or instruction within a time which is reasonable and is specified in the notice with 
supporting details, the Contractor shall give a further notice to the Architect and shall be entitled 
subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) payment of any other associated costs accrued, which shall be included in the Contract Price. 

1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the 
Contractor, including an error in, or delay in the submission of, any of the Contractor's Documents, 
the Contractor shall not be entitled to such extension of time, or costs accrued. 

1.10 Procuring Entity's Use of Contractor's Documents 

1.10.1 As agreed between the Parties, the Contractor shall retain the copyright and other intellectual 
property rights in the Contractor's Documents and other design documents made by (or on behalf 
of) the Contractor. 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-
terminable transferable non-exclusive royalty-free license to copy, use and communicate the 
Contractor's Documents, including making and using modifications of them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts 
of the Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and 
communicate the Contractor's Documents for the purposes of completing, operating, 
maintaining, altering, adjusting, repairing and demolishing the Works, and 



 

 

 

c) in the case of Contractor's Documents which are in the form of computer programs and other 
software, permit their use on any computer on the Site and other places as envisaged by the 
Contract, including replacements of any computers supplied by the Contractor. 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor 
shall not, without the Contractor's consent, be used, copied or communicated to a third party by (or 
on behalf of) the Procuring Entity for purposes other than those permitted under Sub-Clause 1.10.2. 

 

1.11 Contractor's Use of Procuring Entity's Documents 

As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual 
property rights in the Specification, the Drawings and other documents made by (or on behalf of) 
the Procuring Entity. The Contractor may, at his cost, copy, use, and obtain communication of these 
documents for the purposes of the Contract. They shall not, without the Procuring Entity's consent, 
be copied, used or communicated to a third party by the Contractor, except as necessary for the 
purposes of the Contract. 

1.12 Confidential Details 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The 
confidentiality shall survive termination or completion of the contract. They shall disclose all such 
confidential and other information as may be reasonably required in order to verify compliance 
with the Contract and allow its proper implementation. 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as 
private and confidential, except to the extent necessary to carry out their respective obligations 
under the Contract or to comply with applicable Laws. Each of them shall not publish or disclose 
any particulars of the Works prepared by the other Party without the previous agreement of the other 
Party. However, the Contractor shall be permitted to disclose any publicly available information, or 
information otherwise required to establish his qualifications to compete for other projects. 

1.13 Compliance with Laws 

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise 
stated in the Special Conditions of Contract: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permit 
or similar permission for the Permanent Works, and any other permissions described in the 
Specifications as having been (or to be) obtained by the Procuring Entity; and the Procuring 
Entity shall indemnify and hold the Contractor harmless against and from the consequences of 
any failure to do so; and 

 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, 
licenses and approvals, as required by the Laws in relation to the execution and completion of 
the Works and the remedying of any defects; and the Contractor shall indemnify and hold the 
Procuring Entity harmless against and from the consequences of any failure to do so, unless 
the Contractor is impeded to accomplish these actions and shows evidence of its diligence. 

1.14 Joint and Several Liability 

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other 
unincorporated grouping of two or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the 
performance of the Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind 
the Contractor and each of these persons; and 



 

 

 

c) the Contractor shall not alter its composition or legal status without the prior consent of the 
Procuring Entity. 

1.15 Inspections and Audit by the Procuring Entity 

Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit 
and shall cause its subcontractors and sub-consultants to permit, the Public Procurement Regulatory 
Authority, Procuring Entity and/or persons appointed or designated by the Government of Kenya to 
inspect the Site and/or the accounts and records relating to the procurement process, selection and/or 
contract execution, and to have such accounts and records audited by auditors appointed by the 
Procuring Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' and 
sub-consultants' attention is drawn to Sub Clause 15.6 (Fraud and Corruption) which provides, inter 
alia, that acts intended to materially impede the exercise of the Procuring Entity's inspection and 
audit rights constitute a prohibited practice subject to contract termination (as well as to a 
determination of in eligibility pursuant to the Procuring Entity's prevailing sanctions procedures). 

 

2. THE PROCURING ENTITY 

1.2 Right of Access to the Site 

1.2.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the 
Site within the time (or times) stated in the Special Conditions of Contract. The right and 
possession may not be exclusive to the Contractor. If, under the Contract, the Procuring Entity is 
required to give (to the Contractor) possession of any foundation, structure, plant or means of access, 
the Procuring Entity shall do so in the time and manner stated in the Specification. However, the 
Procuring Entity may withhold any such right or possession until the Performance Security has been 
received. 

1.2.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the 
Contractor right of access to, and possession of, the Site within such times as required to enable the 
Contractor to proceed without disruption in accordance with the Programme submitted under Sub-
Clause 8.3 [Programme]. 

1.2.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to 
give any such right or possession within such time, the Contractor shall give notice to the Architect 
and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

1.2.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

1.2.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by 
the Contractor, including an error in, or delay in the submission of, any of the Contractor's 
Documents, the Contractor shall not be entitled to such extension of time, Cost or profit. 

 

1.3 Permits, Licenses or Approvals 

1.3.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as 
to allow the Contractor to obtain properly: 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and 

b) any permits, licenses or approvals required by the Laws of Kenya: 

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 

ii) for the delivery of Goods, including clearance through customs, and  



 

 

 

iii)  for the export of Contractor's Equipment when it is removed from the Site. 

1.4 Procuring Entity’s Personnel 

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the 
Procuring Entity's other contractor son the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 

b) take actions similar to those which the Contractor is required to take under sub-paragraphs 
(a), (b) and (c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection 
of the Environment]. 

1.5 Procuring Entity's Financial Arrangements 

The Procuring Entity shall make and maintain all necessary financial arrangements which will enable 
the Procuring Entity to pay the Contract Price punctually (as estimated at that time) in accordance 
with Clause14 [Contract Price and Payment]. 

3. THE ENGINEER 

1.6 Architect Duties and Authority 

1.6.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in 
the Contract. The Architect staff shall include suitably qualified Assistants and other professionals 
who are competent to carry out these duties. The Architect Name and Address shall be provided in 
the Special Conditions of Contract. 

1.6.2 The Architect shall have no authority to amend the Contract. 

1.6.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily 
to be implied from the Contract. If the Architect is required to obtain the approval of the Procuring 
Entity before exercising a specified authority, the requirements shall be as stated in the Special 
Conditions of Contract. The Procuring Entity shall promptly inform the Contractor of any change 
to the authority attributed to the Engineer. 

1.6.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's 
approval is required, then (for the purposes of the Contract) the contractor shall require the Architect 
to provide evidence of such approval before complying with the instruction. 

1.6.5 Except as otherwise stated in these Conditions: 

 
a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, 

the Architect shall be deemed to act for the Procuring Entity; 

b) the Architect has no authority to relieve either Party of any duties, obligations or 
responsibilities under the Contract; 

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, 
request, test, or similar act by the Architect (including absence of disapproval) shall not relieve 
the Contractor from any responsibility he has under the Contract, including responsibility for 
errors, omissions, discrepancies and non-compliances; and 

d) any act by the Architect in response to a Contractor's request shall be notified in writing to the 
Contractor within 14 days of receipt. 

 

1.6.6 The following provisions shall apply: 

The Architect shall obtain the specific approval of the Procuring Entity before taking action under 
the-following Sub-Clauses of these Conditions: 



 

 

 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 

ii) If such a Variation would increase the Accepted Contract Amount by less than the 
percentage specified in the Special Conditions of Contract. 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in 
accordance with Sub Clause 13.1 or 13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies. 

1.6.7 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the 
Engineer, an emergency occurs affecting the safety of life or of the Works or of adjoining property, 
he may, without relieving the Contractor of any of his duties and responsibility under the Contract, 
instruct the Contractor to execute all such work or to do all such things as may, in the opinion of the 
Engineer, be necessary to abate or reduce the risk. The Contractor shall forth with comply, despite 
the absence of approval of the Procuring Entity, with any such instruction of the Engineer. The 
Architect shall determine an addition to the Contract Price, in respect of such instruction, in 
accordance with Clause 13 and shall notify the Contractor accordingly, with a copy to the Procuring 
Entity. 

1.7 Delegation by the Engineer 

1.7.1 The Architect may from time to time assign duties and delegate authority to assistants and may also 
revoke such assignment or delegation. These assistants may include a resident Engineer, and/or 
independent inspectors appointed to inspect and/ or test items of Plant and/or Materials. The 
assignment, delegation or revocation shall be in writing and shall not take effect until copies have 
been received by both Parties. However, unless otherwise agreed by both Parties, the Architect shall 
not delegate the authority to determine any matter in accordance with Sub-Clause 3.5 
[Determinations]. 

1.7.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be 
authorized to issue instructions to the Contractor to the extent defined by the delegation. Any 
approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, 
test, or similar act by an assistant, in accordance with the delegation, shall have the same effect as 
though the act had been an act of the Engineer. However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall 
therefore not prejudice the right of the Architect to reject the work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor 
may refer the matter to the Engineer, who shall promptly confirm, reverse or vary the 
determination or instruction. 

1.8 Instructions of the Engineer 

1.8.1 The Architect may issue to the Contractor (at any time) instructions and additional or modified 
Drawings which may be necessary for the execution of the Works and the remedying of any defects, 
all in accordance with the Contract. The Contractor shall only take instructions from the Engineer, 
or from an assistant to whom the appropriate authority has been delegated under Clause 3.2.1. 

1.8.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on 
any matter related to the Contract. Whenever practicable, their instructions shall be given in writing. 
If the Architect tor a delegated assistant: 

 

a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, 
within two working days after giving the instruction, and 



 

 

 

c) does not reply by issuing a written rejection and/or instruction within two working days after 
receiving the confirmation, 

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant 
(as the case may be). 

1.9 Replacement of the Engineer 

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 
21 days before the intended date of replacement, give notice to the Contractor of the name, address 
and relevant experience of the intended person to replace the Engineer. 

1.10 Determinations 

1.10.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-
Clause3.5 to agree or determine any matter, the Architect shall consult with each Party in an 
endeavor to reach agreement. If agreement is not achieved, the Architect shall make a fair 
determination in accordance with the Contract, taking due regard of all relevant circumstances. 

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting 
particulars, within 30 days from the receipt of the corresponding claim or request except when 
otherwise specified. Each Party shall give effect to each agreement or determination unless and until 
revised under Clause 20 [Claims, Disputes and Arbitration]. 

4. THE CONTRACTOR 

1.11 Contractor's General Obligations 

1.11.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works 
in accordance with the Contract and with the Architect instructions, ands hall remedy any defects in 
the Works. 

1.11.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all 
Contractor's Personnel, Goods, consumables and other things and services, whether of a temporary 
or permanent nature, required in and for this design, execution, completion and remedying of 
defects. 

1.11.3 All equipment, material, and services to be incorporated in or required for the Works shall have their 
origin in any eligible source country. 

1.11.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and 
of all methods of construction. Except to the extent specified in the Contract, the Contractor (i) shall 
be responsible for all Contractor's Documents, Temporary Works, and such design of each item of 
Plant and Materials as is required for the item to be in accordance with the Contract, and (ii) shall 
not otherwise be responsible for the design or specification of the Permanent Works. 

1.11.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and 
methods which the Contractor proposes to adopt for the execution of the Works. No significant 
alteration to these arrangements and methods shall be made without this having previously been 
notified to the Engineer. 

1.11.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless 
otherwise stated in the Special Conditions: 

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in 
accordance with the procedures specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall 
be written in the language for communications defined in Sub-Clause 1.4 [Law and Language], 
and shall include additional information required by the Architect to add to the Drawings for 
co-ordination of each Party's designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, 
befit for such purposes for which the part is intended as are specified in the Contract; and 



 

 

 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the 
Architect the “as-built” documents and, if applicable, operation and maintenance manuals in 
accordance with the Specification and in sufficient detail for the Procuring Entity to operate, 
maintain, dismantle, reassemble, adjust and repair this part of the Works. Such part shall not 
be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking 
Over of the Works and Sections] until these documents and manuals have been submitted to 
the Engineer. 

1.12 Performance Security 

1.12.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the 
amount stated in the Special Conditions of Contract and denominated in the currency (ies) of the 
Contract or in a freely convertible currency acceptable to the Procuring Entity. If an amount is not 
stated in the Special Conditions of Contract, this Sub-Clause shall not apply. 

1.12.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after 
receiving the Notification of Award and shall send a copy to the Engineer. The Performance Security 
shall be issued by a reputable bank selected by the Contractor and shall be in the form annexed to 
the Special Conditions, as stipulated by the Procuring Entity in the Special Conditions of Contract, 
or in another form approved by the Procuring Entity. 

1.12.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the 
Contractor has executed and completed the Works and remedied any defects. If the terms of the 
Performance Security specify its expiry date, and the Contractor has not become entitled to receive 
the Performance Certificate by the date 30 days prior to the expiry date, the Contractor shall extend 
the validity of the Performance Security until the Works have been completed and any defects have 
been remedied. 

1.12.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to 
which the Procuring Entity is entitled under the Contract. 

1.12.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from a claim under the 
Performance Security to the extent to which the Procuring Entity was not entitled to make the claim. 

1.12.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after 
receiving a copy of the Taking-Over Certificate. 

1.12.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect 
determines an addition or a reduction to the Contract Price as a result of a change in cost and/ or 
legislation, or as a result of a Variation, amounting to more than 25 percent of the portion of the 
Contract Price payable in a specific currency, the Contractor shall at the Architect request promptly 
increase, or may decrease, as the case may be, the value of the Performance Security in that currency 
by an equal percentage. 

1.13 Contractor's Representative 

1.13.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority 
necessary to act on the Contractor's behalf under the Contract. The Contractor's Representative's 
Name and Address shall be provided in the Special Conditions of Contract. 

1.13.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the 
Commencement Date, submit to the Architect for consent the name and particulars of the person the 
Contractor proposes to appoint as Contractor's Representative. If consent is withheld or subsequently 
revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the appointed person fails to act 
as Contractor's Representative, the Contractor shall similarly submit the name and particulars of 
another suitable person for such appointment. 

1.13.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the 
Contractor's Representative or appoint are placement. 



 

 

 

1.13.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's 
performance of the Contract. If the Contractor's Representative is to be temporarily absent from the 
Site during the execution of the Works, a suitable replacement person shall be appointed, subject to 
the Architect prior consent, and the Architect shall be notified accordingly. 

1.13.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-
Clause 3.3 [Instructions of the Engineer]. 

1.13.6 The Contractor's Representative may delegate any powers, functions and authority to any competent 
person, and may at any time revoke the delegation. Any delegation or revocation shall not take effect 
until the Architect has received prior notice signed by the Contractor's Representative, naming the 
person and specifying the powers, functions and authority being delegated or revoked. 

1.13.7 The Contractor's Representative shall be fluent in the language for communications defined in Sub-
Clause1.4 [Law and Language]. If the Contractor's Representative's delegates are not fluent in the 
said language, the Contractor shall make competent interpreters available during all working hours 
in a number deemed sufficient by the Engineer. 

1.14 Sub-contractors 

1.14.1 The Contractor shall not subcontract the whole of the Works. The contractor may however 
subcontract the works as provided in Clause 34.2. 

1.14.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or 
employees, as if they were the acts or defaults of the Contractor. Unless otherwise stated in the 
Special Conditions: 

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a 
subcontract for which the Subcontractor is named in the Contract; 

b) The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors; 

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended 
date of the commencement of each Subcontractor's work, and of the commencement of such 
work on the Site; and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require 
the subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of 
Benefit of Subcontract] (if or when applicable) or in the event of termination under Sub-Clause 
15.2 [Termination by Procuring Entity]. 

1.14.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 
[Confidential Details] apply equally to each Subcontractor. 

1.14.4 Where practicable, the Contractor shall give fair and reasonable opportunity for contractors from 
Kenya to be appointed as Subcontractors. 

1.15 Assignment of Benefit of Subcontract 

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification 
Period and the Engineer, prior to this date, instructs the Contractor to assign the benefit of such 
obligations to the Procuring Entity, then the Contractor shall do so. Unless otherwise stated in the 
assignment, the Contractor shall have no liability to the Procuring Entity for the work carried out by 
the Subcontractor after the assignment takes effect. 

1.16 Co-operation 

1.16.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate 
opportunities for carrying out work to: 

a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 



 

 

 

c) The personnel of any legally constituted public authorities, who may be employed in the 
execution on or near the Site of any work not included in the Contract. 

1.16.2 Any such instruction shall constitute a Variation if and to the extent that it causes the Contractor to 
suffer delays and/or to incur Unforeseeable Cost. Services for these personnel and other contractors 
may include the use of Contractor's Equipment, Temporary Works or access arrangements which are 
the responsibility of the Contractor. 

1.16.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any 
foundation, structure, plant or means of access in accordance with Contractor's Documents, the 
Contractor shall submit such documents to the Architect in the time and manner stated in the 
Specification. 

 

1.17 Setting Out of the Works 

1.17.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference 
specified in the Contractor notified by the Engineer. The Contractor shall be responsible for the 
correct positioning of all parts of the Works, and shall rectify any error in the positions, levels, 
dimensions or alignment of the Works. 

1.17.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of 
reference, but the Contractor shall use reasonable efforts to verify their accuracy before they are 
used. 

4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by 
an error in these items of reference, and an experienced contractor could not reasonably have 
discovered such error and avoided this delay and/ or Cost, the Contractor shall give notice to the 
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) payment of any such costs accrued, which shall be included in the Contract Price. 

4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could not 
reasonably have been discovered, and (ii) the matters described in sub-paragraphs (a) and (b) above 
related to these. 

4.8 Safety Procedures 

 

The Contractor shall: 

a) Comply with all applicable safety regulations, 

b) Take care for the safety of all persons entitled to be on the Site, 

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to 
avoid danger to these persons, 

d) provide fencing, lighting, guarding and watching of the Works until completion and taking 
over under Clause 10 [Procuring Entity's Taking Over], and 

e) provide any Temporary Works (including roadways, footways, guards and fences) which may 
be necessary, because of the execution of the Works, for the use and protection of the public 
and of owners and occupiers of adjacent land. 

4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the 
requirements of the Contract. The system shall be in accordance with the details stated in the 
Contract. The Architect shall be entitled to audit any aspect of the system. 



 

 

 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architect f or 
information before each design and execution stage is commenced. When any document of a 
technical nature is issued to the Engineer, evidence of the prior approval by the Contractor itself 
shall be apparent on the document itself. 

Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, 
obligations or responsibilities under the Contract. 

4.10 Site Data 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the 
Base Date, all relevant data in the Procuring Entity's possession on sub-surface and hydrological 
conditions at the Site, including environmental aspects. The Procuring Entity shall similarly make 
available to the Contractor all such data which come into the Procuring Entity's possession after the 
Base Date. The Contractor shall be responsible for interpreting all such data. 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed 
to have obtained all necessary information as to risks, contingencies and other circumstances which 
may influence or affect the Tender or Works. To the same extent, the Contractor shall be deemed to 
have inspected and examined 

the Site, its surroundings, the above data and other available information, and to have been satisfied 
before submitting the Tender as to all relevant matters, including (without limitation): 

a) The form and nature of the Site, including sub-surface conditions, 

b) the hydrological and climatic conditions, 

c) the extent and nature of the work and Goods necessary for the execution and completion of 
the Works and the remedying of any defects, 

d) the Laws, procedures and labour practices of Kenya, and 

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, 
transport, water and other services. 

 

4.11 Sufficiency of the Accepted Contract Amount 

 

4.11.1 The Contractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary information, 
inspections, examinations and satisfaction as to all relevant matters referred to in Sub-Clause 
4.10 [Site Data]. 

 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's 
obligations under the Contract (including those under Provisional Sums, if any) and all things 
necessary for the proper execution and completion of the Works and the remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

 

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and 
other physical obstructions and pollutants, which the Contractor encounters at the Site when 
executing the Works, including sub-surface and hydrological conditions but excluding climatic 
conditions. 

 

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been 
Unforeseeable, the Contractor shall give notice to the Architect as soon as practicable. 



 

 

 

 
4.12.3 This notice shall describe the physical conditions, so that they can be inspected by the Architect and 

shall set out the reasons why the Contractor considers them to be Unforeseeable. The Contractor 
shall continue executing the Works, using such proper and reasonable measures as are appropriate 
for the physical conditions, and shall comply with any instructions which the Architect may give. If 
an instruction constitutes a Variation, Clause 13 [Variations and Adjustments] shall apply. 

 

4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, 
gives such a notice, and suffers delay and/or incurs Cost due to these conditions, the Contractor shall 
be entitled subject to notice under Sub-Clause 20.1 [Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 
4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the 

Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine 
(i) whether and (if so) to what extent these physical conditions were Unforeseeable, and (ii) the 
matters described in sub-paragraphs (a) and (b) above related to this extent. 

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the 
Architect may also review whether other physical conditions in similar parts of the Works (if any) 
were more favorable than could reasonably have been foreseen when the Contractor submitted the 
Tender. If and to the extent that these more favorable conditions were encountered, the Architect 
may proceed in accordance with Sub-Clause 3.5 



 

 

 

 

[Determinations] to agree or determine the reductions in Cost which were due to these conditions, 
which may be included (as deductions) in the Contract Price and Payment Certificates. However, 
the net effect of all adjustments under sub-paragraph (b) and all these reductions, for all the physical 
conditions encountered in similar parts of the Works, shall not result in a net reduction in the Contract 
Price. 

 

4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the 
Contractor when submitting the Tender, which shall be made available by the Contractor, but shall 
not be bound by the Contractor's interpretation of any such evidence. 

4.13 Rights of Way and Facilities 

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and 
possession of the Site including special and/or temporary rights-of-way which are necessary for the 
Works. The Contractor shall obtain, at his risk and cost, any additional rights of way or facilities out 
side the Site which he may require for the purposes of the Works. 

4.14 Avoidance of Interference 

 

4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and foot paths, irrespective of whether they 
are public or in the possession of the Procuring Entity or of others. 

 

4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from any such 
unnecessary or improper interference. 

4.15 Access Route 

 
4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access 

routes to the Site at Base Date. The Contractor shall use reasonable efforts to prevent any road or 
bridge from being damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts 
shall include the proper use of appropriate vehicles and routes. 

 

4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as between the Parties) be responsible for any maintenance which may 
be required for his use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall 
obtain any permission which may be required from the relevant authorities for his use of 
routes, signs and directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or 
otherwise of any access route; 

d) the Procuring Entity does not guarantee the suitability or a viability of particular access routes; 

and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of 
access routes shall be borne by the Contractor. 

4.16 Transport of Goods 

 



 

 

 

Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any 
Plant or a major item of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, 
storing and protecting all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all 
damages, losses and expenses (including legal fees and expenses) resulting from the transport 
of Goods and shall negotiate and pay all claims arising from their transport. 

 

4.17 Contractor's Equipment 

The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, 
Contractor's Equipment shall be deemed to be exclusively intended for the execution of the Works. 
The Contractor shall not remove from the Site any major items of Contractor's Equipment without 
the consent of the Engineer. However, consent shall not be required for vehicles transporting Goods 
or Contractor's Personnel off Site. 

4.18 Protection of the Environment 

 

4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies. 

 
4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) 

and to limit damage and nuisance to people and property resulting from pollution, noise and other 
results of his operations. 

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's 
activities shall not exceed the values stated in the Specification or prescribed by applicable Laws. 

4.19 Electricity, Water and Gas 

 

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and 
other services he may require for his construction activities and to the extent defined in the 
Specifications, for the tests. 

 

4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, 
water, gas and other services as may be available on the Site and of which details and prices are 
given in the Specifications. The Contractor shall, at his risk and cost, provide any apparatus 
necessary for his use of these services and for measuring the quantities consumed. 

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or 
determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-
Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

4.20 Procuring Entity's Equipment and Free-Issue Materials 

 

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of 
the Contractor in the execution of the Works in accordance with the details, arrangements and prices 
stated in the Specification. Unless otherwise stated in the Specification: 

a) The Procuring Entity’s hall be responsible for the Procuring Entity's Equipment, except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any 
of the Contractor's Personnel is operating it, driving it, directing it or in possession or control 
of it. 



 

 

 

 
4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring 

Entity's Equipment shall be agreed or determined by the Architect in accordance with Sub-Clause 
2.5 [Procuring Entity's Claims] and Sub-Clause3.5 [Determinations]. The Contractor shall pay these 
amounts to the Procuring Entity. 

 

4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance 
with the details stated in the Specification. The Procuring Entity shall, at his risk and cost, provide 
these materials at the time and place specified in the Contract. The Contractor shall then visually 
inspect them and shall promptly give notice to the Architect of any shortage, defect or default in 
these materials. Unless otherwise agreed by both Parties, the Procuring Entity shall immediately 
rectify the notified shortage, defector default. 

 

4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control 
of the Contractor. The Contractor's obligations of inspection, care, custody and control shall not 
relieve the Procuring Entity of liability for any shortage, defect or default not apparent from a visual 
inspection. 

 

4.21 Progress Reports 

 

4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared 
by the Contractor and submitted to the Architect in six copies. The first report shall cover the 
period up to the end of the first calendar month following the Commencement Date. Reports 
shall be submitted monthly thereafter, each within 7 days after the last day of the period to 
which it relates. 

 

4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be 
outstanding at the completion date stated in the Taking-Over Certificate for the Works. Each 
report shall include: 

a) charts and detailed descriptions of progress, including each stage of design (if any), 
Contractor's Documents, procurement, manufacture, delivery to Site, construction, 
erection and testing; and including these stages for work by each nominated Subcontractor 
(as defined in Clause 5 [Nominated Subcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the 
manufacturer, manufacture location, percentage progress, and the actual or expected dates 
of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given 
under Sub- Clause 20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to 
environmental aspects and public relations; and 



 

 

 

h) comparison so factual and planned progress, with details of any events or circumstances 
which may jeopardize the completion in accordance with the Contract, and the measures 
being (or to be) adopted to overcome delays. 

4.22 Security of the Site 

 

Unless otherwise stated in the Special Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's 
Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity 
or the Engineer, as authorized personnel of the Procuring Entity's other contractors on the 
Site. 

4.23 Contractor's Operations on Site 

 

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may 
be obtained by the Contractor and agreed by the Architect as additional working areas. The 
Contractor shall take all necessary precautions to keep Contractor's Equipment and Contractor's 
Personnel within the Site and these additional areas, and to keep them off adjacent and. 

 

4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary 
obstruction and shall store or dispose of any Contractor's Equipment or surplus materials. The 
Contractor shall clear away and remove from the Site any wreckage, rubbish and Temporary 
Works which are no longer required. 

4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from 
that part of the Site and Works to which the Taking-Over Certificate refers, all Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works. The Contractor shall 
leave that part of the Site and the Works in a clean and safe condition. However, the Contractor 
may retain on Site, during the Defects Notification Period, such Goods as are required for the 
Contractor to fulfil obligations under the Contract. 

 

4.24 Fossils 

 

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of 
geological or archaeological interest found on the Site shall be placed under the care and authority 
of the Procuring Entity. The Contractor shall take reasonable precautions to prevent Contractor's 
Personnel or other persons from removing or damaging any of these findings. 

 

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who 
shall issue instructions for dealing with it. If the Contractor suffers delay and/or incurs Cost from 
complying with the instructions, the Contractor shall give a further notice to the Architect and shall 
be entitled subject to Sub- Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

5. NOMINATED SUBCONTRACTORS 

1.18 Definition of “nominated Subcontractor” 



 

 

 

In this Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is nominated by the Procuring Entity, or 

b) Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to 

Notification]. 

1.19 Objection to Nomination 

 
The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom 
the Contractor raises reasonable objection by notice to the Procuring Entity as soon as practicable, 
with supporting particulars. An objection shall be deemed reasonable if it arises from (among other 
things) any of the following matters, unless the Procuring Entity agrees in writing to indemnify the 
Contractor against and from the consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, 
resources or financial strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from 
any negligence or misuse of Goods by the nominated Subcontractor, his agents and 
employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, 
for the subcontracted work (including design, if any), the nominated Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to 
discharge his obligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or 
in connection with the Contract and from the consequences of any failure by the 
Subcontractor to perform these obligations or to fulfil these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments 
for sums due under the Subcontract referred to under Sub-Clause 5.3 [Payment to 
nominated Subcontractors]. 

 

1.20 Payments to nominated Subcontractors 

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated 
Subcontractor's invoices approved by the Contractor which the Architect certifies to be due in 
accordance with the subcontract. These amounts plus other charges shall be included in the Contract 
Price in accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional Sums], except as stated 
in Sub-Clause 5.4 [Evidence of Payments]. 

1.21 Evidence of Payments 

 

1.21.1 Before issuing a Payment Certificate which includes an amount payable to a nominated 
Subcontractor, the Architect may request the Contractor to supply reasonable evidence that the 
nominated Subcontractor has received all amounts due in accordance with previous Payment 
Certificates, less applicable deductions for retention or otherwise. Unless the Contractor: 

 

(a) Submits this reasonable evidence to the Engineer, or 

(b) i) Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or 
refuse to pay these amounts, and 

ii) Submits to the Architect reasonable evidence that the nominated Subcontractor has been 
notified of the Contractor's entitlement, then the Procuring Entity may (at his sole 
discretion) pay, direct to the nominated Subcontractor, part or all of such amounts 
previously certified (less applicable deductions) as are due to the nominated Subcontractor 
and for which the Contractor has failed to submit the evidence described in sub-
paragraphs (a) or (b) above. The Contractor shall then repay, to the Procuring Entity, the 



 

 

 

amount which the nominated Subcontractor was directly paid by the Procuring Entity. 

 

6. STAFF AND LABOR 

1.22 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the 
engagement of all staff and labor, local or otherwise, and for their payment, feeding, transport, and, 
when appropriate, housing. The Contractor is encouraged, to the extent practicable and reasonable, 
to employ staff and labor with appropriate qualifications and experience from sources within Kenya. 

1.23 Rates of Wages and Conditions of Labor 

1.23.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than 
those established for the trade or industry where the work is carried out. If no established rates or 
conditions are applicable, the Contractor shall pay rates of wages and observe conditions which are 
not lower than the general level of wages and conditions observed locally by Procuring Entity's 
whose trade or industry is similar to that of the Contractor. 

1.23.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income 
taxes in Kenya in respect of such of their salaries, wages, allowances and any benefits as are subject 
to tax under the Laws of Kenya for the time being in force, and the Contractor shall perform such 
duties in regard to such deductions there of as may be imposed on him by such Laws. 

1.24 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring 
Entity's Personnel. 

 

1.25 Labor Laws 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's 
Personnel, including Laws relating to their employment, employment of children, health, safety, 
welfare, immigration and emigration, and shall allow them all their legal rights. The Contractor shall 
require his employees to obey all applicable Laws, including those concerning safety at work. 

1.26 Working Hours 

No work shall be carried out on the Site on locally recognized days of rest, or outside the normal 
working hours stated in the Special Conditions of Contract, unless: 

a) Otherwise stated in the Contract, 

b) The Architect gives consent, or 

c) The work is unavoidable, or necessary for the protection of life or property or for the safety of 
the Works, in which case the Contractor shall immediately advise the Engineer, provided that 
work done outside the normal working hours shall be considered and paid for as overtime. 

1.27 Facilities for Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all 
necessary accommodation and welfare facilities on site for the Contractor's Personnel. The 
Contractor shall also provide facilities for the Procuring Entity's Personnel as stated in the 
Specifications. The Contractor shall not permit any of the Contractor's Personnel to maintain any 
temporary or permanent living quarters within the structures forming part of the Permanent Works. 

 

1.28 Health and Safety 



 

 

 

1.28.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of 
the Contractor's Personnel. In collaboration with local health authorities, the Contractor shall ensure 
that medical staff, first aid facilities, sick bay and ambulance service are available at all times at the 
Site and at any accommodation for Contractor's and Procuring Entity's Personnel, and that suitable 
arrangements are made for all necessary welfare and hygiene requirements and for the prevention of 
epidemics. 

1.28.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining 
safety and protection against accidents. This person shall be qualified for this responsibility and shall 
have the authority to issue instructions and take protective measures to prevent accidents. 
Throughout the execution of the Works, the Contractor shall provide whatever is required by this 
person to exercise this responsibility and authority. 

1.28.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after its 
occurrence. The Contractor shall maintain records and make reports concerning health, safety and 
welfare of persons, and damage to property, as the Architect may reasonably require. 

1.28.4 The Contractor shall conduct an awareness Programme on HIV and other sexually transmitted 
diseases via an approved service provider and shall undertake such other measures taken to reduce 
the risk of the transfer of these diseases between and among the Contractor's Personnel and the local 
community, to promote early diagnosis and to assist affected individuals. 

1.29 Contractor's Superintendence 

1.29.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's 
obligations, the Contractor shall provide all necessary superintendence to plan, arrange, direct, 
manage, inspect and test the work. 

1.29.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the 
language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations 
to be carried out (including the methods and techniques required, the hazards likely to be encountered 
and methods of preventing accidents), for the satisfactory and safe execution of the Works. 

1.30 Contractor's Personnel 

1.30.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their 
respective trades or occupations. The Contractors Key personnel shall be named in the Special 
Conditions of Contract. The Architect may require the Contractor to remove (or cause to be removed) 
any person employed on the Site or Works, including the Contractor's Representative if applicable, 
who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties in competently or negligently, 

c) fails to conform with any provisions of the Contract, 

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, 

or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during 
the execution of the Works. 

1.30.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement 

person. 

1.31 Records of Contractor's Personnel and Equipment 

The Contractor shall submit, to the Engineer, details showing the number of each class of 
Contractor's Personnel and of each type of Contractor's Equipment on the Site. Details shall be 
submitted each calendar month, in a form approved by the Engineer, until the Contractor has 
completed all work which is known to be outstanding at the completion date stated in the Taking-
Over Certificate for the Works. 



 

 

 

1.32 Disorderly Conduct 

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or 
disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and protection 
of persons and property on and near the Site. 

 

1.33 Foreign Personnel 

1.33.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are 
no Kenyans with the required skills. 

1.33.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they 
were recruited or to their domicile. In the event of the death in Kenya of any of these personnel or 
members of their families, the Contractor shall similarly be responsible for making the appropriate 
arrangements for their return or burial. 

1.34 Supply of Water 

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply of 
drinking and other water for the use of the Contractor's Personnel. 

1.35 Measures against Insect and Pest Nuisance 

The Contractor shall at all times take the necessary precautions to protect the Contractor's Personnel 
employed on the Site from insect and pest nuisance, and to reduce the danger to their health. The 
Contractor shall comply with all the regulations of the local health authorities, including use of 
appropriate insecticide. 

1.36 Alcoholic Liquor or Drugs 

The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, 
give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow importation, 
sale, gift, barter or disposal thereof by Contractor's Personnel. 

 

1.37 Prohibition of Forced or Compulsory Labour 

The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily 
performed, that is exacted from an individual under threat of force or penalty, and includes any kind 
of involuntary or compulsory labor, such as indentured labor, bonded labor or similar labor-
contracting arrangements. 

1.38 Prohibition of Harmful Child Labor 

The Contractor shall not employ children in a manner that is economically exploitative, or is likely 
to be hazardous, or to interfere with, the child's education, or to be harmful to the child's health or 
physical, mental, spiritual, moral, or social development. Where the relevant labour laws of Kenya 
have provisions for employment of minors, the Contractor shall follow those laws applicable to the 
Contractor. Children below the age of 18 years shall not be employed in dangerous work. 

1.39 Employment Records of Workers 

The Contractor shall keep complete and accurate records of the employment of labour at the Site. 
The records shall include the names, ages, genders, hours worked and wages paid to all workers. 
These records shall be summarized on a monthly basis and submitted to the Engineer. These records 
shall be included in the details to be submitted by the Contractor under Sub-Clause 6.10 [Records of 
Contractor's Personnel and Equipment]. 

1.40 Workers' Organizations 



 

 

 

The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and 
to join workers' organizations of their choosing without interference. 

1.41 Non-Discrimination and Equal Opportunity 

The Contractor shall base the labour employment on the principle of equal opportunity and fair 
treatment and shall not discriminate with respect to aspects of the employment relationship, 
including recruitment and hiring, compensation (including wages and benefits), working conditions 
and terms of employment, access to training, promotion, termination of employ mentor retirement, 
and discipline. 

7. PLANT, MATERIALS AND WORKMANSHIP 

1.42 Manner of Execution 

The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of 
Materials, and all other execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) in a proper workman like and careful manner, in accordance with recognized good practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified 
in the Contract. 

 

1.43 Samples 

The Contractor shall submit the following samples of Materials, and relevant information, to the 
Architect for consent prior to using the Material sin or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the 
Contractor's cost, and 

b) additional samples instructed by the Architect as a Variation. 

Each sample shall be labeled as to origin and intended use in the Works. 

1.44 Inspection 

1.44.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are 
being obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to 
examine, inspect, measure and test the materials and workmanship, and to check the progress 
of manufacture of Plant and production and manufacture of Materials. 

1.44.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these 
activities, including providing access, facilities, permissions and safety equipment. No such activity 
shall relieve the Contractor from any obligation or responsibility. 

1.44.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered 
up, put out of sight, or packaged for storage or transport. The Architect shall then either carry out 
the examination, inspection, measurement or testing without unreasonable delay, or promptly give 
notice to the Contractor that the Architect does not require to do so. If the Contractor fails to give 
the notice, he shall, if and when required by the Engineer, uncover the work and there after reinstate 
and make good, all at the Contractor's cost. 

1.45 Testing 

1.45.1 This Sub-Clause shall apply to all tests specified in the Contract. 

1.45.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, 
documents and other information, electricity, equipment, fuel, consumables, instruments, labor, 



 

 

 

materials, and suitably qualified and experienced staff, as are necessary to carry out the specified 
tests efficiently. The Contractor shall agree, with the Engineer, the time and place for the specified 
testing of any Plant, Materials and other parts of the Works. 

1.45.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of 
specified tests, or instruct the Contractor to carry out additional tests. If these varied or additional 
tests show that the tested Plant, Materials or workmanship is not in accordance with the Contract, 
the cost of carrying out this Variation shall be borne by the Contractor, notwithstanding other 
provisions of the Contract. 

1.45.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to 
attend the tests. If the Architect does not attend at the time and place agreed, the Contractor may 
proceed with the tests, unless otherwise instructed by the Engineer, and the tests shall then be deemed 
to have been made in the Architect presence. 

1.45.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a 
result of a delay for which the Procuring Entity is responsible, the Contractor shall give notice to the 
Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

1.45.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

1.45.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When the 
specified tests have be enpassed, the Architect shall endorse the Contractor's test certificate, or issue 
a certificate to him, to that effect. If the Architect has not attended the tests, he shall be deemed to 
have accepted the readings as accurate. 

1.46 Rejection 

1.46.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or 
workmanship is found to be defective or otherwise not in accordance with the Contract, the Architect 
may reject the Plant, Materials or workmanship by giving notice to the Contractor, with reasons. 
The Contractor shall then promptly make good the defect and ensure that the rejected item complies 
with the Contract. 

1.46.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be 
repeated under the same terms and conditions. If the rejection and retesting cause the Procuring 
Entity to incur additional costs, the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's 
Claims] pay these costs to the Procuring Entity. 

1.47 Remedial Work 

1.47.1 Notwithstanding any previous test or certification, the Architect may instruct the Contractor to: 

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the 

Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 

c) execute any work which is urgently required for the safety of the Works, whether because of 
an accident, unforeseen able event or otherwise. 

 

1.47.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time 
(if any) specified in the instruction, or immediately if urgency is specified under sub-paragraph (c). 

1.47.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ 
and pay other persons to carry out the work. Except to the extent that the Contractor would have 



 

 

 

been entitled to payment for the work, the Contractor shall subject to Sub-Clause 2.5 [Procuring 
Entity's Claims] pay to the Procuring Entity all costs arising from this failure. 

1.47.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination 
in accordance with Clause 15. 

1.48 Ownership of Plant and Materials 

Except as otherwise provided in the Contract, each item of Plant and Materials shall become the 
property of the Procuring Entity at whichever is the earlier of the following times, free from liens and 
other encumbrances: 

a) When it is incorporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-
Clause 8.10 [Payment for Plant and Materials in Event of Suspension]. 

1.49 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other 

payments for: 

a) Natural materials obtained from outside the Site, and 

b) The disposal of material from demolitions and excavations and of other surplus material 
(whether natural or man-made), except to the extent that disposal is as within the Site are 
specified in the Contract. 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

1.50 Commencement of Works 

1.50.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall 
be the date at which the following precedent condition shave all been fulfilled and the Architect 
notification recording the agreement of both Parties on such fulfilment and instructing to commence 
the Work is received by the Contractor: 

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract 
by relevant authorities of Kenya; 

b) except if otherwise specified in the Special Conditions of Contract, effective access to and 
possession of the Site given to the Contractor together with such permission(s) under (a) of 
Sub-Clause 1.13 [Compliance with Laws] as required for the commencement of the Works. 

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] 
provided that the corresponding bank guarantee has been delivered by the Contractor. 

1.50.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt of 
the Letter of Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-
Clause1 6.2 [Termination by Contractor]. 

1.50.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable 
after the Commencement Date and shall then proceed with the Works with due expedition and 
without delay. 

1.51 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for 
Completion for the Works or Section (as the case may be), including: 

a) Achieving the passing of the Tests on Completion, and 

b) Completing all work which is stated in the Contract as being required for the Works or Section 
to be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 [Taking 
Over of the Works and Sections]. 

 



 

 

 

1.52 Programme 

1.52.1 The Contractor shall submit a detailed time Programme to the Architect within1 4 days after 
receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall also 
submit a revised Programme whenever the previous Programme is inconsistent with actual progress 
or with the Contractor's obligations. Each Programme shall include: 

a) The order in which the Contractor intends to carry out the Works, including the anticipated 
timing of each stage of design (if any), Contractor's Documents, procurement, manufacture of 
Plant, delivery to Site, construction, erection and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 
[Nominated Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes:

i) 

 

ii) 

a general description of the methods which the Contractor intends to adopt, and of the 
major stages, in the execution of the Works, and 

details showing the Contractor's reasonable estimate of the number of each class of 
Contractor's Personnel and of each type of Contractor's Equipment, required on the Site 
for each major stage. 

 

8.3.2 Unless the Engineer, within 14 days after receiving a Programme, gives notice to the Contractor 
stating the extent to which it does not comply with the Contract, the Contractor shall proceed in 
accordance with the Programme, subject to his other obligations under the Contract. The Procuring 
Entity's Personnel shall be entitled to rely upon the Programme when planning their activities. 

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future events or 
circumstances which may adversely affect the work, increase the Contract Price or delay the 
execution of the Works. 



 

 

 

 

8.3.4 If, at any time, the Architect gives notice to the Contractor that a Programme fails (to the extent 
stated) to comply with the Contractor to be consistent with actual progress and the Contractor's stated 
intentions, the Contractor shall submit a revised Programme to the Architect in accordance with this 
Sub-Clause. 

8.4 Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of 
the Time for Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 
[Taking Over of the Works and Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 
13.3 [Variation Procedure]) or other substantial change in the quantity of an item of work 
included in the Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these 

Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or 
governmental actions, or 

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the 
Procuring Entity's Personnel, or the Procuring Entity's other contractors. 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the 
Contractor shall give notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's 
Claims]. When determining each extension of time under Sub-Clause 20.1, the Architect shall 
review previous determinations and may increase, but shall not decrease, the total extension of time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally 
constituted public authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as 
a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for 
Completion]. 

8.6 Rate of Progress 

8.6.1 If, at any time: 

a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current Programme under Sub-Clause 8.3 
[Programme], other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for 
Completion], then the Architect may instruct the Contractor to submit, under Sub-Clause 8.3 
[Programme], a revised Programme and supporting report describing the revised methods 
which the Contractor proposes to adopt in order to expedite progress and complete within the 
Time for Completion. 

8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which may 
require increases in the working hours and/or in the numbers of Contractor's Personnel and/or Goods, 
at the risk and cost of the Contractor. If these revised methods cause the Procuring Entity to incur 
additional costs, the Contractor shall subject to notice under Sub-Clause 2.5 [Procuring Entity's 
Claims] pay these costs to the Procuring Entity, in addition to delay damages (if any) under Sub-
Clause 8.7 below. 



 

 

 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to 
reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] 
shall be paid by the Procuring Entity, without generating, however, any other additional payment 
benefit to the Contractor. 

8.7 Delay Damages 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall 
subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the 
Procuring Entity for this default. These delay damages shall be the sum stated in the Special 
Conditions of Contract, which shall be paid for everyday which shall elapse between the relevant 
Time for Completion and the date stated in the taking-Over Certificate. However, the total amount 
due under this Sub-Clause shall not exceed the maximum amount of delay damages (if any) stated 
in the Special Conditions of Contract. 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than 
in the event of termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to 
completion of the Works. These damages shall not relieve the Contractor from his obligation to 
complete the Works, or from any other duties, obligations or responsibilities which he may have 
under the Contract. 

8.8 Suspension of Work 

8.8.1 The Architect may at any time instruct the Contractor to suspend progress of part or all of the Works. 
During such suspension, the Contractor shall protect, store and secure such part or the Works against 
any deterioration, loss or damage. 

8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is 
notified and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 
shall not apply. 

8.9 Consequences of Suspension 

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions 
under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, the Contractor shall 
give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 
to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 
[Determinations] to agree or determine these matters. 

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred 
in, making good the consequences of the Contractor's faulty design, workmanship or materials, or 
of the Contractor's failure to protect, store or secure in accordance with Sub-Clause 8.8 [Suspension 
of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ 
or Materials which have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 

days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in 
accordance with the Architect instructions. 

8.11 Prolonged Suspension 



 

 

 

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, 
the Contractor may request the Architect permission to proceed. If the Architect does not give 
permission within 30 days after being requested to do so, the Contractor may, by giving notice to the 
Engineer, treat the suspension as an omission under Clause 13 [Variations and Adjustments] of the 
affected part of the Works. If the suspension affects the whole of the Works, the Contractor may give 
notice of termination under Sub-Clause 16.2 [Termination by Contractor]. 

8.12 Resumption of Work 

After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly 
examine the Works and the Plant and Materials affected by the suspension. The Contractor shall 
make good any deterioration or defect in or loss of the Works or Plant or Materials, which has 
occurred during the suspension after receiving from the Architect an instruction to this effect under 
Clause 13 [Variations and Adjustments]. 

 

9. TESTS ON COMPLETION 

1.53 Contractor's Obligations 

1.53.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-
Clause 7.4 [Testing], after providing the documents in accordance with sub-paragraph (d) of Sub-
Clause 4.1 [Contractor's General Obligations]. 

1.53.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the 
Contractor will be ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests 
on Completion shall be carried out within 14 days after this date, on such day or days as the Architect 
shall instruct. 

1.53.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the 
effect of any use of the Works by the Procuring Entity on the performance or other characteristics of 
the Works. As soon as the Works, or a Section, have passed any Tests on Completion, the Contractor 
shall submit a certified report of the results of these Tests to the Engineer. 

1.54 Delayed Tests 

1.54.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 
[Testing] (fifth paragraph) and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be 
applicable. 

1.54.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice 
require the Contractor to carry out the Tests within 21 days after receiving the notice. The Contractor 
shall carry out the Tests on such day or days within that period as the Contractor may fix and of 
which he shall give notice to the Engineer. 

1.54.3 If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the Procuring 
Entity's Personnel may proceed with the Test sat the risk and cost of the Contractor. The Tests on 
Completion shall then be deemed to have been carried out in the presence of the Contractor and the 
results of the Tests shall be accepted as accurate. 

1.55 Retesting of related works 

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall 
apply, and the Architect or the Contractor may require the failed Tests, and Tests on Completion on 
any related work, to be repeated under the same terms and conditions. 

1.56 Failure to Pass Tests on Completion 

1.56.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 
[Retesting], the Architect shall be entitled to: 



 

 

 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; or 

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or 
Section, reject the Works or Section (as the case may be), in which event the Procuring Entity 
shall have the same remedies as are provided in sub-paragraph (c) of Sub-Clause1 1.4 [Failure 
to Remedy Defects]. 

10. PROCURING ENTITY'S TAKING OVER 

1.57 Taking Over of the Works and Sections 

1.57.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken 
over by the Procuring Entity when (i) the Works have been completed in accordance with the 
Contract, including the matters described in Sub-Clause 8.2 [Time for Completion] and except as 
allowed in sub-paragraph (a) below, and (ii) a Taking-Over Certificate for the Works has been issued, 
or is deemed to have been issued in accordance with this Sub-Clause. 

1.57.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 
14 days before the Works will, in the Contractor's opinion, be complete and ready for taking over. If 
the Works are divided into Sections, the Contract or may similarly apply for a Taking-Over 
Certificate for each Section. 

 

1.57.3 The Architect shall, within 30 days after receiving the Contractor's application: 

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or 
Section were completed in accordance with the Contract, except for any minor outstanding 
work and defects which will not substantially affect the use of the Works or Section for their 
intended purpose (either until or whilst this work is completed and these defects are remedied); 
or 

b) reject the application, giving reasons and specifying the work required to be done by the 
Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall then 
complete this work before issuing a further notice under this Sub-Clause. 

1.57.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's 
application within the period of 30 days, and if the Works or Section (as the case may be) are 
substantially in accordance with the Contract, the Taking-Over Certificate shall be deemed to have 
been issued on the last day of that period. 

1.58 Taking Over of Parts of the Works 

1.58.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for 
any part of the Permanent Works. 

1.58.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which 
is either specified in the Contract or agreed by both Parties) unless and until the Architect has issued 
a Taking-Over Certificate for this part. However, if the Procuring Entity does use any part of the 
Works before the Taking-Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is 

used, 

b) the Contractor shall cease to be liable for the care of such part as from this date, when 
responsibility shall pass to the Procuring Entity, and 

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part. 

1.58.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall 
be given the earliest opportunity to take such steps as may be necessary to carry out any outstanding 
Tests on Completion. The Contractor shall carry out these Tests on Completion as soon as practicable 
before the expiry date of the relevant Defects Notification Period. 



 

 

 

1.58.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the 
Works, other than such use as is specified in the Contractor agreed by the Contractor, the Contractor 
shall (i) give notice to the Architect and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's 
Claims] to payment of any such accrued costs, which shall be included in the Contract Price. After 
receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine this accrued cost. 

1.58.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay 
damages thereafter for completion of the remainder of the Works shall be reduced. Similarly, the 
delay damages for the remainder of the Section (if any) in which this part is included shall also be 
reduced. For any period of delay after the date stated in this Taking-Over Certificate, the proportional 
reduction in these delay damages shall be calculated as the proportion which the value of the part so 
certified bears to the value of the Works or Section (as the case may be) as a whole. The Architect 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine these 
proportions. The provisions of this paragraph shall only apply to the daily rate of delay damages 
under Sub-Clause 8.7 [Delay Damages] and shall not affect the maximum amount of these damages. 

 

1.59 Interference with Tests on Completion 

1.59.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by 
a cause for which the Procuring Entity is responsible, the Procuring Entity shall be deemed to have 
taken over the Works or Section (as the case may be) on the date when the Tests on Completion 
would otherwise have been completed. 

1.59.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry 
out the Tests on Completion as soon as practicable, before the expiry date of the Defects Notification 
Period. The Architect shall require the Tests on Completion to be carried out by giving 14 days' 
notice and in accordance with the relevant provisions of the Contract. 

1.59.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on 
Completion, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) payment of any such accrued costs, which shall be included in the Contract Price. 

 

1.59.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

1.60 Surfaces Requiring Reinstatement 

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the 
Works shall not be deemed to certify completion of any ground or other surfaces requiring 
reinstatement. 

11. DEFECTS LIABILITY 

1.61 Completion of Outstanding Work and Remedying Defects 

1.61.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition 
required by the Contract (fair wear and tear excepted) by the expiry date of the relevant Defects 
Notification Period or as soon as practicable thereafter, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, 
within such reasonable time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) 
the Procuring Entity on or before the expiry date of the Defects Notification Period for the 
Works or Section (as the case may be). 



 

 

 

1.61.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer. 

1.62 Cost of Remedying Defects 

1.62.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and 
Remedying Defects] shall be executed at the risk and cost of the Contractor, if and to the extent that 
the work is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

1.62.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified 
promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall 
apply. 

1.63 Extension of Defects Notification Period 

1.63.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an 
extension of the Defects Notification Period for the Works or a Section if and to the extent that the 
Works, Section or a major item of Plant (as the case may be, and after taking over) cannot be used 
for the purposes for which they are intended by reason of a defect or by reason of damage attributable 
to the Contractor. However, a Defects Notification Period shall not be extended by more than two 
years. 

1.63.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 
[Suspension of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the 
Contractor's obligations under this Clause shall not apply to any defects or damage occurring more 
than two years after the Defects Notification Period for the Plant and/ or Materials would otherwise 
have expired. 

1.64 Failure to Remedy Defects 

1.64.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed 
by the Engineer, on or by which the defect or damage is to be remedied. The Contractor shall be 
given reasonable notice of this date. If the Contractor fails to remedy the defect or damage by this 
notified date and this remedial work was to be executed at the cost of the Contractor under Sub-
Clause 11.2[ Cost of  Remedying Defects], the Procuring Entity may (at his option): 

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but 
the Contractor shall have no responsibility for this work; and the Contractor shall subject to 
Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs reasonably 
incurred by the Procuring Entity in remedying the defect or damage; 

(b) Require the Architect to agree or determine a reasonable reduction in the Contract Price in 
accordance with Sub-Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the 
Works or any major part of the Works, terminate the Contract as a whole, or in respect of such 
major part which cannot be put to the intended use. Without prejudice to any other rights, under 
the Contractor otherwise, the Procuring Entity shall then be entitled to recover all sums paid 
for the Works or for such part (as the case may be), plus financing costs and the cost of 
dismantling the same, clearing the Site and returning Plant and Materials to the Contractor. 

1.65 Removal of Defective Work 

If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives 
consent, the Contractor may remove from the Site for the purposes of repair such items of Plant as 
are defective or damaged. This consent may require the Contractor to increase the amount of the 
Performance Security by the full replacement cost of these items, or to provide other appropriate 
security. 



 

 

 

1.66 Further Tests 

1.66.1 If the work of remedying of any defector damage may affect the performance of the Works, the 
Architect may require the repetition of any of the tests described in the Contract. The requirement 
shall be made by notice within 14 days after the defect or damage is remedied. 

1.66.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except 
that they shall be carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of 
Remedying Defects], for the cost of the remedial work. 

1.67 Right of Access 

Until the Completion Certificate has been issued, the Contractor shall have such right of access to 
the Works as is reasonably required in order to comply with this Clause, except as may be 
inconsistent with the Procuring Entity's reasonable security restrictions. 

1.68 Contractor to Search 

The Contractor shall, if required by the Engineer, search for the cause of any defect on parts of the 
works that have already accepted, under the direction of the Engineer. Unless the defect is to be 
remedied at the cost of the Contractor under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost 
of the search plus profit shall be agreed or determined by the Architect in accordance with Sub-
Clause 3.5 [Determinations] and shall be included in the Contract Price. 

 

1.69 Completion Certificate 

1.69.1 Performance of the Contractor's obligations shall not be considered to have been completed until the 
Architect has issued the Completion Certificate to the Contractor, stating the date on which the 
Contractor completed his obligations under the Contract. 

1.69.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates 
of the Defects Liability Period, or as soon thereafter as the Contractor has supplied all the 
Contractor's Documents and completed and tested all the Works, including remedying any defects. 
A copy of the Completion Certificate shall be issued to the Procuring Entity. 

1.69.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 

 

1.70 Unfulfilled Obligations 

After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment 
of any obligation which remains unperformed at that time. For the purposes of determining the 
nature and extent of unperformed obligations, the Contract shall be deemed to remain in force. 

1.71 Clearance of Site 

1.71.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's 
Equipment, surplus material, wreckage, rubbish and Temporary Works from the Site. 

1.71.2 If all these items have not been removed within 30 days after receipt by the Contractor of the 
Completion Certificate, the Procuring Entity may sell or otherwise dispose of any remaining items. 
The Procuring Entity shall be entitled to be paid the costs incurred in connection with, or attributable 
to, such sale or disposal and restoring the Site. 

1.71.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less 
than the Procuring Entity's costs, the Contractor shall pay the outstanding balance to the Procuring 
Entity. 



 

 

 

12. MEASUREMENT AN DEVALUATION 

1.72 Works to be Measured 

1.72.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The 
Contractor shall show in each application under Sub-Clauses 14.3 [Application for Interim Payment 
Certificates], 14.10 [Statement on Completion] and 14.11 [Application for Final Payment 
Certificate] the quantities and other particulars detailing the amounts which he considers to be 
entitled under the Contract. 

1.72.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be 
given to the Contractor's Representative, who shall: 

a) promptly either attend or send another qualified representative to assist the Architect in 
making the measurement, and 

b) supply any particulars requested by the Engineer. 

1.72.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect 
shall be accepted as accurate. 

1.72.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from 
records, these shall be prepared by the Engineer. The Contractor shall, as and when requested, 
attend to examine and agree the records with the Engineer, and shall sign the same when agreed. If 
the Contractor does not attend, the records shall be accepted as accurate. 

1.72.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the 
Contractor shall give notice to the Architect of the respects in which the records are asserted to be 
inaccurate. After receiving this notice, the Architect shall review the records and either confirm or 
vary them and certify the payment of the undisputed part. If the Contractor does not so give notice 
to the Architect within 14 days after being requested to examine the records, they shall be accepted 
as accurate. 

1.73 Method of Measurement 

Except as otherwise stated in the Contract: 

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 

b) the method of measurement shall be in accordance with the Bill of Quantities or other 
applicable Schedules. 

1.74 Evaluation 

1.74.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine the value of work done by evaluating each item 
of work, applying the measurement agreed or determined in accordance with the above Sub-Clauses 
12.1 and 12.2 and the appropriate rate or price for the item. 

1.74.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified 
for such item in the Contractor, if there is no such item, specified for similar work. 

1.74.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be 
considered as included in other rates and prices in the Bill of Quantities and will not be paid for 
separately. 

1.74.4 However, for a new item of work, a new rate or price shall be appropriate for such item of work if: 

a) The work is instructed under Clause13 [Variations and Adjustments], 

b) no rate or price is specified in the Contract for this item, and 

c) no specified rate or price is appropriate because the item of work is not of similar character, 
or is not executed under similar conditions, as any item in the Contract. 



 

 

 

1.74.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates 
or prices are relevant for the new item of work, it shall be derived from the reasonable Cost of 
executing such work, prevailing market rates, together with profit, taking account of any other 
relevant matters. 

1.74.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine 
a provisional rate or price for the purposes of Interim Payment Certificates as soon as the concerned 
work commences. 

1.74.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor 
is not paid less or more relative to the contract price (which would be the tender price), payment 
valuation certificates and variation orders on omissions and additions valued based on rates in the 
Bill of Quantities or schedule of rates in the Tender, will be adjusted by a plus or minus percentage. 
The percentage already worked out during tender evaluation is worked out as follows: (corrected 
tender price– tender price)/ tender price X 100. 

1.75 Omissions 

Whenever the omission of any work form’s part (or all) of a Variation, the value of which has not 
been agreed, if: 

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, 
would have been deemed to be covered by a sum forming part of the Accepted Contract 
Amount; 

b) The omission of the work will result (or has resulted) in this sum not forming part of the Contract 

Price; and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then the 
Contractor shall give notice to the Architect accordingly, with supporting particulars. Upon 
receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine this cost, which shall be included in the Contract Price. 

13. VARIATIONS AND ADJUSTMENTS 

1.76 Right to Vary 

1.76.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate 
for the Works, either by an instruction or by a request for the Contractor to submit a proposal. No 
Variation instructed by the Architect under this Clause shall in any way vitiate or in validate the 
Contract. 

1.76.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives 
notice to the Architect stating (with supporting particulars) that (i) the Contractor cannot readily 
obtain the Goods required for the Variation, or (ii) such Variation triggers a substantial change in the 
sequence or progress of the Works. Upon receiving this notice, the Architect shall cancel, confirm 
or vary the instruction. 

1.76.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, such 
changes do not necessarily constitute a Variation), 

b) changes to the quality and other characteristics of any item of work, 

c) changes to the levels, positions and/ or dimensions of any part of the Works, 

d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent Works, 
including any associated Tests on Completion, boreholes and other testing and exploratory 
work, or 

f) changes to the sequence or timing of the execution of the Works. 

 



 

 

 

1.76.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless 
and until the Architect instructs after obtaining approval of the Procuring Entity. 

13.2. Variation Order Procedure 

13.2.1 Prior to any Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the 
nature and form of such variation. As soon as possible after having received such notice, the 
Contractor shall submit to the Engineer: 

a) A description of work, if any, to be performed and a Programme for its execution, and 

b) the Contractor's proposals for any necessary modifications to the Programme according to 
Sub-Clause 8.3 or to any of the Contractor's obligations under the Contract, and 

c) the Contractor's proposals for adjustment to the Contract Price. 

Following the receipt of the Contractor's submission the Architect shall, after due consultation with 
the Employer and the Contractor, decide as soon as possible whether or not the variation shall be 
carried out. If the Architect decides that the variation shall be carried out, he shall issue a Variation 
Order clearly identified as such in accordance with the Contractor's submission or as modified by 
agreement. 

If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the 
provisions of Sub-Clause 13.2.2 shall apply. 

13.2.2 Disagreement on Adjustment of the Contract Price 

If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the 
adjustment shall be determined in accordance with the rates specified in the Bills of Quantities or 
Schedule of Daywork Prices. If the rates contained in the Bills of Quantities or Dayworks Prices are 
not directly applicable to the specific work in question, suitable rates shall be established by the 
Architect reflecting the level of pricing in the Dayworks Prices. Where rates are not contained in the 
said Prices, the amount shall be such as is in all the circumstances reasonable, reflecting a market 
price. Due account shall be taken of any over-or under-recovery of overheads by the Contractor in 
consequence of the variation. The Contractor shall also be entitled to be paid: 

a) The cost of any partial execution of the Works rendered useless by any such variation, 
b) The cost of making necessary alterations to Plant already manufactured or in the course of 

manufacture or of any work done that has to be altered in consequence of such a variation, 
c) any additional costs incurred by the Contractor by the disruption of the progress of the Works 

as detailed in the Programme, and 
d) the net effect of the Contractor's finance costs, including interest, caused by the variation. 

The Architect shall on this basis determine the rates or prices to enable on-account payment to be 
included in certificates of payment. 

13.2.3 Contractor to Proceed 

On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and 
be bound to these Conditions in so doing as if such variation was stated in the Contract. The work 
shall not be delayed pending the granting of an extension of the Time for Completion or an 
adjustment to the Contract Price under Sub-Clause31.3. 

13.3 Value Engineering 

13.3.1 The Contractor may, at any time, submit to the Architect written proposal which (in the Contractor's 
opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of 
executing, maintaining or operating the Works, (iii) improve the efficiency or value to the Procuring 
Entity of the completed Works, or 

(iv) otherwise, be of benefit to the Procuring Entity. 



 

 

 

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in 
Sub-Clause 13.3 [Variation Procedure]. 

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the 
Permanent Works, then unless otherwise agreed by both Parties: 

a) The Contractor shall design this part, 

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 

c) if this change results in a reduction in the contract value of this part, the Architect shall proceed 
in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall 
be included in the Contract Price. This fee shall behalf (50%) of the difference between the 
following amounts: 

i) such reduction in contract value, resulting from the change, excluding adjustments under 
Sub-Clause 

13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for 
Changes in Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking 
account of any improvement in quality, anticipated life or operational efficiencies. 

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 
13.2.3 (c (ii), there shall not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) 
is more than amount established in item 13.2.3 (c (ii), it shall result in a price variation to the 
Procuring Entity. 

13.4 Variation Procedure for Value Engineering proposal 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in 
writing as soon as practicable, either by giving reasons why he cannot comply (if this is the case) or 
by submitting: 

a) A description of the proposed work to be performed and a Programme for its execution, 

b) the Contractor's proposal for any necessary modifications to the Programme according to Sub-
Clause 8.3 [Programme] and to the Time for Completion, and 

c) the Contractor's proposal for evaluation of the Variation. 

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 
[Value Project Engineering] or otherwise), respond with approval, disapproval or comments. The 
Contractor shall not delay any work whilst awaiting a response. 

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be 
issued by the Architect to the Contractor, who shall acknowledge receipt. 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], 
unless the Architect instructs or approves otherwise in accordance with this Clause. 

 

13.5 Payment in Applicable Currencies 

If the Contract provides for payment of the Contract Price in more than one currency, then whenever 
an adjustment is agreed, approved or determined as stated above, the amount payable in each of the 
applicable currencies shall be specified. For this purpose, reference shall be made to the actual or 
expected currency proportions of the Cost of the varied work, and to the proportions of various 
currencies specified for payment of the Contract Price. 

13.6 Provisional Sums 

13.6.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the Architect 
instructions, and the Contract Price shall be adjusted accordingly. The total sum paid to the 



 

 

 

Contractor shall include only such amounts, for the work, supplies or services to which the 
Provisional Sum relates, as the Architect shall have instructed. For each Provisional Sum, the 
Architect May instruct: 

a) Work to be executed (including Plant, Materials or services to be supplied) by the Contractor 
and valued under Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor 
(as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be 
included in the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts 
by applying the relevant percentage rate (if any) stated in the appropriate Schedule. If there 
is no such rate, the percentage rate stated in the Special Conditions of Contract shall be 
applied. 

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and 
accounts or receipts in substantiation. 

 

13.7 Dayworks 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed 
on a daywork basis. The work shall then be valued in accordance with the Daywork Schedule 
included in the Contract, and the following procedure shall apply. If a Daywork Schedule is not 
included in the Contract, this Sub-Clause shall not apply. 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When 
applying for payment, the Contractor shall submit invoices, vouchers and accounts or receipts for 
any Goods. 

13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the 
Contractor shall deliver each day to the Architect accurate statements induplicate which shall include 
the following details of the resources used in executing the previous day's work: 

a) The names, occupations and time of Contractor's Personnel, 

b) the identification, type and time of Contractor's Equipment and Temporary Works, and 

c) the quantities and types of Plant and Materials used. 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned 
to the Contractor. The Contractor shall then submit priced statements of these resources to the 
Engineer, prior to their inclusion in the next Statement under Sub-Clause 14.3 [Application for 
Interim Payment Certificates]. 

13.8 Adjustments for Changes in Legislation 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting 
from a change in the Laws of Kenya (including the introduction of new Laws and the repeal or 
modification of existing Laws) or in the judicial or official governmental interpretation of such Laws, 
made after the Base Date, which affect the Contractor in the performance of obligations under the 
Contract. 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result 
of these changes in the Laws or in such interpretations, made after the Base Date, the Contractor 
shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's 
Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 



 

 

 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

13.8.4 Notwithstanding the foregoing, the Contractor shall not be entitled to an extension of time if the 
relevant delay has already been taken into account in the determination of a previous extension of 
time and such Cost shall not be separately paid if the same shall already have been taken into account 
in the indexing of any inputs to the table of adjustment data in accordance with the provisions of 
Sub-Clause 13.8 [Adjustments for Changes in Cost]. 

13.9 Adjustments for Changes in Cost 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local 
and foreign currencies included in the Schedules. If there is no such table of adjustment data, this 
Sub-Clause shall not apply. 

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls 
in the cost of labor, Goods and other inputs to the Works, by the addition or deduction of the amounts 
determined by the formulae prescribed in this Sub-Clause. To the extent that full compensation for 
any rise or fall in Costs is not covered by the provisions of this or other Clauses, the Accepted 
Contract Amount shall be deemed to have included amounts to cover the contingency of other rises 
and falls in costs. 

13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in 
accordance with the appropriate Schedule and certified in Payment Certificates, shall be determined 
from formulae for each of the currencies in which the Contract Price is payable. No adjustment is to 
be applied to work valued on the basis of Cost or current prices. The formulae shall be of the 
following general type: 

 

 

 

 

Price Adjustment Formula 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If so 
provided, the amounts certified in each payment certificate, before deducting for Advance Payment, 
shall be adjusted by applying the respective price adjustment factor to the payment amounts due in 
each currency. A separate formula of the type specified below applies: 

P = A + B Im/Io 
where: 

P is the adjustment factor for the portion of the Contract Price payable. 
A and B are coefficients specified in the SCC, representing then on adjustable and adjustable 

portions, respectively, of the Contract Price payable and 
Im is the index prevailing at the end of the month being invoiced and Io is the index 

prevailing 30 days before Bid opening for inputs payable. 
NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each currency. 

Normally, both coefficients shall be the same in the formulae for all currencies, since 
coefficient A, for the non adjustable portion of the payments, is a very approximate figure 
(usually 0.15) to take account of fixed cost elements or other nonadjustable components. 

The sum of the adjustments for each currency are added to the Contract Price. 



 

 

 

 

13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source 
is in doubt, it shall be determined by the Engineer. Forth is purpose, reference shall be made to the 
values of the indices at stated dates (quoted in the fourth and fifth columns respectively of the table) 
for the purposes of clarification of the source; although these dates (and thus these values) may not 
correspond to the base cost indices. 

13.9.5 Incases where the “currency of index” is not the relevant currency of payment, each index shall be 
converted into the relevant currency of payment at the selling rate, established by the Central Bank 
of Kenya, of this relevant currency on the above date for which the index is required to be applicable. 

13.9.6 Until such time as each current cost index is available, the Architect shall determine a provisional 
index for the issue of Interim Payment Certificates. When a current cost index is available, the 
adjustment shall be recalculated accordingly. 

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices 
there after shall be made using either (i) each index or price applicable on the date 49 days prior to 
the expiry of the Time for Completion of the Works, or (ii) the current index or price, whichever is 
more favorable to the Procuring Entity. 

13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data 
shall only be adjusted if they have been rendered unreasonable, unbalanced or in applicable, as a 
result of Variations. 

14. CONTRACT PRICE AND PAYMENT 

1.77 The Contract Price 

1.77.1 Unless otherwise stated in the Special Conditions: 

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 
[Evaluation] and be subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, 
and the Contract Price shall not be adjusted for any of these costs except as stated in Sub-Clause 
13.7 [Adjustments for Changes in Legislation]; 

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated 
quantities and are not to be taken as the actual and correct quantities: 

i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause12 [Measurement and Evaluation]; and 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a 
proposed breakdown of each lump sum price in the Schedules. The Architect may take account 
of the break down when preparing Payment Certificates but shall not be bound by it. 

1.77.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential 
spare parts there for, imported by the Contractor for the sole purpose of executing the Contract shall 
not be exempt from the payment of import duties and taxes upon importation. 

1.78 Advance Payment 

 

1.78.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and 
cashflow support, when the Contractor submits a guarantee in accordance with this Clause. The total 
advance payment, the number and timing of instalments (if more than one), and the applicable 
currencies and proportions, shall be as stated in the Special Conditions of Contract. 

 



 

 

 

1.78.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not 
stated in the Special Conditions of Contract, this Sub-Clause shall not apply. 

 

1.78.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment 
Certificate for the advance payment or its first instalment after receiving a Statement (under Sub-
Clause 14.3 [Application for Interim Payment Certificates]) and after the Procuring Entity receives 
(i) the Performance Security in accordance with Sub-Clause 4.2 [Performance Security] and (ii) a 
guarantee in amounts and currencies equal to the advance payment. This guarantee shall be issued 
by a reputable bank or financial institutions elected by the Contractor and shall be in the form 
annexed to the Special Conditions or in another form approved by the Procuring Entity. 

 
1.78.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment 

has been repaid, but its amount shall be progressively reduced by the amount repaid by the 
Contractor as indicated in the Payment Certificates. If the terms of the guarantee specify its expiry 
date, and the advance payment has not been repaid by the date 30 days prior to the expiry date, the 
Contractor shall extend the validity of the guarantee until the advance payment has been repaid. 

 

1.78.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid 
through percentage deductions from the interim payments determined by the Architect in accordance 
with Sub-Clause 14.6 [Issue of Interim Payment Certificates], as follows: 

a) Deductions shall commence in the next interim Payment Certificate following that in which the 
total of all certified interim payments (excluding the advance payment and deductions and 
repayments of retention) exceeds 30 percent (30%) of the Accepted Contract Amount Less 
Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract 
of the amount of each Interim Payment Certificate (excluding the advance payment and 
deductions for its repayments as well as deductions for retention money) in the currencies and 
proportions of the advance payment until such time as the advance payment has been repaid; 
provided that the advance payment shall be completely repaid prior to the time when 90 percent 
(90%) of the Accepted Contract Amount less Provisional Sums has been certified for payment. 

 

1.78.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the 
Works or prior to termination under Clause 15 [Termination by Procuring Entity], Clause 16 
[Suspension and Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be), the 
whole of the balance then outstanding shall immediately become due and in case of termination 
under Clause 15 [Termination by Procuring Entity], except for Sub-Clause 14.2.7 [Procuring Entity's 
Entitlement to Termination for Convenience], payable by the Contractor to the Procuring Entity. 

 

1.79 Application for Interim Payment Certificates 

 
1.79.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions 

of Contract) to the Architect after the end of each month, in a form approved by the Engineer, 
showing in detail the amounts to which the Contractor considers itself to be entitled, together with 
supporting documents which shall include their part on the progress during this month in accordance 
with Sub-Clause4.21 [Progress Reports]. 

 

1.79.2 The Statement shall include the following items, as applicable, which shall be expressed in the 
various currencies in which the Contract Price is payable, in the sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's Documents produced 
up to the end of the month (including Variations but excluding items described in sub-
paragraphs (b) to (g) below); 



 

 

 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in 
accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 
13.8 [Adjustments for Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention 
stated in the Special Conditions of Contract to the total of the above amounts, until the 
amount so retained by the Procuring Entity reaches the limit of Retention Money (if any) stated 
in the Special Conditions of Contract; 

d) any amounts to be added for the advance payment and (if more than one instalment) and to be 
deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 
14.5 [Plant and Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contractor otherwise, 
including those under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

1.80 Schedule of Payments 

 
1.80.1 If the Contract includes a schedule of payments specifying the instalments in which the Contract 

Price will be paid, then unless otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be the estimated contract values for 
the purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment 
Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in executing 
the Works, and if actual progress is found to be less or more than that on which this schedule 
of payments was based, then the Architect may proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine revised instalments, which shall take account of the 
extent to which progress is less or more than that on which the instalments were previously 
based. 

 

1.80.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding 
estimates of the payments which he expects to become due during each quarterly period. The first 
estimate shall be submitted within 42 days after the Commencement Date. Revised estimates shall 
be submitted at quarterly intervals, until the Taking-Over Certificate has been issued for the Works. 

1.81 Plant and Materials intended for the Works 

 
1.81.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of 

Sub-Clause 14.3, (i) an amount for Plant and Materials which have been sent to the Site for 
incorporation in the Permanent Works, and (ii) a reduction when the contract value of such Plant and 
Materials is included as part of the Permanent Works under sub-paragraph (a) of Sub-Clause 14.3 
[Application for Interim Payment Certificates]. 

 

1.81.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this 
Sub-Clause shall not apply. 

1.81.3 The Architect shall determine and certify each addition if the following conditions are satisfied: 

a) The Contractor has: 

i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and 
Materials) which are available for inspection, and 

(ii)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to 
the Site, supported by satisfactory evidence; 



 

 

 

and either: 

b) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when shipped, 

ii) have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has 
been submitted to the Architect together with evidence of payment of freight and 
insurance, any other documents reasonably required, and a bank guarantee in a form and 
issued by an entity approved by the Procuring Entity in amounts and currencies equal to 
the amount due under this Sub-Clause: this guarantee may be in a similar form to the 
form referred to in Sub-Clause14.2 [Advance Payment] and shall be valid until the Plant 
and Materials are properly stored on Site and protected against loss, damage or 
deterioration; or 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, 
damage or deterioration and appear to be in accordance with the Contract. 

 

1.81.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect 
determination of the cost of the Plant and Materials (including delivery to Site), taking account of 
the documents mentioned in this Sub-Clause and of the contract value of the Plant and Materials. 

 

1.81.5 The currencies for this additional amount shall be the same as those in which payment will become 
due when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application 
for Interim Payment Certificates]. At that time, the Payment Certificate shall include the applicable 
reduction which shall be equivalent to, and in the same currencies and proportions as, this additional 
amount for the relevant Plant and Materials. 

1.82 Issue of Interim Payment Certificates 

 

1.82.1 No amount will be certified or paid until the Procuring Entity has received and approved the 
Performance Security. Thereafter, the Architect shall, within 30 days after receiving a Statement and 
supporting documents, deliver to the Procuring Entity and to the Contractor an Interim Payment 
Certificate which shall state the amount which the Architect fairly determines to be due, with all 
supporting particulars for any reduction or withholding made by the Architect on the Statement if 
any. 

 

1.82.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound 
to issue an Interim Payment Certificate in an amount which would (after retention and other 
deductions) be less than the minimum amount of Interim Payment Certificates (if any) stated in the 
Special Conditions of Contract. In this event, the Architect shall give notice to the Contractor 
accordingly. 

 

1.82.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the 
cost of rectification or replacement may be withheld until rectification or replacement has been 
completed; and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the 
Contract, and had been so notified by the Engineer, the value of this work or obligation may be 
withheld until the work or obligation has been performed. 

 



 

 

 

4.6.4  The Architect may in any Payment Certificate make any correction or modification that should 
properly be made to any previous Payment Certificate. A Payment Certificate shall not be deemed 
to indicate the Architect acceptance, approval, consent or satisfaction. 

14.7 Payment 

 

14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The advance payment shall be paid within 60 days after signing of the contract by both parties 
or within 60 days after receiving the documents in accordance with Sub-Clause 4.2 
[Performance Security] and Sub- Clause 14.2 [Advance Payment], whichever is later; 

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect 
Issues Interim Payment Certificate; and 

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity 
Issues Interim Payment Certificate; or after determination of any disputed amount shown in the 
Final Statement in accordance with Sub-Clause 16.2 [Termination by Contractor]. 

 

14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by the 
Contractor, in the payment country (forth is currency) specified in the Contract. 

14.8 Delayed Payment 

 

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the 
Contractor shall be entitled to receive financing charges (simple interest) monthly on the amount 
unpaid during the period of delay. This period shall be deemed to commence on the date for payment 
specified in Sub-Clause 14.7 [Payment], irrespective (in the case of its sub-paragraph (b) of the date 
on which any Interim Payment Certificate is issued. 

 

14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the 
mean rate of the Central Bank in Kenya of the currency of payment, or if not available, the interbank 
offered rate, and shall be paid in such currency. 

 
14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and without 

prejudice to any other right or remedy. 

14.9 Payment of Retention Money 

 
14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention 

Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate 
is issued for a Section or part of the Works, a proportion of the Retention Money shall be certified 
and paid. This proportion shall behalf (50%) of the proportion calculated by dividing the estimated 
contract value of the Section or part, by the estimated final Contract Price. 

 

14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance 
of the Retention Money shall be certified by the Architect for payment to the Contractor. If a Taking-
Over Certificate was issued for a Section, a proportion of the second half of the Retention Money 
shall be certified and paid promptly after the expiry date of the Defects Notification Period for the 
Section. This proportion shall behalf (50%) of the proportion calculated by dividing the estimated 
contract value of the Section by the estimated final Contract Price. 

 
14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects 

hall be entitled to withhold certification of the estimated cost of this work until it has been executed. 

 



 

 

 

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 
13.7 [Adjustments for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in 
Cost]. 

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued 
for the Works and the first half of the Retention Money has been certified for payment by the 
Engineer, the Contractor shall be entitled to substitute a Retention Money Security guarantee, in the 
form annexed to the Special Conditions or in another form approved by the Procuring Entity and 
issued by a reputable bank or financial institution selected by the Contractor, for the second half of 
the Retention Money. 

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 
14 days after receiving a copy of the Completion Certificate. 

14.10 Statement at Completion 

 

14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall 
submit to the Architect three copies of a Statement at completion with supporting documents, in 
accordance with Sub- Clause 14.3 [Application for Interim Payment Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-
Over Certificate for the Works, 

b) any further sums which the Contractor considers to be due, and 

c) an estimate of any other amounts which the Contractor considers will become due to him 
under the Contract. Estimated amounts shall be shown separately in this Statement at 
completion. 

 

14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 

Certificates]. 

14.11 Application for Final Payment Certificate 

 

14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the 
Engineer, six copies of a draft final statement with supporting documents showing in detail in a 
form approved by the Engineer: 

a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the Contractor 
otherwise. 

 

14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor 
shall submit such further information as the Architect may reasonably require within 30 days from 
receipt of said draft and shall make such changes in the draft as may be agreed between them. The 
Contractor shall then prepare and submit to the Architect the final statement as agreed. This agreed 
statement is referred to in these Conditions as the “Final Statement”. 

 

14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to 
the draft final statement which are agreed, it becomes evident that a dispute exists, the Architect 
shall deliver to the Procuring Entity (with a copy to the Contractor) an Interim Payment Certificate 
for the agreed parts of the draft final statement. Thereafter, if the dispute is finally resolved under 
Sub-Clause 20.4 [Obtaining Dispute Board's Decision] or Sub-Clause 20.5 [Amicable Settlement], 
the Contractor shall then prepare and submit to the Procuring Entity (with a copy to the Engineer) 
a Final Statement. 

14.12 Discharge 



 

 

 

When submitting the Final Statement, the Contractor shall submit a discharge which confirms that 
the total of the Final Statement represents full and final settlement of all moneys due to the 
Contractor under or in connection with the Contract. This discharge may state that it becomes 
effective when the Contractor has received the Performance Security and the outstanding balance 
of this total, in which event the discharge shall be effective on such date. 

14.13 Issue of Final Payment Certificate 

 

14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 
14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect 
shall deliver, to the Procuring Entity and to the Contractor, the Final Payment Certificate which 
shall state: 

a) The amount which he fairly determines is finally due, and 

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring 
Entity and for all sums to which the Procuring Entity is entitled, the balance (if any) due from 
the Procuring Entity to the Contractor or from the Contractor to the Procuring Entity, as the 
case may be. 

 

14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 
14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect 
shall request the Contractor to do so. If the Contractor fails to submit an application within a period 
of 30 days, the Architect shall issue the Final Payment Certificate for such amount as he fairly 
determines to be due. 

 

14.14 Cessation of Procuring Entity's Liability 

 
14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in 

connection with the Contract or execution of the Works, except to the extent that the Contractor 
shall have included an amount expressly for it: 

a) in the Final Statement and also, 

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the 
Works) in the Statement at completion described in Sub-Clause 14.10 [Statement at 
Completion]. 

 

14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his indemnification 
obligations, or the Procuring Entity's liability in any case of fraud, deliberate default or reckless 
misconduct by the Procuring Entity. 

 

14.15 Currencies of Payment 

 
The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment 
Currencies. If more than one currency is so named, payments shall be made as follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 

i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of 
exchange to be used for calculating the payments, shall be as stated in the Schedule of 
Payment Currencies, except as otherwise agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and 
proportions; and 



 

 

 

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 
[Application for Interim Payment Certificates] shall be made in the currencies and 
proportions specified in sub- paragraph (a) (i) above; 

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the 
currencies and proportions specified in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in 
which the sum was expended by the Procuring Entity, or in such currency as may be agreed by 
both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds 
the sum payable by the Procuring Entity to the Contractor in that currency, the Procuring Entity 
may recover the balance of this amount from the sums otherwise payable to the Contractor in 
other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those 
prevailing on the Base Date and determined by the Central Bank of Kenya. 

 

15. TERMINATION BY PROCURING ENTITY 

1.83 Notice to correct any defects or failures 

If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice 
require the Contractor to make good the failure and to remedy it within 30 days. 

1.84 Termination by Procuring Entity 

1.84.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the 
contract based on following circumstances which shall include but not limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-
Clause 15.1 [Notice to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue 
performance of his obligations under the Contract, 

c) without reasonable excuse fails: 

i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and 
Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 
[Remedial Work], within 30 days after receiving it, 

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent 
of the Procuring Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order 
made against him, compounds with his creditors, or carries on business under a receiver, trustee 
or manager for the benefit of his creditors, or if any act is done or event occurs which (under 
applicable Laws) has a similar effect to any of these acts or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, 
commission or other thing of value, as an induce mentor reward: 

i) for doing or for bearing to do any action in relation to the Contract, or 

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or 

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly 
or indirectly) to any person any such induce mentor reward as is described in this sub-paragraph 
(f). However, lawful inducements and rewards to Contractor's Personnel shall not entitle 
termination, or 

g) If the contract or repeatedly fails to remedy delivers defective work, 



 

 

 

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 
2.2 of the Appendix B to these General Conditions, in competing for or in executing the 
Contract. 

1.84.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to 
the Contractor, terminate the Contract and expel the Contractor from the Site. However, in the case 
of sub- paragraph (e) or (f) or (g) or (h), the Procuring Entity may by notice terminate the Contract 
immediately. 

1.84.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the 
Procuring Entity, under the Contractor otherwise. 

1.84.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, 
and other design documents made by or for him, to the Engineer. However, the Contractor shall use 
his best efforts to comply immediately with any reasonable instructions included in the notice (i) 
for the assignment of any subcontract, and (ii) for the protection of life or property or for the safety 
of the Works. 

1.84.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other 
entities to do so. The Procuring Entity and these entities may then use any Goods, Contractor's 
Documents and other design documents made by or on behalf of the Contractor. 

1.84.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works 
will be released to the Contractor at or near the Site. The Contractor shall promptly arrange their 
removal, at the risk and cost of the Contractor. However, if by this time the Contractor has failed to 
make a payment due to the Procuring Entity, these items may be sold by the Procuring Entity in 
order to recover this payment. Any balance of the proceeds shall then be paid to the Contractor. 

1.85 Valuation at Date of Termination 

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by 
Procuring Entity] has taken effect, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the value of the Works, Goods and Contractor's Documents, 
and any other sums due to the Contractor for work executed in accordance with the Contract. 

1.86 Payment after Termination 

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken 
effect, the Procuring Entity may: 

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims], 

b) withhold further payments to the Contractor until the costs of execution, completion and 
remedying of any defects, damages for delay in completion (if any), and all other costs incurred 
by the Procuring Entity, have been established, and/ or 

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any 
extra costs of completing the Works, after allowing for any sum due to the Contractor under 
Sub-Clause 15.3 [Valuation at Date of Termination]. After recovering any such losses, damages 
and extra costs, the Procuring Entity shall pay any balance to the Contractor. 

1.87 Procuring Entity's Entitlement to Termination for Convenience 

The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's 
convenience, by giving notice of such termination to the Contractor. The termination shall take 
effect 30 days after the later of the dates on which the Contractor receives this notice or the Procuring 
Entity returns the Performance Security. The Procuring Entity shall not terminate the Contract under 
this Sub-Clause in order to execute the Works itself or to arrange for the Works to be executed by 
another contractor or to avoid a termination of the Contract by the Contractor under Clause 16.2 
[Termination by Contractor]. After this termination, the Contractor shall proceed in accordance with 
Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's Equipment] and shall be paid in 



 

 

 

accordance with Sub-Clause 16.4 [Payment on Termination]. 

1.88 Fraud and Corruption 

The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and 
its prevailing sanctions. 

1.89 Corrupt gifts and payments of commission 

1.89.1 The Contractor shall not; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or 
consideration of any kind as an inducement or reward for doing or for bearing to door for having 
done or for borne to do any act in relation to the obtaining or execution of this or any other 
Contract for the Procuring Entity or for showing or for bearing to show favor or disfavor to any 
person in relation to this or any other contract for the Procuring Entity. 

b) Enter into this or any other contract with the Procuring Entity in connection with which 
commission has been paid or agreed to be paid by him or on his behalf or to his knowledge, 
unless before the Contract is made particulars of any such commission and of the terms and 
conditions of any agreement for the payment there of have been disclosed in writing to the 
Procuring Entity. 

1.89.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his 
behalf (whether with or without the knowledge of the Contractor) shall be an offence under the 
provisions of the Public Procurement and Asset Disposal Act (2015) and the Anti-Corruption and 
Economic Crimes Act (2003) of the Laws of Kenya. 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

1.90 Contractor's Entitlement to Suspend Work 

1.90.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment 
Certificates] or Sub-Clause 14.7 [Payment],or  not receiving instructions that would enable the 
contractor to proceed with the works in accordance with the program, the Contractor may, after 
giving not less than 30 days' notice to the Procuring Entity, suspend work (or reduce the rate of 
work) unless and until the Contractor has received the Payment Certificate, reasonable evidence or 
payment, as the case may be and as described in the notice. 

1.90.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 
14.8 [Delayed Payment] and to termination under Sub-Clause 16.2 [Termination by Contractor]. 

1.90.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described 
in the relevant Sub-Clause and in the above notice) before giving a notice of termination, the 
Contractor shall resume normal working as soon as is reasonably practicable. 

1.90.4 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing the 
rate of work) in accordance with this Sub-Clause, the Contractor shall give notice to the Architect 
and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

1.91 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

1.92 Termination by Contractor 

1.92.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to 
issue the relevant Payment Certificate, 



 

 

 

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 
days after the expiry of the time stated in Sub-Clause1 4.7 [Payment] within which payment is 
to be made (except for deductions in accordance with Sub-Clause 2.5 [Procuring Entity's 
Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such 
manner as to materially and adversely affect the economic balance of the Contract and/or the 
ability of the Contractor to perform the Contract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 
[Prolonged Suspension], or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or 
administration order made against him, compounds with his creditors, or carries on business 
under a receiver, trustee or manager for the benefit of his creditors, or if any act is done or event 
occurs which (under applicable Laws) has a similar effect to any of these acts or events. 

f) the Contractor does not receive the Architect instruction recording the agreement of both Parties 
on the fulfilment of the conditions for the Commencement of Works under Sub-Clause 8.1 
[Commencement of Works]. 

1.92.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the 
Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g), the 
Contractor may by notice terminate the Contract immediately. 

1.92.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the 
Contractor, under the Contractor otherwise. 

1.93 Cessation of Work and Removal of Contractor's Equipment 

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination 
for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional 
Termination, Payment and Release] has taken effect, the Contractor shall promptly: 
a) cease all further work, except for such work as may have been instructed by the Architect for 

the protection of life or property or for the safety of the Works, 

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor 
has received payment, and 

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

1.94 Payment on Termination 

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, 
the Procuring Entity shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and 
Release], and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result 
of this termination. 

17. RISK AND RESPONSIBILITY 

1.95 Indemnities 

1.95.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's 
Personnel, and their respective agents, against and from all claims, damages, losses and expenses 
(including legal fees and expenses) in respect of: 

a) Bodily injury, sickness, disease or death, of any person what so ever arising out of or in the 
course of or by reason of the Contractor's design (if any), the execution and completion of the 
Works and the remedying of any defects, unless attributable to any negligence, willful actor 



 

 

 

breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any of their 
respective agents, and 

b) damage to or loss of any property, real or personal (other than the Works), to the extent that 
such damage or loss arises out of or in the course of or by reason of the Contractor's design (if 
any), the execution and completion of the Works and the remedying of any defects, unless and 
to the extent that any such damage or loss is attributable to any negligence, willful act or breach 
of the Contract by the Procuring Entity, the Procuring Entity's Personnel, their respective 
agents, or anyone directly or indirectly employed by any of them. 

1.95.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, 
and their respective agents, against and from all claims, damages, losses and expenses (including 
legal fees and expenses) in respect of (1) bodily injury, sickness, disease or death, which is 
attributable to any negligence, willful act or breach of the Contract by the Procuring Entity, the 
Procuring Entity's Personnel, or any of their respective agents, and (2) the matters for which liability 
may be excluded from insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-
Clause 18.3 [Insurance Against Injury to Persons and Damage to Property], unless and to the extent 
that any such damage or loss is attributable to any negligence, willful actor breach of the Contract 
by the contractor, the contractor's Personnel, their respective agents, or anyone directly or indirectly 
employed by any of them. 

1.96 Contractor's Care of the Works 

1.96.1 The Contractor shall take full responsibility for the care of the Works and Goods from the 
Commencement Date until the Taking-Over Certificate is issued (or is deemed to be issued under 
Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the Works, when responsibility for 
the care of the Works shall pass to the Procuring Entity. If a Taking-Over Certificate is issued (or is 
so deemed to be issued) for any Section or part of the Works, responsibility for the care of the 
Section or part shall then pass to the Procuring Entity. 

1.96.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take 
responsibility for the care of any work which is outstanding on the date stated in a Taking-Over 
Certificate, until this outstanding work has been completed. 

1.96.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period 
when the Contractor is responsible for their care, from any cause not listed in Sub-Clause 17.3 
[Procuring Entity's Risks], the Contractor shall rectify the loss or damage at the Contractor's risk 
and cost, so that the Works, Goods and Contractor's Documents conform with the Contract. 

1.96.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the 
Contractor after a Taking-Over Certificate has been issued. The Contractor shall also be liable for 
any loss or damage which occurs after a Taking-Over Certificate has been issued and which arose 
from a previous event for which the Contractor was liable. 

1.97 Procuring Entity's Risks 

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far 
as they directly affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the 
Contractor's Personnel, 

c) explosive materials, ionizing gladiation or contamination by radio-activity, except as may be 
attributable to the Contractor's use of such explosives, radiation or radio-activity, 

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may 
be specified in the Contract, 

f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the 
Procuring Entity is responsible, and 



 

 

 

g) any operation of the forces of nature which is Unforeseeable or against which an experienced 
contractor could not reasonably have been expected to have taken adequate preventive 
precautions. 

1.98 Consequences of Procuring Entity's Risks 

1.98.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to 
the Works, Goods or Contractor's Documents, the Contractor shall promptly give notice to the 
Architect and shall rectify this loss or damage to the extent required by the Engineer. 

1.98.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor 
shall give a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 
[Contractor's Claims] to: 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 
[Extension of Time for Completion], and 

(b) Payment of any such Cost, which shall be included in the Contract Price. In the case of sub-
paragraphs (e)and 

(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

1.98.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

1.99 Intellectual and Industrial Property Rights 

1.99.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any 
patent, registered design, copyright, trade mark, trade name, trade secret or other intellectual or 
industrial property right relating to the Works; and “claim” shall refer to a claim (or proceedings 
pursuing a claim) alleging an infringement. 

1.99.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving 
the claim, the first Party shall be deemed to have waived any right to indemnity under this Sub-
Clause. 

1.99.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim 
alleging an infringement which is or was: 

a) An un avoidable result of the Contractor's compliance with the Contract, or 

b) A result of any Works be infused by the Procuring Entity: 

i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 

ii) in conjunction with anything not supplied by the Contractor, unless such use was 
disclosed to the Contractor prior to the Base Date or is stated in the Contract. 

1.99.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other 
claim which arises out of or in relation to (i) the manufacture, use, sale or import of any Goods, or 
(ii) any design for which the Contractor is responsible. 

1.99.5 If a Party is entitled to be indemnified under this Sub-Clause, the indemnifying Party may (at its 
cost) conduct negotiations for the settlement of the claim, and any litigation or arbitration which 
may arise from it. The other Party shall, at the request and cost of the indemnifying Party, assist in 
contesting the claim. This other Party (and its Personnel) shall not make any admission which might 
be prejudicial to the indemnifying Party, unless the indemnifying Party failed to take over the 
conduct of any negotiations, litigation or arbitration upon being requested to do so by such other 
Party. 

1.99.6 For operation and maintenance of any plan to reequipment installed, the contractor shall grant a 
non-exclusive and non-transferable license to the Procuring Entity under the patent, utility models 
,or other intellectual rights owned by the contractor or a third party from whom the contract or has 
received the rights to grant sub-licenses and shall also grant to the Procuring Entity a non-exclusive 
and non-transferable rights (without the rights to sub-license) to use the know-how and other 



 

 

 

technical information disclosed to the contract or under the contract. Nothing contained here-in shall 
be construed as transferring ownership of any patent, utility model, trademark, design, copy right, 
know-how or other intellectual rights from the contractor or any other third party to the Procuring 
Entity. 

1.100 Limitation of Liability 

1.100.1 Neither Party shall be liable to the other Party for loss of use of any Works,  loss of profit, loss of 
any contractor for any in director consequential loss or damage which may be suffered by the other 
Party in connection with the Contract, other than as specifically provided in Sub-Clause 8.7 [Delay 
Damages]; Sub-Clause 11.2 [Cost of Remedying Defects]; Sub-Clause 15.4 [Payment after 
Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 [Indemnities]; Sub-
Clause 17.4(b) [Consequences of Procuring Entity's Risks] and Sub-Clause 17.5 [Intellectual and 
Industrial Property Rights]. 

1.100.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract 
other than under Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's 
Equipment and Free- Issue Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 
[Intellectual and Industrial Property Rights], shall not exceed the sum resulting from the application 
of a multiplier (less or greater than one) to the Accepted Contract Amount, as stated in the Special 
Conditions of Contract, or (if such multiplier or other sum is not so stated) the Accepted Contract 
Amount. 

1.100.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless 
misconduct by the defaulting Party. 

1.101 Use of Procuring Entity's Accommodation/Facilities 

1.101.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided 
accommodation and facilities, if any, as detailed in the Specification, from the respective dates of 
hand-over to the Contractor until cessation of occupation (where hand-over or cessation of 
occupation may take place after the date stated in the Taking-Over Certificate for the Works). 

1.101.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their 
care arising from any cause whatsoever other than those for which the Procuring Entity is liable, the 
Contractor shall, at his own cost, rectify the loss or damage to the satisfaction of the Engineer. 

18. INSURANCE 

1.102 General Requirements for Insurances 

1.102.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting 
and maintaining the insurance specified in the relevant Sub-Clause. 

1.102.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in 
terms approved by the Procuring Entity. These terms shall be consistent with any terms agreed by 
both Parties before the date of the Letter of Acceptance. This agreement of terms shall take 
precedence over the provisions of this Clause. 

1.102.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers 
and in terms acceptable to the Contractor. These terms shall be consistent with any terms agreed by 
both Parties before the date of the Letter of Acceptance. This agreement of terms shall take 
precedence over the provisions of this Clause. 

1.102.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as 
though a separate policy had been issued for each of the joint insured. If a policy indemnifies 
additional joint insured, namely in addition to the insured specified in this Clause, (i) the Contractor 
shall act under the policy on behalf of these additional joint insured except that the Procuring Entity 
shall act for Procuring Entity's Personnel, (ii) additional joint insured shall not be entitled to receive 
payments directly from the insurer or to have any other direct dealings with the insurer, and (iii) the 



 

 

 

insuring Party shall require all additional joint insured to comply with the conditions stipulated in 
the policy. 

1.102.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies 
required to rectify the loss or damage. Payments received from insurers shall be used for the 
rectification of the loss or damage. 

1.102.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions of 
Contract (calculated from the Commencement Date), submit to the other Party: 

 

a) Evidence that the insurances described in this Clause have been affected, and 

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and 
Contractor's Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage 
to Property]. 

1.102.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. 
Whenever evidence or policies are submitted, the insuring Party shall also give notice to the 
Engineer. 

1.102.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The 
insuring Party shall keep the insurers informed of any relevant changes to the execution of the Works 
and ensure that insurance is maintained in accordance with this Clause. 

1.102.9 Neither Party shall make any material alteration to the terms of any insurance without the prior 
approval of the other Party. If an insurer makes (or at tempts to make) any alteration, the Party first 
notified by the insurer shall promptly give notice to the other Party. 

1.102.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and 
maintain under the Contractor fails to provide satisfactory evidence and copies of policies in 
accordance with this Sub- Clause, the other Party may (at its option and without prejudice to any 
other right or remedy) effect insurance for the relevant coverage and pay the premiums due. The 
insuring Party shall pay the amount of these premiums to the other Party, and the Contract Price 
shall be adjusted accordingly. 

1.102.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the 
Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not insured or not 
recovered from the insurers shall be borne by the Contractor and/or the Procuring Entity. 

1.102.12 Procuring Entity in accordance with these obligations, liabilities or responsibilities. However, if the 
insuring Party fails to effect and keep in force an insurance which is available and which it is 
required to effect and maintain under the Contract, and the other Party neither approves the omission 
nor effects insurance for the coverage relevant to this default, any moneys which should have been 
recoverable under this insurance shall be paid by the insuring Party. 

1.102.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's 
Claims] or Sub- Clause 20.1 [Contractor's Claims], as applicable. 

1.102.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not 
limited to the insurance referred to Clause 18) with insurers from any eligible source country. 

1.103 Insurance for Works and Contractor's Equipment 

1.103.1 The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less 
than the full reinstatement cost including the costs of demolition, removal of debris and professional 
fees and profit. This insurance shall be effective from the date by which the evidence is to be 
submitted under sub-paragraph (a) of Sub-Clause 18.1 [General Requirements for Insurances], until 
the date of issue of the Taking-Over Certificate for the Works. 

1.103.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the 
Performance Certificate, for loss or damage for which the Contractor is liable arising from a cause 



 

 

 

occurring prior to the issue of the Taking-Over Certificate, and for loss or damage caused by the 
Contractor in the course of any other operations (including those under Clause 11 [Defects 
Liability]). 

1.103.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement 
value, including delivery to Site. For each item of Contractor's Equipment, the insurance shall be 
effective while it is being transported to the Site and until it is no longer required as Contractor's 
Equipment. 

1.103.4 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from 
the insurers, payments being held or allocated to the Party actually bearing the costs of 
rectifying the loss or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's 

Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, 
loss or damage to a part of the Works which is attributable to the use or occupation by the 
Procuring Entity of another part of the Works, and loss or damage from the risks listed in sub-
paragraphs (c), (g) and (h)of Sub-Clause 17.3 [Procuring Entity's Risks], excluding (in each 
case) risks which are not insurable at commercially reasonable terms, with deductibles per 
occurrence of not more than the amount stated in the Special Conditions of Contract (if an 
amount is not so stated, this sub-paragraph (d) shall not apply), and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials 
or workmanship (but cover shall include any other parts which are lost or damaged as a 
direct result of this defective condition and not as described in sub-paragraph (ii) below), 

ii) apart of the Works which is lost or damaged in order to reinstate any other part of the 
Works if this other part is in a defective condition due to a defect in its design, materials 
or workmanship, 

iii) apart of the Works which has been taken over by the Procuring Entity, except to the 
extent that the Contractor is liable for the loss or damage, and 

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials 
intended for the Works]. 

1.103.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases 
to be available at commercially reasonable terms, the Contractor shall (as insuring Party) give notice 
to the Procuring Entity, with supporting particulars. The Procuring Entity shall then (i) be entitled 
subject to Sub-Clause 2.5 [Procuring Entity's Claims] to payment of an amount equivalent to such 
commercially reasonable terms as the Contractor should have expected to have paid for such cover, 
and (ii) be deemed, unless he obtains the cover at commercially reasonable terms, to have approved 
the omission under Sub-Clause 18.1 [General Requirements for Insurances]. 

1.104 Insurance against Injury to Persons and Damage to Property 

1.104.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily 
injury which may occur to any physical property (except things insured under Sub-Clause 18.2 
[Insurance for Works and Contractor's Equipment]) or to any person (except persons insured under 
Sub-Clause 18.4 [Insurance for Contractor's Personnel]), which may arise out of the Contractor's 
performance of the Contract and occurring before the issue of the Performance Certificate. 

1.104.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special 
Conditions of Contract, with no limit on the number of occurrences. If an amount is not stated in 
the Special Conditions of Contract, this Sub-Clause shall not apply. 

1.104.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause: 



 

 

 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property 
(except things insured under Sub-Clause 18.2) arising out of the Contractor's performance of 
the Contract, and 

d) may however exclude liability to the extent that it arises from: 

i) the Procuring Entity's right to have the Permanent Works executed on, over, under, in or 

ii) through any land, and to occupy this land for the Permanent Works, 

iii) damage which is an unavoidable result of the Contractor's obligations to execute the 

iv) Works and remedy any defects, and 

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that 
cover is available at commercially reasonable terms. 

1.105 Insurance for Contractor's Personnel 

1.105.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and 
expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any 
person employed by the Contractor or any other of the Contractor's Personnel. 

1.105.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, 
damages, losses and expenses (including legal fees and expenses) arising from injury, sickness, 
disease or death of any person employed by the Contractor or any other of the Contractor's 
Personnel, except that this insurance may exclude losses and claims to the extent that they arise 
from any act or neglect of the Procuring Entity or of the Procuring Entity's Personnel. 

1.105.3 The insurance shall be maintained in full force and effect during the whole time that these personnel 
are assisting in the execution of the Works. For a Subcontractor's employees, the insurance may be 
effected by the Subcontractor, but the Contractor shall be responsible for compliance with this 
Clause. 

19. FORCE MAJEURE 

1.106 Definition of Force Majeure 

1.106.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or overcome, and 

d) which is not substantially attributable to the other Party. 

1.106.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind 
listed below, so long as conditions (a) to (d) above are satisfied: 

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, 
insurrection, military or usurped power, or civil war, 

c) riot, commotion, disorder, strike or lockout by persons other than the Contractor's Personnel, 

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, 
except as may be attributable to the Contractor's use of such munitions, explosives, radiation 
or radio-activity, and 

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

1.107 Notice of Force Majeure 



 

 

 

1.107.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by 
Force Majeure, then it shall give notice to the other Party of the event or circumstances constituting 
the Force Majeure and shall specify the obligations, the performance of which is or will be 
prevented. The notice shall be given within 14 days after the Party became aware, or should have 
become aware, of the relevant event or circumstance constituting Force Majeure. 

1.107.2 The Party shall, having given notice, be excused performance of its obligations for so long as such 
Force Majeure prevents it from performing them. 

1.107.3 Notwithstanding any other provision of this Clause, Force Majeure shall not apply to obligations of 
either Party to make payments to the other Party under the Contract. 

1.108 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance 
of the Contract as a result of Force Majeure. A Party shall give notice to the other Party when it 
ceases to be affected by the Force Majeure. 

1.109 Consequences of Force Majeure 

1.109.1 If the Contractor is prevented from performing his substantial obligations under the Contract by 
Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], 
and suffers delay and/ or incurs Cost by reason of such Force Majeure, the Contractor shall be 
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 
8.4 [Extension of Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 
19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment 
of any such Cost, including the costs of rectifying or replacing the Works and/or Goods 
damaged or destroyed by Force Majeure, to the extent they are not indemnified through the 
insurance policy referred to in Sub- Clause18.2 [Insurance for Works and Contractor's 
Equipment]. 

1.109.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine these matters. 

1.110 Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from 
force majeure on terms additional to or broader than those specified in this Clause, such additional 
or broader force majeure events or circumstances shall not excuse the Contractor's non-performance 
or entitle him to relief under this Clause. 

1.111 Optional Termination, Payment and Release 

1.111.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 84 
days by reason of Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of 
Force Majeure], or for multiple periods which total more than 140 days due to the same notified 
Force Majeure, then either Party may give to the other Party a notice of termination of the Contract. 
In this event, the termination shall take effect 7 days after the notice is given, and the Contractor 
shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's 
Equipment]. 

1.111.2 Upon such termination, the Architect shall determine the value of the work done and issue a 
Payment Certificate which shall include: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the 
Contractor, or of which the Contractor is liable to accept delivery: this Plant and Materials shall 
become the property of (and be at the risk of) the Procuring Entity when paid for by the 
Procuring Entity, and the Contractor shall place the same at the Procuring Entity's disposal; 



 

 

 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred 
by the Contractor in the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the 
return of these items to the Contractor's works in his country (or to any other destination at no 
greater cost); and 

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with 
the Works at the date of termination. 

1.112 Release from Performance 

Notwithstanding any other provision of this Clause, if any event or circumstance outside the control 
of the Parties (including, but not limited to, Force Majeure) arises which makes it impossible or 
unlawful for either or both Parties to fulfil its or their contractual obligations or which, under the 
law governing the Contract, entitles the Parties to be released from further performance of the 
Contract, then upon notice by either Party to the other Party of such event or circumstance:  

a) The Parties shall be discharged from further performance, without prejudice to the rights of 
either Party in respect of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have 
been payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the 
Contract had been terminated under Sub-Clause 19.6. 



 

 

 

 

20. SETTLEMENT OF CLAIMS AND DISPUTES 

1.113 Contractor's Claims 

1.113.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or 
any additional payment, under any Clause of these Conditions or otherwise in connection with the 
Contract, the Contractor shall give Notice to the Engineer, describing the event or circumstance 
giving rise to the claim. The notice shall be given as soon as practicable, and not later than 30 days 
after the Contractor became aware, or should have become aware, of the event or circumstance. 

1.113.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for 
Completion shall not be extended, the Contractor shall not be entitled to additional payment, and 
the Procuring Entity shall be discharged from all liability in connection with the claim. Otherwise, 
the following provisions of this Sub-Clause shall apply. 

1.113.3 The Contractor shall also submit any other notices which are required by the Contract, and 
supporting particulars for the claim, all as relevant to such event or circumstance. 

1.113.4 The Contractor shall keep such contemporary records as may be necessary to substantiate any claim, 
either on the Site or at another location acceptable to the Engineer. Without admitting the Procuring 
Entity's liability, the Architect may, after receiving any notice under this Sub-Clause, monitor the 
record-keeping and/ or instruct the Contractor to keep further contemporary records. The Contractor 
shall permit the Architect to inspect all these records and shall (if instructed) submit copies to the 
Engineer. 

1.113.5 Within 42days after the Contractor became aware (or should have become aware) of the event or 
circumstance giving rise to the claim, or within such other period as may be proposed by the 
Contractor and approved by the Engineer, the Contractor shall send to the Architect fully detailed 
claim which includes full supporting particulars of the basis of the claim and of the extension of 
time and/ or additional payment claimed. If the event or circumstance giving rise to the claim has a 
continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated 
delay and/ or amount claimed, and such further particulars as the Architect may reasonably 
require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from 
the event or circumstance, or within such other period as may be proposed by the Contractor 
and approved by the Engineer. 

1.113.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous 
claim, or within such other period as may be proposed by the Architect and approved by the 
Contractor, the Architect shall respond with approval, or with disapproval and detailed comments. 
He may also request any necessary further particulars but shall nevertheless give his response on the 
principles of the claim within the above defined time period. 

1.113.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of the Time for 
Completion (before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of Time for 
Completion], and/or (ii) the additional payment (if any) to which the Contractor is entitled under the 
Contract. 

1.113.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably 
substantiated as due under the relevant provision of the Contract. Unless and until the particulars 
supplied are sufficient to substantiate the whole of the claim, the Contractor shall only be entitled to 
payment for such part of the claim as he has been able to substantiate. 



 

 

 

1.113.9 If the Architect does not respond within the time frame defined in this Clause, either Party may 
consider that the claim is rejected by the Architect and any of the Parties may refer the dispute for 
amicable settlement in accordance with Clause 20.3. 

1.113.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may 
apply to a claim. If the Contractor fails to comply with this or another Sub-Clause in relation to any 
claim, any extension of time and/ or additional payment shall take account of the extent (if any) to 
which the failure has prevented or prejudiced proper investigation of the claim, unless the claim is 
excluded under the second paragraph of this Sub-Clause 20.3. 

1.114 Procuring Entity's Claims 

1.114.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these 
Conditions or otherwise in connection with the Contract, and/or to any extension of the Defects 
Notification Period, the Procuring Entity or the Architect shall give notice and particulars to the 
Contractor. However, notice is not required for payments due under Sub-Clause 4.19 [Electricity, 
Water and Gas], under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-Issue Materials], 
or for other services requested by the Contractor. 

1.114.2 The notice shall be given as soon as practicable and no longer than 30 days after the Procuring 
Entity became aware, or should have become aware, of the event or circumstances giving rise to the 
claim. A notice relating to any extension of the Defects Notification Period shall be given before 
the expiry of such period. 

1.114.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation 
of the amount and/or extension to which the Procuring Entity considers itself to be entitled in 
connection with the Contract. The Architect shall then proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the amount (if any) which the Procuring Entity is entitled 
to be paid by the Contractor, and/ or (ii) the extension (if any) of the Defects Notification Period in 
accordance with Sub-Clause 11.3 [Extension of Defects Notification Period]. 

1.114.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The 
Procuring Entity shall only be entitled to set off against or make any deduction from an amount 
certified in a Payment Certificate, or to otherwise claim against the Contractor, in accordance with 
this Sub-Clause. 

1.115 Amicable Settlement 

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably 
before the commencement of arbitration. However, unless both Parties agree otherwise, the Party 
giving a notice of a claim in accordance with Sub-Clause 20.1 above should move to commence 
arbitration after 60 days from the day on which a notice of a claim was given, even if no attempt at 
an amicable settlement has been made. 

1.116 Matters that may be referred to arbitration 

Notwithstanding anything stated herein the following matters may be referred to arbitration before 
the practical completion of the Works or abandonment of the Works or termination of the Contract 
by either party: 

a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions. 

b) Whether or not a certificate has been improperly withheld or is not in accordance with these 

Conditions. 

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 

19. 

e)  All other matters shall only be referred to arbitration after the completion or alleged completion 
of the Works or termination or alleged termination of the Contract, unless the Procuring Entity 
and the Contractor agree otherwise in writing. 

1.117 Arbitration 



 

 

 

1.117.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled 
amicably in accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

1.117.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or 
dispute has not been given by the applying party within ninety days of the occurrence or discovery 
of the matter or issue giving rise to the dispute. 

1.117.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall 
not commence unless an attempt has in the first instance been made by the parties to settle such 
claim or dispute amicably with or without the assistance of third parties. Proof of such attempt shall 
be required. 

1.117.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such 
measurements, computations, tests or valuations as may in his opinion be desirable in order to 
determine the rights of the parties and assess and a ward any sums which ought to have been the 
subject of or included in any certificate. 

1.117.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, 
review and revise any certificate, opinion, decision, requirement or notice and to determine all 
matters in dispute which shall be submitted to him in the same manner as if no such certificate, 
opinion, decision require mentor notice had been given. 

1.117.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, 
instruction, opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify 
representatives of the Parties and the Architect from being called as a witness and giving evidence 
before the arbitrators on any matter whatsoever relevant to the dispute. 

1.117.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the 
reasons for dissatisfaction given in its Notice of Dissatisfaction. 

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the 
Parties, and the Architect shall not be altered by reason of any arbitration being conducted during 
the progress of the Works. 

20.5.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually agreed 
upon by the Parties when agreeing the terms of appointment. Each Party shall be responsible for 
paying one-half of this remuneration. 

20.6 Arbitration with National Contractors 

20.6.1 If the Contract is with national contractors, arbitration proceedings will be conducted in accordance 
with the Arbitration Laws of Kenya.  In case of any claim or dispute, such claim or dispute shall be 
notified in writing by either party to the other with a request to submit it to arbitration and to concur 
in the appointment of an Arbitrator within thirty days of the notice. The dispute shall be referred to 
the arbitration and final decision of a person to be agreed between the parties. Failing agreement to 
concur in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the request of the 
applying party, by the Chairman or Vice Chairman of any of the following professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

20.7 Arbitration with Foreign Contractors 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of 
the United Nations Commission on International Trade Law (UNCITRAL); or with proceedings 



 

 

 

administered by the International Chamber of Commerce (ICC) and conducted under the ICC Rules 
of Arbitration; by one or more arbitrators appointed in accordance with said arbitration rules. 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be 
conducted in the language for communications defined in Sub-Clause1.4 [Law and Language]. 

20.8 Alternative Arbitration Proceedings 

Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration 
(NCIA) which offers a neutral venue for the conduct of national and international arbitration with 
commitment to providing institutional support to the arbitral process. 

20.9 Failure to Comply with Arbitrator's Decision 

20.9.1 The award of such Arbitrator shall be final and binding up on the parties. 

20.9.2 In the even that a Party fails to comply with a final and binding Arbitrator's decision, then the other 
Party may, without prejudice to any other rights it may have, refer the matter to a competent court 
of law. 

 

20.10 Contract operations to continue 

Notwithstanding any reference to arbitration herein, 

1.1.1 the parties shall continue to perform their respective obligations under the Contract unless 
they otherwise agree; and 

1.1.2 the Procuring Entity shall pay the Contractor any monies due the Contractor. 



 

 

 

 

Section IX - Special Conditions of Contract 

The following Special Conditions shall supplement the GCC.  Whenever there is a conflict, the provisions                
here in shall prevail over those in the GCC. 

Part A - Contract Data 

 

Conditions Sub - 

Clause 

Data 

Procuring Entity’s name 

and address 

Heading Enkasiti Mixed Day Boarding Junior School  

On Namanga Road, 9km from Kitengela town 

P.O. Box 177-00242 

Kitengela 

 

Name and Reference No. 

of the Contract 

Heading 

and 3.1.1 
Proposed construction of 6 NO.  CBC Classroom at Enkasiti 

Mixed Day Boarding Junior School  

 

Location of Site  ……………………………………………………………………. 

Engineer Name and 

address 

Heading 

and 3.1.1 

 

Contractor’s 

Representative’s Name 

4.3.1  

Key Personnel name 16.9.1  

Time for Completion 1.1 Not to exceed tender validity period 

Defects Liability Period 1.1 180 days 

Sections 1.1 None 

Electronic Transmission 

systems 

1.3 N / A 

Time for Parties entering 

into a Contract 

Agreement 

1.6 Within 30 days 

Commencement Date 8.1.1  

Time for access to the site 2.1 No later than the Commencement Date, and not later than 7 days 

after Commencement Date. 

Architect Duties and 

Authority 

3.1.6 (b) (ii) Variations resulting in an increase of the Accepted Contract 

Amount in excess of 25% shall require approval of the Procuring 

Entity. 

Performance Security  4.2.1 The performance security will be in the form of a Performance 

Bond in the amount of 5 Percent of the Accepted Contract 

Amount and in the same currency (ies) of the Accepted Contract 

Amount 

Nominated Supplies to be 

Engaged by the Client 

 None 

Normal Working Hours 6.5 N/A 

Delay Damages for the 

Works 

8.7 & 14.15 

(b) 

1% of the Contract Price per Day 

Maximum amount of 

Delay Damages 

8.7 10% of the final Contract Price 

Provisional Sums 13.5. (b) 

(ii) 
[If there are Provisional Sums, insert a percentage for 

adjustment of Provisional Sums} 

-N/A-- % 



 

 

 

Conditions Sub - 

Clause 

Data 

Adjustments for 

Changes in Cost 

13.8   

N / A 

Total advance payment 14.2.1 0% Percentage of the Accepted Contract Amount 

payable in the currencies and proportions in which the 

Accepted Contract Amount is payable 

 

Repayment 

amortization rate of 

advance payment 

14.2.5 (b) N / A 

Percentage of 

Retention 

14.3.2 (c) 10% 

Limit of Retention 

Money 

14.3.2 (c) N/A 

Plant and Materials  

14.5(b)(i) 
If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on Board 

  N / A 

 14.5(C)(i) Plant and Materials for payment when delivered to the Site 

N / A 

Minimum Amount of 

Interim Payment 

Certificates 

14.6 0% of the Accepted Contract Amount. – AS PER 

VALUATION 

Publishing source of 

commercial interest 

rates for financial 

charges in case of 

delayed payment 

14.8 At a rate of three percent above the Central Bank of Kenya’s 

average rate for base lending prevailing as of the first day the 

payment becomes overdue 

Maximum total 

liability of the 

Contractor to the 

Procuring Entity 

17.6  

N/A 

Periods for 

submission of 

insurance: 

 

a. evidence of 

insurance. 

Relevant policies 

18.1 
N/A 

Amount to be 

withheld for late 

submission of an 

updated Program 

 
N/A 

Maximum amount of 

deductibles for 

insurance of the 

Procuring Entity's risks 

18.2.4 (d) N/A 

Minimum amount of 

third-party insurance 

18.3  

The Place of Arbitration 20.7.2  

   

 



 

 

 

SECTION X - CONTRACT FORMS 

 

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM No. 2 - NOTIFICATION OF AWARD - LETTER OF 

ACCEPTANCE FORM No. 3 - CONTRACT AGREEMENT 

FORM No. 4 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 
 

FORM No. 5- PERFORMANCE SECURITY [Option 2– Performance 

Bond] FORM No. 6 - ADVANCE PAYMENT SECURITY 

FORM No. 7 - RETENTION MONEY SECURITY 

FORM No 1: NOTIFICATION OF INTENTION TO AWARD OF CONTRACT 

This Notification of Award shall be sent to each Tenderer that submitted a Tender and was not successful. 
Send this Notification to the Tenderer's Authorized Representative named in the Tender Information Form 
on the format below. 

FORMAT 

1. For the attention of Tenderer's Authorized Representative 

i) Name: [insert Authorized Representative's name] 

ii) Address: [insert Authorized Representative's Address] 

iii) Telephone: [insert Authorized Representative's telephone/fax numbers] 

iv) Email Address: [insert Authorized Representative's email address] 

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification 
must be sent to all Tenderers simultaneously. This means on the same date and as close to the same 
time as possible.] 

2. Date of transmission: [email] on [date] (local time) 

This Notification is sent by (Name and designation)   

3. Notification of Award 

i) Procuring Entity: [insert the name of the Procuring Entity] 

ii) Project: [insert name of project] 

iii) Contract title: [insert the name of the contract] 

iv) ITT No: [insert ITT reference number from Procurement Plan] 

This Notification of Intention to Award (Notification) notifies you of our decision to award the above 
contract. The transmission of this Notification begins the Standstill Period. During the Standstill 
Period, you may: 

4. Request a debriefing in relation to the evaluation of your tender by submitting a 
Procurement-related Complaint in relation to the decision to award the contracts. 

a) The successful tenderers 

i) Name of successful Tender  

 

 



 

 

 

ii) Address of the successful Tender   

 

 

iii) Contract price of the successful Tender Kenya Shillings    

(in words ) 

b) The reasons for your tender being unsuccessful are as follows: 

c) Other Tenderers 

Names of all Tenderers that submitted a Tender. If the Tender's price was evaluated include the 
evaluated price as well as the Tender price as read out. 

 

 
 

 
 

 

 

 

 

 
 

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

     

(Note a) State NE if not evaluated 

5. How to request a debriefing 

a) DEADLINE: The dead line to request a debriefing expires at midnight on [insert date] (local time). 

b) You may request a debriefing in relation to the results of the evaluation of your Tender. If you 
decide to request a debriefing your written request must be made within three (5) Business Days 
of receipt of this Notification of Intention to Award. 

c) Provide the contract name, reference number, name of the Tenderer, contact details; and address 
the request for debriefing as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

d) If your request for a debriefing is received within the 3 Days deadline, we will provide the 
debriefing within five (3) Business Days of receipt of your request. If we are unable to provide the 
debriefing within this period, the Standstill Period shall be extended by five (5) Days after the date 
that the debriefing is provided. If this happens, we will notify you and confirm the date that the 
extended Standstill Period will end. 

e) The debriefing may be in writing, by phone, video conference call or in person. We shall promptly 
advise you in writing how the debriefing will take place and confirm the date and time. 

f) If the deadline to request a debriefing has expired, you may still request a debriefing. In this case, 
we will provide the debriefing as soon as practicable, and normally no later than fifteen (15) Days 
from the date of publication of the Contract Award Notice. 

6. How to make a complaint? 



 

 

 

Signature:  

Name:    

Title/position:  

 

Telephone:   

Email:  

FORM NO  2:  LETTER OF AWARD 

a) Period: Procurement-related Complaint challenging the decision to award shall be submitted by 
midnight, [insert date] (local time). 

b) Provide the contract name, reference number, name of the Tenderer, contact details; and address 
the Procurement-related Complaint as follows: 

i) Attention: [insert full name of person, if applicable] 

ii) Title/position: [insert title/ position] 

iii) Agency: [insert name of Procuring Entity] 

iv) Email address: [insert email address] 

c) At this point in the procurement process, you may submit a Procurement-related Complaint 
challenging the decision to award the contract. You do not need to have requested, or received, a 
debriefing before making this complaint. Your complaint must be submitted within the Standstill 
Period and received by us before the Standstill Period ends. 

d) Further information: For more information refer to the Public Procurement and Disposals Act 2015 
and its Regulations available from the Website www.ppra.go.ke. 

You should read these documents before preparing and submitting your complaint. 

e) There are four essential requirements: 

i) You must be an 'interested party'. In this case, that means a Tenderer who submitted a 
Tender in this tendering process and is the recipient of a Notification of Intention to Award. 

ii) The complaint can only challenge the decision to award the contract. 

iii) You must submit the complaint within the period stated above. 

iv) You must include, in your complaint, all of the information required to support your 
complaint. 

7. Standstill Period 

 

i) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time). 

ii) The Standstill Period lasts ten (14) Days after the date of transmission of this Notification of 
Intention to Award. 

iii) The Standstill Period may be extended as stated in paragraph Section 5(d) above. 

If you have any questions regarding this Notification please do not hesitate to 
contact us. On behalf of the Procuring Entity: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.ppra.go.ke/


 

 

 

[letterhead paper of the Procuring Entity] 

[date] 

 

 

 

 

To: [name and address of the Contractor] 

This is to notify you that your Tender dated [date] for execution of the [name of the Contract and 
identification number, as given in the Contract Data] for the Accepted Contract Amount [amount in 
numbers and words] [name of currency], as corrected and modified in accordance with the Instructions to 
Tenderers, is here by accepted by……………… (name of Procuring Entity). 

You are requested to furnish the Performance Security within in accordance with the Conditions of Contract, 
using, for that purpose, one of the Performance Security Forms included in Section VIII, Contract Forms, 
of the Tender Document. 

Authorized Signature: ........................................................................................................................ 

Name and Title of Signatory: .............................................................................................................. 

Name of Procuring Entity: .................................................................................................................. 

Attachment: Contract Agreement: ..................................................................................................... 



 

 

 

 

FORM NO 3: CONTRACT AGREEMENT 

 

THIS AGREEMENT made the day of…………………………. 20……………., 
between………………………. 
…………………………………………...of……………………………………………. (hereinafter “the 
Procuring 

Entity”), of the one part, and of
 (hereinafter “the Contractor”), of the 
other part: 

WHEREAS the Procuring Entity desires that the Works known as should 
be executed by the Contractor, and has accepted a Tender by the Contractor for the execution and 
completion of these Works and the remedying of any defects there in, 

The Procuring Entity and the Contractor agree as follows: 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to 
them in the Contract documents referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. 
This Agreement shall prevail over all other Contract documents. 

a) The Notification of Award 

b) the Form of Tender 

c) the addenda Nos  (if any) 

d) the Special Conditions of Contract 

e) the General Conditions of Contract; 

f) the Specifications 

g) the Drawings; and 

h) the completed Schedules and any other documents forming part of the contract. 

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as specified in 
this Agreement, the Contractor here by covenants with the Procuring Entity to execute the Works and 
to remedy defects therein in conformity in all respects with the provisions of the Contract. 

4. The Procuring Entity here by covenants to pay the Contractor in consideration of the execution and 
completion of the Works and the remedying of defects there in, the Contract Price or such other sum 
as may become payable under the provisions of the Contract at the times and in the manner prescribed 
by the Contract. 

INWITNESS where of the parties here to have caused this Agreement to be executed in accordance 
with the Laws of Kenya on the day, month and year specified above. 

 

Signed and sealed by (for the Procuring Entity) 

 

 

Signed and sealed by (for the Contractor). 
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FORM NO. 4 - PERFORMANCE SECURITY 

 

[Option 1 - Unconditional Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary: [insert name and Address of Procuring Entity] 

Date:   [Insert date of issue]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

1. We have been informed that   (hereinafter called 

"the Contractor") has entered into Contract No.  dated  with 

(name of Procuring Entity) (the Procuring Entity as the Beneficiary), for the execution 

of 

 (hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 

required. 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary 

any sum or sums not exceeding in total an amount of (in words ),
1 

such sum being payable in the 

types and proportions of currencies in which the Contract Price is payable, upon receipt by us of the 

Beneficiary's complying demand supported by the Beneficiary's statement, whether in the demand itself 

or in a separate signed document accompanying or identifying the demand, stating that the Applicant 

is in breach of its obligation(s) under the Contract, without the Beneficiary needing to prove or to show 

grounds for your demand or the sum specified therein. 

4. This guarantee shall expire, no later than the………………...Day of…………,2...…
2
, and any 

demand for payment under it must be received by us at the office indicated above on or before that 

date. 

5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 

[one year], in response to the Beneficiary's written request for such extension, such request to be 

presented to the Guarantor before the expiry of the guarantee.” 

....................................................................... 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 

from the final product. 
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FORM No. 5- PERFORMANCE SECURITY 

[Option 2– Performance Bond] 

[Note: Procuring Entities are advised to use Performance Security – Unconditional Demand Bank 
Guarantee instead of Performance Bond due to difficulties involved in calling Bond holder to action] 

 

[Guarantor letterhead or SWIFT identifier code]  

Beneficiary [insert name and address of Procuring 

Entity] Date:  [Insert date of issue] 

PERFORMANCE BOND No.:  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. By this Bond_________________________________  as  Principal  (hereinafter  called  “the  
Contractor”)  and   ] as Surety (hereinafter 
called “the Surety”),are held and firmly bound unto ] as Obligee (hereinafter called 
“the Procuring Entity”) in the amount of for the payment of which sum well and truly to be made in 
the types and proportions of currencies in which the Contract Price is payable, the Contractor and the 
Surety bind themselves, their heirs, executors, administrators, successors and assigns, jointly and 
severally, firmly by these presents. 

 

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity dated the
 day of ,20               , for in accordance with the documents, 
plans, specifications, and amendments there to, which to the extent here in provided for, are by reference 
made part here of and are here in after referred to as the Contract. 

 
3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall promptly and 

faithfully perform the said Contract (including any amendments thereto), then this obligation shall be 
null and void; otherwise, it shall remain in full force and effect. Whenever the Contractor shall be, and 
declared by the Procuring Entity to be, in default under the Contract, the Procuring Entity having 
performed the Procuring Entity's obligations there under, the Surety may promptly remedy the default, 
or shall promptly: 

a) Complete the Contract in accordance with its terms and conditions; or 

b) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for 
completing the Contract in accordance with its terms and conditions, and upon determination by 
the Procuring Entity and the Surety of the lowest responsive Tenderers, arrange for a Contract 
between such Tenderer, and Procuring Entity and make a available as work progresses (even though 
there should be a default or a succession of defaults under the Contract or Contracts of completion 
arranged under this paragraph) sufficient funds to pay the cost of completion less the Balance of 
the Contract Price; but not exceeding, including other costs and damages for which the Surety may 
be liable hereunder, the amount set forth in the first paragraph hereof. The term “Balance of the 
Contract Price,” as used in this paragraph, shall mean the total amount payable by Procuring Entity 
to Contractor under the Contract, less the amount properly paid by Procuring Entity to Contractor; 
or 

c) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract in 
accordance with its terms and conditions up to a total not exceeding the amount of this Bond. 

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond. 
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5. Any suit under this Bond must be instituted before the expiration of one year from the date of the issuing 
of the Taking-Over Certificate. No right of action shall accrue on this Bond to or for the use of any 
person or corporation other than the Procuring Entity named here in or the heirs, executors, 
administrators, successors, and assigns of the Procuring Entity. 

6. In testimony whereof, the Contractor has here unto set his hand and affixed his seal, and the Surety has 
caused these presents to be sealed with his corporate seal duly at tested by the signature of his legal 
representative, this day of 20 . 

SIGNED ON on behalf of  

 

By in the capacity of  

 

In the presence of   

 

 

SIGNED ON on behalf of  

 

By in the capacity of  

 

In the presence of   
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FORM NO. 6 - ADVANCE PAYMENT SECURITY 

[Demand Bank Guarantee] 
[Guarantor letterhead] 

Beneficiary: [Insert name and Address of Procuring 

Entity] Date:  [Insert date of issue] 

ADVANCE PAYMENT GUARANTEE No.: [Insert guarantee reference number] 

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. We have been informed that  (hereinafter called “the Contractor”) has entered into 
Contract No. dated with the Beneficiary, for the execution of               
(hereinafter called" the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in the 
sum 

  (in words ) is to be made against an advance payment 
guarantee. 

3. At the request of the Contractor, we as Guarantor, here by irrevocably undertake to pay the Beneficiary 

any sum or sums not exceeding in total an amount of(in words)
1 

upon receipt by us of the Beneficiary's 
complying demand supported by the Beneficiary's statement, whether in the demand itself or in a 
separate signed document accompanying or identifying the demand, stating either that the Applicant: 

a) Has used the advance payment for purposes other than the costs of mobilization in respect of the 

Works; or 

b) Has failed to repay the advance payment in accordance with the Contract conditions, specifying 
the amount which the Applicant has failed to repay. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a 
certificate from the Beneficiary's bank stating that the advance payment referred to above has been 
credited to the Contractor on its account number at . 

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the advance 
payment repaid by the Contractor as specified in copies of interim statements or payment certificates 
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of 
the interim payment certificate indicating that ninety (90) percent of the Accepted Contract Amount, 

less provisional sums, has been certified for payment, or on the day of ,2 ,
2 

whichever is 
earlier. Consequently, any demand for payment under this guarantee must be received by us at this 
office on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 
[one year], in response to the Beneficiary's written request for such extension, such request to be 
presented to the Guarantor before the expiry of the guarantee. 

 

 

[Name of Authorized Official, signature(s) and seals/stamps] 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted 
from the final product. 
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FORM NO. 7 – RETENTION MONEY SECURITY 

 

[Demand Bank Guarantee] 

[Guarantor letterhead] 

Beneficiary:  [Insert name and Address of Procuring Entity]  

Date: [Insert date of issue]  

Advance payment guarantee no.  [Insert guarantee reference number]  

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead] 

 

1. We have been informed that [insert name of Contractor, which in the case of a joint 
venture shall be the name of the joint venture] (hereinafter called "the Contractor") has entered into 
Contract No. 

 [insert reference number of the contract] dated with the Beneficiary, for 
the execution of  [insert name of contract 
and brief description of Works] (hereinafter called "the Contract"). 

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains 
moneys up to the limit set forth in the Contract (“the Retention Money”), and that when the Taking-
Over Certificate has been issued under the Contract and the first half of the Retention Money has been 
certified for payment, and payment of [insert the second half of the Retention Money] is to be made 
against a Retention Money guarantee. 

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary 
any sum or sums not exceeding in total an amount of [insert amount in figures] _ ([insert amount in 

words ])
1 

upon receipt by us of the Beneficiary's complying demand 
supported by the Beneficiary's statement, whether in the demand itself or in a separate signed document 
accompanying or identifying the demand, stating that the Contractor is in breach of its obligation(s) 
under the Contract, without your needing to prove or showgrounds for your demand or the sum specified 
there in. 

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of a 
certificate from the Beneficiary's bank stating that the second half of the Retention Money as referred 
to above has been credited to the Contractor on its account number at ________[insert name 
and address of Applicant's bank]. 

5. This guarantee shall expire no later than the....................Day of...................2...........
2
, and any demand 

for payment under it must be received by us at the office indicated above on or before that date. 

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed [six months] 
[one year], in response to the Beneficiary's written request for such extension, such request to be 
presented to the Guarantor before the expiry of the guarantee. 

_____________________________________________________________________________ 

[Name of Authorized Official, signature(s) and seals/stamps] 
 

Note: All italicized text (including footnotes) is for use in preparing this form and shall be deleted from 
the final product. 
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 NOTES

1. All dimensions are in millimeters unless

otherwise stated.

2. All lighting switches shall be mounted at

a height of 1350mm f.f.f.l unless

otherwise stated.

3. All socket outlets shall be mounted at a

height of 350mm f.f.f.l unless otherwise

stated.

4. All distribution boards and consumer

units shall be mounted at a height of

1800mm f.f.f.l unless otherwise stated.

5. All lighting circuit cables  shall be

2x1.5mm² pvc sc + 1.5mm² e.c.c cables

unless otherwise specified.

6. All ring main circuits shall have

2x2.5mm² pvc sc + 2.5mm² e.c.c unless

otherwise stated.

7. All conduits shall be black rigid super

impact heavy gauge class 'A' PVC

8. Conduits shall be installed buried in

building fabric except when run on

wooden or metal surface when they will

be installed supported with saddles

every 600mm.

9. All fire Alarm cables used to be fire proof.

10. Fire Alarm cables to be segregated from

the cables of other electrical systems
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